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STATE WATER BOARD/REGIONAL WATER BOARDS NONPOINT SO URCE (NPS) 
IMPLEMENTATION WORKPLAN PROGRESS REPORT SUMMARY FOR   

JULY 01, 2010 – DECEMBER 31, 2010 
 
 
 
State Water Resources Control Board Program Summary  
 
During this reporting period, the State Water Resources Control Board (SWRCB) 
continued its efforts:  (1) targeting funding toward impaired waterbodies; (2) improving 
the documentation of environmental results; (3) expanding the application of the NPS 
Enforcement and Implementation Policy (NPS Policy) in SWRCB and Regional Water 
Quality Control Board (RWQCB) activities, and (4) expanding monitoring activities 
through the California Monitoring and Assessment Program (CMAP). 
 
There were five (5) major achievements this reporting period for Task 1 – Grant 
Administration and Fiscal Support.  The first of these achievements was the submittal 
of the necessary documents (e.g.; SWRCB and RWQCB annual work plans, final 
federal application forms) to apply for 2010-11 CWA 319 Grant to USEPA on April 30, 
2010.  With the submittal and acceptance (on or about July 01, 2010) approximately 
$10,433,400 will be available for the next five (5) year grant period.  A second major 
achievement was the continued improvement in the development and submittal of 
Measure W watersheds consistent with USEPA requirements.  Five watersheds of 
focus have been started encompassing 32 Hydrologic Unit Code [HUC]-12) of which 
two have already been approved by USEPA (5 HUC-12).  At present the NPS Program 
is on target to meet our goal of 35 HUC-12 by the end of FFY 2012. The remaining 
three (3) accomplishments were the completion of a series of CWA 319 summary 
reports due during this semi-annual progress period.  These reports were: (1) the 2009-
10 CWA 319 First Semiannual Progress Report (Progress Report); (2) the finalization 
of NPS Program Annual Report (Annual Report); and (3) the 2009-10 CWA 319 First 
Semiannual Financial Report (Financial Report).  The Progress Report details the work 
completed on each of the tasks contained in the SWRCB and RWQCB Workplan which 
are supported by 2008-09 CWA 319 funding.  The Annual Report provides information 
concerning the accomplishments of the SWRCB, RWQCB, CA Coastal Commission 
(CCC), and other state agencies with NPS related authorities or responsibilities 
consistent with goals and activities as outlined in the 2008-13 NPS Program 
Implementation Plan.  The Financial Report summarizes the status of all CWA 319 
Grants which are currently open (e.g.; CWA 319 Grants for 2005 through 2009). 
 
There were two (2) major achievements this reporting period for Task 2 – NPS 
Financial Assistance.  The first achievement was the completion of the 2010 CWA 319 
Request for Proposal (RFP) process through Division of Water Quality (DWQ) and 
Division of Financial Assistance (DFA) staff in coordination with NPS Program 
representatives from the RWQCBs and USEPA.  Twenty-two (22) applicants that 
submitted Concept Proposals were invited-back to submit Full Proposals.  A total of 14 
Projects (7 Implementation Projects totaling $3,351,953 and 7 Planning/Assessment 
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Projects totaling $770,761) were fully funded.  The second major achievement was 
updating the USEPA Grants Reporting and Tracking System (GRTS) to address 
significant shortcomings in the mandatory fields previously entered into the system.  A 
total of 78 implementation grants containing 94 entry errors needed to be updated 
properly in GRTS to meet the USEPA requirements for mandatory fields.  This task 
required extensive coordination with DFA staff to obtain necessary background 
materials and was successfully completed on March 30, 2010 – 30 days prior to 
USEPA’s deadline. 
 
There were three (3) major achievements this reporting period for Task 3 - NPS 
Program Technical Assistance and Interagency Coordination.  The first was the 
completion of Chapter 17 – Pollution Prevention in the CA Water Plan.  Consistent with 
Task 3.4 of the 2008-13 CA NPS Program Five-Year Implementation Plan, the purpose 
of this document was to define and address NPS pollution prevention through existing 
and proposed SWRCB and RWQCB (Water Board) programs.  This chapter includes 
discussions on:  (1) status of NPS pollution prevention and associated Water Board 
programs and policies; (2) NPS pollution prevention as a function of land use category; 
(3) major issues such as irrigated agriculture, confined animal facilities, monitoring, and 
emerging issues; and (4) estimated costs associated with NPS pollution prevention 
programs.  The second achievement was coordinating with the North Coast Regional 
Board (RWQCB-1) staff the workshop and field tour concerning Implementing the 
Shasta River Total Maximum Daily Load (TMDL) Workshop which was held on May 5 – 
6, 2010.  The workshop was attended by numerous staff from USEPA, SWRCB and 
RWQCBs, and the public.  The final major achievement this reporting period was 
exceeding our milestone for the reporting period for the number of Success Stories that 
were submitted to USEPA for approval. 
 
 
North Coast Regional Water Quality Control Board Pr ogram Summary 
 
Significant progress has been made by North Coast Regional Water Quality Control 
Board (RWQCB-1) staff on several NPS actions. The dairy permitting team is moving 
forward on a permitting program for over 150 dairies in RWQCB-1. During the reporting 
period, staff continued significant outreach efforts with dairy owners/operators on the 
proposed regulation and plan to bring the dairy permit to the RWQCB-1 Board for 
adoption in the summer of 2011. Staff also worked closely with the US Forest Service in 
implementing Order No. 2010-0029 “Waiver of Waste Discharge Requirements for 
Nonpoint Source Discharges Related to Certain Federal Land Management Activities on 
National Forest System Lands”. An inter-division liaison team was formed to visit each 
National Forest, to answer questions, and to discuss waiver compliance efforts in the 
field. RWQCB-1 staff visited Klamath National Forest in October 2010, with the other 
Forests to be scheduled. Meanwhile, as one of the few regions that do not yet have an 
irrigated agriculture waiver or permit, staff is undertaking the development of a waiver 
for both irrigated agriculture and grazing. Still to be determined is whether the waiver 
will be developed first in the Klamath River Watershed, or region-wide. In addition, the 



Progress Report Summary  July 01, 2010 – December 31, 2010 

- 3 - 

NPS/CWA 401 complaints liaison and tracking system has expanded to include nearly all 
programs in the RWQCb-1 office. 
 
Two new initiatives were also started this reporting period by RWQCB-1 staff. These 
included the “Wood for Salmon Waiver” project, a coordinated draft permit (waiver) 
that would include (overlapping) sidebars and mitigations associated with all of the 
state and federal agencies relative to wood loading projects. This conceptual permit 
could help facilitate wood loading and can be done in conjunction with or without 
timber harvest activities. This is being undertaken by representatives from NOAA, DFG, 
Water Board, CalFIRE, and CGS. On a similar track, Mendocino County RCD and NRCS 
are developing a Coordinated Permit Program. This program proposes several 
"conservation practices" including stream habitat improvement and management, such 
as woody debris modification and installation of log and boulder structures. We expect 
this coordinated permit program to be up and running in the next year or so. On a 
similar track, staff are working on an expedited process for permitting the placement of 
large woody debris in streams, often in concert with timber harvest plans  
 
 
San Francisco Bay Regional Water Quality Control Bo ard Program Summary 
 
NPS tasks were generally on track this period for the San Francisco Bay Regional 
Water Quality Control Board (RWQCB-2). As specified in Task 1: Program Coordination 
- the NPS coordinator and other staff completed the semi-annual progress report for 
January through June 2010 and attended monthly phone calls and quarterly NPS/TMDL 
Roundtable Conference Calls in July and October.  Under Task 2: Contract/Grant 
Agreement Management - existing grants were on schedule and milestones met and 
work began on two 2008-9 year grants.  Four CWA 2009-10 grants are awaiting grant 
agreements, which have been delayed due to SWRCB staffing and workload issues.  
RWQCB-2 NPS Program staff was part of a technical review panel for 2011 RFP 
application and review process.  Staff took part in reviews of over 60 concept proposals 
for planning and implementation grants. Two planning and two implementation grants in 
RWQCB-2 have been asked back for full proposals.  Task 3 : TMDL Implementation : 
Staff continued work on trainings and outreach, participated on a variety of advisory 
committees and stakeholder groups on developing and reviewing technical documents, 
and made site visits to review implementation projects.  Task 4:  Stream and Wetland 
Systems Protection Policy : Staff completed the CEQA Scoping, completed external 
peer review of draft Basin Plan Amendment and Staff Report, and prepared sediment 
and habitat parameters for performance criteria. Task 5:  Waste Discharge 
Requirements Waivers for Grazing Lands:  We continued successful implementation 
of our new WDR waiver for grazing in the Tomales Bay watershed and continued work 
on a grazing waiver for Sonoma and Napa Counties, as required by completed 
pathogen and sediment TMDLs in both watersheds. Task 6 :  Other 
Hydromodification, Fisheries and Stream Protection Projects:  Staff worked with 
National Park Service and other resource agencies on Big Lagoon and Redwood Creek 
Restoration Project in Marin County and reviewed and commented on NOAA Fisheries 
Coho Salmon Recovery Plan. 
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NPS Program tasks were generally on track for this reporting period for San Francisco 
Bay RWQCB (RWQCB-2).  As specified in Task 1 – NPS Program Coordination, the 
NPS coordinator and other staff completed the Semi-Annual Progress report for July 
through December 2009 and attended monthly phone calls and the quarterly 
NPS/TMDL Roundtable and Workshop in Mt. Shasta in May.  Under Task 2 - 
Contract/Grant Agreement Management, existing implementation grants were on 
schedule and milestones met.  Two new grant agreements were finalized (executed) 
and work is beginning on them.  RWQCB-2 staff was also part of a technical review 
panel for applications submitted as part of the 2011 RFP.  As a result, four new grant 
proposals in RWQCB-2 were approved for funding in April 2010. 
 
Under the Hydromodification and Riparian Protection Task (Task 3), RWQCB-2 staff 
continued work on trainings and outreach, participated on a variety of advisory 
committees and stakeholder groups on developing and reviewing technical documents, 
and made site visits to review implementation projects.  For the Stream and Wetland 
Systems Protection Policy subtask, staff completed the external peer review process of 
the draft Basin Plan Amendment language and supporting Staff Report.  Under Task 4 - 
TMDL Implementation, RWQCB-2 staff continued successfully implementing the new 
waiver of WDRs for grazing in the Tomales Bay watershed, continued work on a grazing 
waiver for Sonoma and Napa Counties, and continued to focus on sediment 
management practices in several key TMDL watersheds.  Staff also participated in 
workshops and conferences to provide additional outreach on the grazing waiver 
programs for three TMDL watersheds, and coordinated with other staff on the vineyard 
waiver under development for two TMDL watersheds (Napa River and Sonoma Creek). 
 
Under the Critical Coastal Areas Task (Task 5), activities have been largely put on hold 
due to the State budget crisis and grant freeze, although RWQCB-2 staff maintain 
contact with the California Coastal Commission and San Mateo RCD and other 
stakeholders.  In lieu of activities originally planned for this task, NPS Program staff 
provided assistance and support to TMDL staff for the pathogen TMDL for Pacifica 
State Beach and San Pedro Creek on the San Mateo County Coast. 
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Central Coast Regional Water Quality Control Board Program Summary  
 
NPS tasks in the Central Coast RWQCB (RWQCB-3) were generally on track during 
this reporting period, with the exception of some activities in the Agricultural Regulatory 
Program.  Under Task 1 - NPS Program Coordination, RWQCB-3 staff completed the 
semi-annual progress report for July through December 2009, completed the review of 
CWA 319(h) concept proposal reviews for the 2010 RFP, and completed the 2010-2011 
CWA 319 Workplan.  In addition, staff coordinated with CWA 319 project proponents 
prior to their submittal of full proposals and held two internal staff meetings to discuss 
and evaluate the submitted proposals.  RWQCB-3 staff also developed and submitted a 
CWA 319(h) project preference list for 2011projects and also participated in monthly 
NPS Roundtable meetings via teleconference.  Under Task 2 (CWA 319[h] Project 
Management), staff managed one CWA 319(h) grant during the reporting period (Grant 
No. 06-250-553-0, Santa Cruz County Roads Cost Share).  The outcomes and 
accomplishments for the grant have been very successful in implementing practices to 
reduce loading in several TMDL watersheds. 
 
The Agricultural Regulatory Program (Task 3) is in the process of revising the 
Conditional Waiver, including revising management practice (MP) tracking and reporting 
requirements and monitoring requirements.  RWQCB-3 staff delayed the region-wide 
farm MP reporting to align the requirements with the upcoming new Conditional Waiver 
Order, which is proposed for adoption in February 2011.  As such, the report on 
agricultural MP implementation has not yet been developed.  During the reporting 
period, staff held more than sixteen stakeholder meetings, and provided the RWQCB-3 
Board with two updates on the Agricultural Regulatory Program.  Staff released a 
preliminary draft Agricultural Order on February 1, 2010, and received public comments 
through June 4, 2010.  Staff held one public workshop in San Luis Obispo on May 12, 
2010, to discuss the Agricultural Order and a second public workshop is scheduled in 
Watsonville on July 8, 2010. 
 
 
Los Angeles Regional Water Quality Control Board Pr ogram Summary 
 
This reporting period, the Los Angeles RWQCB (RWQCB-4) focused on implementing 
the Los Angeles Region Conditional Waiver for Irrigated Lands (Conditional Waiver).  
NPS Program staff worked to address challenges of complying with the Conditional 
Waiver voiced by representatives from the Ventura County Agricultural Irrigated Lands 
Group (VCAILG) and the Nursery Growers Association-Los Angeles County Irrigated 
Lands Group (NGA-LAILG). 
 
In Los Angeles County, the Conditional Waiver Program continues to struggle with low 
enrollment.  This has led to higher costs and lower grower confidence.  In response, 
staff committed to take enforcement action against non-enrollees.  Staff met this 
commitment by issuing four Administrative Civil Liabilities (ACLs) actions to non-
enrollees in February 2010.  Three of the four ACLs were issued to growers in Los 
Angeles County.  Staff is currently in settlement negotiations with these growers.  It is 
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not clear that these enforcement efforts have resulted in increased enrollment.  
Therefore, RWQCB-4 staff intends to increase direct outreach efforts and attempt to 
increase enrollment through the waiver renewal process.  Staff expects that the end of 
furloughs and the return of one staff from a leave of absence will increase the amount of 
time spent on outreach efforts. 
 
In Ventura County, members of VCAILIG should have begun installing MPs in prioritized 
drainage areas in the summer of 2009.  The 2009 annual monitoring report was 
submitted in February 2010.  RWQCB-4 staff is currently evaluating the report to 
determine if MP installation has resulted in any change from baseline conditions. 
 
Staff continued to oversee CWA 319 grant agreement No. 08-606-554 - Implementation 
of Best Management Practices to Reduce Agricultural TMDL loads in the Calleguas 
Creek and Santa Clara River Watersheds.  This grant will assist in the implementation 
of MPs through the distribution of MP questionnaires to growers and outreach to those 
growers to increase MP implementation based on questionnaire results.  During this 
reporting period, RWQCB-4 staff met with the grantee and had numerous e-mails and 
phone calls to ensure that the grantee conducts more site visits and site-specific MP 
consultations to ensure all questionnaires are completed and additional MPs are 
implemented where the questionnaires identify gaps.  Staff expects to receive MP 
documentation from the CWA 319 grant in July 2010 to confirm and evaluate MP 
implementation and effectiveness. 
 
 
Central Valley Regional Water Quality Control Board  Program Summary 
 
NPS tasks were generally on track this period for the Central Valley RWQCB (RWQCB-
5).  Under Task 1 – NPS Program Coordination, the NPS coordinator and other staff 
completed the semi-annual progress report for January through June 2010, attended all 
monthly phone calls and the NPS Roundtable held at the SWRCB in January 2010.  As 
part of the CWA 319 Project Management Task (Task 2), one new grant has been 
executed and work is currently on schedule.  RWQCB-2 NPS Program staff also 
participated in a CWA 319h grant committee working on revising grant solicitations and 
ranking criteria as well as working with applicants for 2010 concept proposals.  
RWQCB-5 staff was successfully awarded three new grants - two planning/assessment 
grants and one implementation grant. 
 
For Task 3 – Salinity Policy Development, the CV-SALTS committees met 21 times in 
this reporting period, including groups such as the Executive Committee, Public 
Education and Outreach, Economic and Technical, Funding and Fundraising and BMP.  
The CV-SALTS group has been focusing on the Beneficial Use Objective Phase 1 
Study.  A statement of work has been prepared and is currently under review for this 
task.  RWQCB-5 staff has made great strides in Task 4 - Clear Lake Consolidated 
Mercury and Nutrient TMDL Implementation with the Integrated Watershed 
Management Plan having been finalized.  NPS staff continues to meet with 
stakeholders although funding is lacking in the region for implementation projects.  
Under Task 5 – TMDL Implementation Plan Coordination – NPS Program staff met 
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several times to flesh out a TMDL Implementation template.  Staff determined that a 
template could not capture needs for all TMDLs, therefore, a pilot project will take place 
with some of the TMDL Implementation tables. 
 
Through the Watershed Support Task (Task 6) two activities were focused on by 
RWQCB-5 staff – the grazing program and the Integrated Regional Water Management 
Program (IRWM).  Opportunities to enhance grazing best management practices 
(BMPs) on non-irrigated public lands are being pursued.  Irrigated pasture grazing is 
covered by the RWQCB-5’s Irrigated Lands Regulatory Program (ILRP).  However, 
grazing is not a good fit in this program because grazing is really a different land use 
with different practices than row-crop agriculture.  Grazing can be readily managed to 
limit the threat to water quality.  Best grazing practices include: no or low pesticide use, 
manure control, fencing, grazing control and other water-quality protection measures 
that are not used in row crop agriculture.  Currently these grazing practices are 
overshadowed by efforts to address discharges from row-crop agriculture.  With the 
goal of increasing use of best grazing practices, RWQCB-5 staff has proposed a low 
threat (tiered) option to the irrigated lands program that provides an incentive for using 
best practices.  Major benefits of a grazing tier in the ILRP are: explicit definition of 
BMPs that protect water quality and a lower regulatory burden for those using the 
BMPs.  Because a tiered grazing option within the ILRP provides incentive to adopt 
good practices, staff believes this approach can reach the majority of grazing operations 
and therefore improve conditions on the ground.  Development of a grazing option 
within the ILRP will continue. 
 
RWQCB-5 NPS staff continues to provide support for the IRWM.  The IRWM is the 
primary state program in support of regional water management to address water 
supply and water quality.  Staff participated in the regional application process (RAP) 
reviews, interviews and recommendations), proposal solicitation process (PSP) for 
Proposition 50 and 84 monies, and development of RWQCB-5 program descriptions 
and priorities.  Twenty-three RAP regional entities were approved for the Central Valley 
Region.  The PSP is through review and will be released when monies are made 
available.  Staff will continue to participate in the IRWM program to assure water quality 
concerns are included in technical and funding processes. 
 
 
Lahontan Regional Water Quality Control Board Progr am Summary 
 
During the six-month period of January to June 2010, Lahontan RWQCB (RWQCB-6) 
staff participated in the statewide selection process to recommend projects for funding 
and developed a regional priority for projects to be used in the next CWA 319 
solicitation.  One new 319 project was started; two new projects were selected for 
funding; and one project was completed.  Staff participated in over ten outreach events 
focusing on watershed health.  To assess impacts from grazing, staff began a 
Monitoring Plan for bacteria in Alpine County in coordination with the Alpine Watershed 
Group.  Staff also continued to work with UC Davis on a bacteria study, and also started 
work on a $1M bacterial source tracking and grazing BMP implementation project with a 



Progress Report Summary  July 01, 2010 – December 31, 2010 

- 8 - 

target of grant execution by January 2011.  To determine compliance with the Regional 
Board’s Conditional Waiver of Waste Discharge Requirements for Discharges Related 
to Timber Harvest Activities, staff conducted several compliance inspections, including 
an in-depth analysis of USFS BMP use.  Staff also reviewed compliance with the 
monitoring requirements of the waiver- the review showed a high rate of compliance.  
Staff reviewed and commented on environmental documents for Travel Management 
Plans developed by four Forests. 
 
 
Colorado River Basin Regional Water Quality Control  Board Program Summary 
 
The Colorado River Basin RWQCB (RWQCB-7) focuses on TMDL implementation in 
the Salton Sea watershed.  The CWA 319 personnel resources support these TMDL 
implementation efforts.  In this year's CWA 319 grant solicitation, staff from the USEPA, 
and State and Regional Boards worked closely with representatives of Imperial County 
Farm Bureau (ICFB) and Imperial Irrigation District (IID) to ensure that their proposals 
were more competitive in comparison with previous proposals.  The ICFB “Voluntary 
TMDL Compliance Program” project application was included on the Full Proposal 
“invite back” list however their project was not chosen for the final CWA 319h 2010 
funding list. It should be note that most sampling locations on the New River, Alamo 
River, and major agriculture drains are already in compliance with Sediment TMDL 
Phase 2 numeric targets.  Data for Phase 2 targets of 240 mg/l TSS for the Alamo 
River, 213 mg/l TSS for the New River, and 282 mg/l TSS for the Imperial Valley Drains, 
is currently being assessed by RWQCB-7 staff. 
  
On May 12, 2010, the SWRCB-DFA informed IID that it could start the 2008 SWRCB 
awarded $900,000 Proposition 50/84 Agricultural Water Quality Grant Program project.  
The purpose of this project is to continue IID’s efforts to reduce sediment concentrations 
throughout the Imperial Valley agricultural drains from their dredging and maintenance 
activities.  The title of the project is “Precision Drain Cleaning BMP Plan.”  The  goals of 
the project are to:  (1) improve substandard areas within IID’s earthen drainage system 
that contribute to water quality impairment; (2) support the propagation of native 
vegetation to stabilize earthen drain banks; (3) employ precision GPS technology as a 
MP to reduce water quality impacts that occur during drain dredging operations; and  
(4) implement a drain water quality monitoring program to quantify benefits that are 
achieved through the use of proposed management practices and determine the 
progress in meeting the established TMDL water quality goals.  NPS RWQCB-7 staff 
will continue to work with IID in the implementation of this new project. 
 
 
Santa Ana Regional Water Quality Control Board Prog ram Summary 
 
Tasks for the Santa Ana Regional Water Quality Control Board (RWQCB-8) NPS 
Program were generally completed on time during this reporting period.  Successful 
efforts included participation in several events during this period in which NPS 
information was distributed through presentations, brochures and pamphlets.  These 
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community education and awareness opportunities have been well received, and 
requests for additional presentations are occurring more frequently. 
 
Work is ongoing to develop and populate a database of likely irrigated agricultural 
operators who will be subject to the proposed Conditional Waiver of Waste Discharge 
Requirements for Agricultural Discharges (CWAD) program, and evaluating alternate 
approaches for a waiver monitoring program.  The strategy now being considered in this 
watershed-based approach is  for existing stakeholders (e.g.; organizations 
representing a sector of the agriculture industry such as Milk Producers Council, 
Nursery Grower’s Association, science-based organizations such as University of 
California Cooperative Extension, Southern California Coastal Water Research Project), 
that have already demonstrated the capacity to conduct monitoring by identifying 
pollutants associated with irrigated agriculture discharges in the watershed to take on 
an additional role of monitoring for enrollees in the CWAD.  NPS Program staff is 
coordinating with Riverside County Agricultural Commissioners Office to develop a 
CWAD program agricultural operator’s data base with data provided by stakeholders in 
the San Jacinto/Canyon Lake watershed TMDLs. 
 
RWQCB-8 conditional agricultural waiver staff has been actively involved in 
coordination with major stakeholders such as the Western Riverside County Agriculture 
Coalition and the San Jacinto River Watershed Coalition in identifying major agricultural 
stakeholders, including a grant-based project to classify and compile categories of 
irrigated and non-irrigated agricultural operators in the region that will potentially be 
enrolled in this program.  Coordination efforts are also ongoing with agricultural waiver 
staff at the SWRCB and adjacent regions (Regions 4 and 9) to draw on their experience 
as a tool to expedite the development of the agricultural waiver. 
 
Other NPS Program-related miscellaneous activities this reporting period included:  
(1) involvement in implementing the regional salt management plan, adopted in 2004, 
which includes both NPS and point source pollutants control activities; (2) participation 
in monthly meetings of stakeholders in the Chino Basin part of the middle Santa Ana 
River watershed management area to monitor and encourage progress and success of 
a number of grant-funded NPS pollutant reduction projects; (3) working with regulated 
dairies and manure haulers in coordination with local agencies and cities in order to 
regulate manure management (land application of manure at agronomic rates) in the 
Chino Basin and San Jacinto River watershed areas; and (4) continue to implement 
Basin Plan prohibitions and restrictions on the use of septic tanks and on-site, 
subsurface sanitary waste disposal systems (OSDS) that apply region-wide, especially 
in the Quail Valley community of western Riverside County. 
 
 
San Diego Regional Water Quality Control Board Prog ram Summary 
 
During the reporting period, work funded by CWA 319 funds in the San Diego RWQCB 
(RWQCB-9) proceeded in a generally satisfactory manner.  RWQCB-9 personnel 
resources were used to support continued efforts in the control of Caulerpa and the 
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implementation of the CWA 401 certification program.  The Southern California 
Caulerpa Action Team (SCCAT) obtained additional funds to continue maintenance and 
oversight of the SCCAT website (http://www.sccat.net) and database of Caulerpa 
sightings, surveys, and inventories.  Caulerpa are extremely destructive and invasive 
non-native seaweeds that pose a significant threat to marine ecosystems, so 
eradication of existing infestations and prevention of new infestations of Caulerpa is 
critical to protecting and restoring the health of southern California coastal waters.  
Water quality degradation is a symptom of unhealthy watersheds.  Since healthy 
wetlands and riparian areas are essential to the health of watersheds, protection and 
restoration of the natural characteristics of wetlands and riparian areas are critical to 
protection and restoration of the health of watersheds.  Preventing / minimizing the loss 
and degradation of wetlands and riparian areas and their associated functions and 
beneficial uses and ensuring that appropriate and adequate mitigation is done where 
such losses occur is an important part of protecting and restoring wetlands and riparian 
areas.  The CWA 401 certification program is critical to accomplishing this. 
 
 
Financial Status of 2009-10 CWA 319 Grant 
 
Table 1 summarizes all of the personnel and travel expenditures for the CWA 319 Grant 
funding during the 2009-10 state fiscal year (SFY) (July 1 through June 30).  As per 
direction from the State Water Board Division of Administrative Services, these grant 
allotments were determined at 86.15 percent of the amount calculated in the 2009-10 
CWA 319 Workplan to reflect the impact of three (3) furlough days (non-work days) per 
month for all California state employees.  Approximately 97.24 percent ($5,035,580) of 
the “furlough based” allotments ($5,178,530) were spent on personnel services for the 
SFY.  The resulting “furlough fund” totaled $856,099 and combined with the other 
unexpended funds yields a grant balance of $1,164,179. 
 
With respect to the implementation grant projects approved for this year, all were 
encumbered during the first fiscal year (although all were not executed) for a total 
amount of $4,787,087 (see Table 2).  During the year approximately $101,000 was 
expended on the various grant projects, which was ahead of the anticipated grant 
project expenditure rate (see Table 3). 
 
 
Financial Status of 2005-08 CWA 319 Grants  
As presented in Table 4, at the closing of the 2005 CWA 319 Grant approximately 
$63,205 will remain and returned to USEPA.  This represents approximately 99.49% of 
this grant being expended over the five-year grant period – very close to the NPS 
Program goal of a 99.50% expenditure rate for each Grant. 
 
The amounts in Table 4 represent the SWRCB-determined balance for each of the open 
as of June 30, 2010.  The amount remaining for the 2006 CWA 319 Grant is $40,166 
approximately 99.62% of the original amount and for the 2007 CWA 319 Grant is 
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$22,983 approximately 99.78% of the original amount.  Both of these grants are 
currently within the NPS Program goal of a 99.50% expenditure rate for each Grant. 
 
The 2008 and 2009 CWA 319 Grants are more problematic in that a significant amount 
of personnel funding scheduled to be expended during their first fiscal year was not 
spent.  During the 2008 SFY $587,992 was not expended with a significant portion 
($505,889) coming from “indirect” line item.  Because this amount exceeds 10% of the 
original amount allocated for this line item in the approve 2008 CWA 319 Workplan, the 
SWRCB will be submitting an amendment to USEPA – Region 9 to move this excess 
funding to the “contracts” line item.  The funding can then be used to support additional 
contracts, such as support of the CA Coastal Commission (CCC) ($425,000 annually), 
water quality monitoring, watershed planning, and/or other the projects subject to 
approval by USEPA – Region 9.  It is our intent to submit this amendment request 
August 2010. 
 
Due to the furlough of State employees during the 2009 SFY (e.g.; three [3] days per 
month), a similar problem has developed with respect to unspent funds in the 2009 
CWA 319 Grant.  All three (3) personnel related “line items (e.g.; personnel costs, 
benefits, and indirect costs) exceed 10% of the original amount allocated in the 2009 
CWA 319 Workplan.  As a result, an amendment to this Grant needs to be submitted 
USEPA – Region requesting that these excess funds be moved to the “contracts” line 
item.  The funding can then be used to support additional contracts, such as support of 
the California Coastal Commission (CCC) ($425,000 annually), water quality monitoring, 
watershed planning, and/or other the projects subject to approval by USEPA – Region 
9.  It is our intent to submit this amendment request September 2010. 
 
Assuming that these amendments are approved by USEPA – Region 9, Table 5 
summarizes the proposed distribution of these funds over the course of their remaining 
years on the 2008 and 2009 CWA 319 Grants. 
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Table 1: 2010-11 CWA 319 NPS Program Expenditures a nd Workplan Allotments through December 2010 Includ ing State Furlough Amounts 
 
 

Organization PYs        

Personnel 
Expenses 
Expended 

($)  

Op Exp. 
& 

"Other" 
Expend
ed ($)  

Total 
Direct 

Expenses 
($) 

(excluding 
Travel)  

Indirect 
Expenses 
Expended 

($)  

Total 
Organization 

Expended 
($)               

Total 
Workplan  

Allotment (w/ 
Furloughs 

and SWCAP) 
($)  

SWCAP 
Contributi

on ($)                       

Total 
Orgaization  
Allotment 
w/ Furlogh        

($)       

Personnel 
Allotment 

w/ 
Furlough 

Remaining 
($)          

Percent    
Personnel 

Allotment w/ 
Furlough 
Expended  

Organization 
Travel 

Allotment ($)              

Travel 
Allotment 
Expended 

($)   

Total Travel 
Allotment 

Remaining 
($)  

Percent    
Travel  

Allotment  
Expended  

Total Grant  
Allocation w/ 

Furlough 
Remaining ($)   

1 3.25 120,126  452  120,578  89,700  210,278 548,219  18,270 529,949 319,671  39.68 11,440 3,666  7,774  32.05  327,445  
                                  

2 2.85 116,584  0  116,584  86,079  202,663 428,836  15,502 413,334 210,671  49.03 2,820 0  2,820  0.00  213,491  
                                  

3 2.25 58,883  0  58,883  44,528  103,411 362,315  12,734 349,581 246,170  29.58 5,619 0  5,619  0.00  251,789  
                                  

4 2.09 21,337  0  21,337  15,812  37,149 308,481  11,073 297,408 260,259  12.49 3,043 0  3,043  0.00  263,302  
                                  

5 3.95 148,259  0  148,259  110,261  258,520 618,564  22,145 596,419 337,899  43.35 5,806 0  5,806  0.00  343,705  
                                  

6 2.00 36,576  270  36,846  27,443  64,289 310,214  11,073 299,141 234,852  21.49 6,818 978  5,840  14.34  240,692  
                                  

7 1.40 41,760  0  41,760  31,207  72,967 206,331  7,751 198,580 125,613  36.74 2,992 0  2,992  0.00  128,605  
                                  

8 1.40 64,117  3  64,120  47,864  111,984 217,442  7,751 209,691 97,707  53.40 2,097 314  1,783  14.97  99,490  
                                  

9 1.32 35,743  0  35,743  26,639  62,382 195,488  7,197 188,291 125,909  33.13 837 0  837  0.00  126,746  
                                  

RWQCB 
Subtotal  

20.51 643,385 725 644,110 479,533 1,123,643 3,195,890 113,496 3,082,394 1,958,751  36.45 41,472 4,958  36,514 11.96  1,995,265  

                                  
DWQ1 5.10 161,349 68 161,417  119,796 281,213 847,248  28,235 819,013 537,800  34.34 9,076  465  8,611  5.12  546,411  

                                  
DFA 2.18 28,814 0 28,814  22,413 51,227 363,202  12,180 351,022 299,795  14.59 2,352  0  2,352  0.00  302,147  

                                  

SWRCB 
Subtotal 

7.28 190,163  68 190,231  142,209  332,440 1,210,450  40,415  1,170,035  837,595  28.41 11,428  465  10,963  4.07  848,558  

                                  
NPS Program 

Total  
27.79 833,548 793 834,341 621,742 1,456,083 4,406,340 153,911 4,252,429 2,796,346 34.24 52,900 5,423 47,477 10.25  2,843,823  

                                  
TMDL 9.41 236,161 18,615  254,776 177,582 432,358 1,561,594  52,042 1,509,552 1,077,194  28.64 0  0  0  0.00  1,077,194  

                                  

GRANT 
TOTALS 

37.20 1,069,709 19,408  1,089,117 799,324 1,888,441 5,967,934 205,953 5,761,981 3,873,540 32.77 52,900 5,423 47,477 10.25  3,921,017  
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Table 2: 2010-11 CWA 319 Grant Status - Executed an d Actual Expenditures for Project Grants Through De cember 31, 2010 
           

           
           

FAAST 
PIN No. 

Regional 
Board  

Project Grant Title  Project 
Grant No. 

Contractor 
Grant 

Executed 
(Date) 

(A) 2008 
Grant ($) 

 (B)  2010 
Grant ($) 

Total 
Project 
Amount 

(A+B) ($) 

2010-11 
Expenditures 

($) 
Balance ($) 

19017 1 Redwood Creek Sediment Reduction 10-436-551 Pacific Coast Fish, Wildlife, and 
Wetlands Restoration Assoc. 

No 0.00 500,000.00 500,000.00 0.00 500,000.00 

19088 1 Scott River Groundwater Study Plan 
Implementation  

10-447-551 Siskiyou Resource Conservation 
District (RCD) 

No 0.00 95,761.00 95,761.00 0.00 95,761.00 

19062 2 Fish Friendly Farming Environmental 
Certification Program 

10-435-552 California Land Stewardship Inc. No 0.00 300,000.00 300,000.00 0.00 300,000.00 

19027 2 Tomales Bay Pathogen Reduction BMPs on 
Parklands 

10-439-552 Pt. Reyes National Seashore No 0.00 453,664.00 453,664.00 0.00 453,664.00 

19112 2 Napa River Sediment TMDL Monitoring Program 10-444-552 Napa County RCD No 0.00 100,000.00 100,000.00 0.00 100,000.00 

19022 2 Developing Prioritization Criteria for Reach-
Scale Projects in Sonoma Creek Watershed 

10-445-552 Sonoma Ecology Center No 0.00 125,000.00 125,000.00 0.00 125,000.00 

18998 3 Morro Bay Agriculture Water Quality 
Enhancement Program 

10-440-553 Coastal San Luis Resource 
Conservation District 

No 0.00 465,500.00 465,500.00 0.00 465,500.00 

19108 3 Pinto Lake TMDL Planning and Assessment 
Project 

10-443-553 City of Watsonville No 0.00 125,000.00 125,000.00 0.00 125,000.00 

19068 5 Wetland Management to Decrease 
Methylmercury from Cosumnes River Preserve 

10-434-555 Bureau of Land Mgnt. No 0.00 782,789.00 782,789.00 0.00 782,789.00 

19096 5 Plng. For Delta Mthylmercury TMDL Impl. for 
Wetlands and Irrigated Agriculture 

10-441-555 Sacramento River Watershed 
Program 

No 0.00 125,000.00 125,000.00 0.00 125,000.00 

19003 5 Bear Creek Ranch Mercury Red. Planning Proj. 10-442-555 Colusa County RCD No 0.00 75,000.00 75,000.00 0.00 75,000.00 

19103 6SLT Coldstream Canyon Floodplain Restoration 10-438-556 Truckee River Watershed Council No 0.00 250,000.00 250,000.00 0.00 250,000.00 

19106 6SLT Squaw Creek Restoration 10-448-556 Placer County No 53,054.00 71,946.00 125,000.00 0.00 125,000.00 

19063 8 Implementation of Nutrient TMDLs in San 
Jacinto Wtrshed through Pollutant Trading 

10-446-558 Western Riverside County 
Agricultural Coalition 

No 0.00 125,000.00 125,000.00 0.00 125,000.00 

19039 9 Shelter Island Yacht Basin Copper Hull Paint 
Conversation Project 

10-437-559 San Diego Unified Port District No 0.00 600,000.00 600,000.00 0.00 600,000.00 

      2008 Contract Allotment to Fund a 2010 Project 53,054.00         

   TOTAL Grant Contract Funding Used 4,194,660.00       

   2010 Grant Application Contract Line Item 4,200,570.00    

   Amount Available 5,910.00    
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Table 3: 2010-11 CWA 319 NPS Program Status of Open  Grants Through December 2010   
          
          
          

State Fiscal Year     

2006 2007     Category 

Allocated ($)  Expended ($) Balance ($) Allocated ($)  Expended ($) Balance ($)     

Personnel 2,427,072  2,414,300  12,772  2,349,833  2,342,862  6,971      

Benefits 810,642  816,734  (6,092) 784,844  798,828  (13,984)     

Contracts (1) 4,137,410  4,137,410  0  4,056,610  4,056,610  0      

Equipment 0  0  0  0  0  0      

Other 0  0  0  0  0  0      

Supplies 0  0  0  0  0  0      

Travel 52,900  52,666  234  62,900  52,718  10,182      

Indirect 3,115,976  3,118,025  (2,049) 3,016,813  2,995,642  21,171      

Pending Contract Encumbrances 0  0  0  0  0  0      

TOTALS 10,544,000  10,539,135  4,865  10,271,000  10,246,660  24,340      

          

State Fiscal Year 

2008 2009 2010 Category 

Allocated ($)  Expended ($) Balance ($) Allocated ($)  Expended ($) Balance ($) Allocated ($)  Expended ($) Balance ($) 

Personnel 2,282,440  2,261,727  20,713  2,393,273  2,013,977  379,296  2,482,153  762,598  1,719,555  

Benefits 812,549  762,782  49,767  851,287  731,172  120,115  882,902  307,506  575,396  

Contracts (1) 5,070,224  4,564,444  505,780  4,803,434  4,683,195  120,239  4,200,570  4,200,570  0  

Equipment 0  0  0  0  0  0  0  0  0  

Other 0  0  0  0  0  0  0  0  0  

Supplies 0  0  0  0  0  0  0  0  0  

Travel 42,900  42,083  817  52,900  36,953  15,947  52,900  5,423  47,477  

Indirect 2,590,543  2,562,779  27,764  2,936,651  2,472,790  463,861  2,814,869  884,041  1,930,828  

Pending Contract Encumbrances (2), (3) 0  580,780  (580,780) 0  1,075,000  (1,075,000) 0  0  0  

TOTALS 10,798,656  10,193,815  24,061  11,037,545  9,938,087  24,458  10,433,394  6,160,138  4,273,256  

          
Notes:          
          
1. Unless otherwise specified all encumbered finds for planning and implementation grants are assumed to be expended during the duration of the CWA 391 Grant.  
2. For the 2008 CWA 319 Grant amendment pending to increase original contract Line Item by $505,780. Partially funding 2010-12 CA Coastal Commission Contract. Additional $75,000 to be used 
for student support and/or monitoring activities to support Measure W analyses. 
3. For the 2009 CWA 319 Grant amendment will be requested. Amendment will be used to increase contract allotment and will be used to fund the 2012-14 CA Coastal Commmission Contract. 
Additional $225,000 will be used to support monitoring projects to support Measure W analyses.  
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NPS Program Summary  
During this reporting period, the State Water Resources Control Board (SWRCB) continued its efforts: (1) targeting funding toward impaired waterbodies; (2) 
improving the documentation of environmental results; (3) expanding the application of the NPS Implementation and Enforcement  Policy in SWRCB and 
Regional Water Quality Control Board (RWQCB) activities, and (4) expanding monitoring activities through the California Monitoring and Assessment Program 
(CMAP). 
 
There were five (5) major achievements this reporting period for Task 1 – Grant Administration and Fiscal Support. The first of these achievements was the 
submittal of the necessary documents (e.g.; SWRCB and RWQCB annual work plans, final federal application forms) to apply for 2010-11 CWA 319 Grant to 
USEPA on April 30, 2010. With the submittal and acceptance (on or about July 01, 2010) approximately $10,433,400 will be available for the next five (5) year 
grant period. A second major achievement was the continued improvement in the development and submittal of Measure W watersheds consistent with USEPA 
requirements. Five watersheds of focus have been started encompassing 32 Hydrologic Unit Code [HUC]-12) of which two have already been approved by 
USEPA (5 HUC-12).  At present the NPS Program is on target to meet our goal of 35 HUC-12 by the end of FFY 2012. The remaining three (3) accomplishments 
were the completion of a series of CWA 319 summary reports due during this semi-annual progress period. These reports were: (1) the 2009-10 CWA 319 First 
Semiannual Progress Report (Progress Report); (2) the finalization of NPS Program Annual Report (Annual Report); and (3) the 2009-10 CWA 319 First 
Semiannual Financial Report (Financial Report). The Progress Report details the work completed on each of the tasks contained in the SWRCB and RWQCB 
Workplan which are supported by 2008-09 CWA 319 funding. The Annual Report provides information concerning the accomplishments of the SWRCB, RWQCB, 
CA Coastal Commission (CCC), and other state agencies with NPS related authorities or responsibilities consistent with goals and activities as outlined in the 
2008-13 NPS Program Implementation Plan. The Financial Report summarizes the status of all CWA 319 Grants which are currently open (e.g.; CWA 319 Grants 
for 2005 through 2009). 
 
There were two (2) major achievements this reporting period for Task 2 – NPS Financial Assistance. The first achievement was the completion of the 2010 CWA 
319 Request For Proposal (RFP) process through Division of Water Quality (DWQ) and Division of Financial Assistance (DFA) staff in coordination with NPS 
Program representatives from the RWQCBs and USEPA. Twenty-two (22) applicants that submitted Concept Proposals were invited-back to submit Full 
Proposals. A total of 14 Projects (7 Implementation Projects totaling $3,351,953 and 7 Planning/Assessment Projects totaling $770,761) were fully funded. The 
second major achievement was updating the USEPA Grants Reporting and Tracking System (GRTS) to address significant shortcomings in the mandatory fields 
previously entered into the system. A total of 78 implementation grants containing 94 entry errors needed to be updated properly in GRTS to meet the USEPA 
requirements for mandatory fields. This task required extensive coordination with DFA staff to obtain necessary background materials and was successfully 
completed on March 30, 2010 – 30 days prior to USEPA’s deadline. 
 
There were three (3) major achievements this reporting period for Task 3 - NPS Program Technical Assistance and Interagency Coordination. The first was the 
completion of Chapter 17 – Pollution Prevention in the CA Water Plan. Consistent with Task 3.4 of the 2008-13 CA NPS Program Five-Year Implementation Plan, 
the purpose of this document was to define and address NPS pollution prevention through existing and proposed SWRCB and RWQCB (Water Board) programs. 
This chapter includes discussions on: (1) status of NPS pollution prevention and associated Water Board programs and policies; (2) NPS pollution prevention as 
a function of land use category; (3) major issues such as irrigated agriculture, confined animal facilities, monitoring, and emerging issues; and (4) estimated costs 
associated with NPS pollution prevention programs. The second achievement was coordinating the workshop and field tour concerning Implementing the Shasta 
River TMDL Workshop which was held on May 5 – 6, 2010. The workshop was attended by numerous staff from USEPA, SWRCB and RWQCBs, and the public. 
The final major achievement this reporting period was exceeding our milestone for the reporting period for the number of Success Stories that were submitted to 
USEPA for approval. 
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Task 1: Grant Administration and Fiscal Support  

Subtask Milestones On Task 
(yes/no)  

If no,  discuss obstacles and problems encountered; 
list any modifications to milestones  

 
1.01. Grant Management 

 
a.1 Development of semi-annual expenditure-status 

reports for all open CWA 319 Grants. 
 
a.2 DFA to provide DWQ MBE-WBE Annual Reporting 

documents for each open Grant. 
   
 
 
 
 
 
a.3 Development of FFY 2005 Grant closure report. 
 

      
Yes 

 
 

Yes/No 
 
 
 
 
 
 
 

Yes 

 
 
 
 
Subsequent to submittal of the 2010-11 CWA 319 Annual 
Workplan, the responsibility for this task was assumed by 
DWQ. The project was successfully completed and 
submitted to USEPA – Region 9. This “switching” of 
responsibilities will be incorporated into the next workplan, 
as appropriate.   

 
1.02.Grant Application and 
Fiscal Administration 
 

 
a.1 Securing of federal assistance for the NPS Program 

through CWA 319 funding for 2011-12. 

 
N/A 

 

 
1.03: Develop Annual 
CWA 319 Workplan 

 
a. Draft Annual Workplan (see Deliverable 1.05) 
b. Final Annual Workplan (see Deliverable 1.06) 

 

 
N/A 
N/A 

 

 
1.04: Semi-annual 
Progress Reports on CWA 
319 NPS Program 
Activities 
  

 
a.1 Final Semi-annual Progress Reports  

 

 
Yes 

 
 
 
 

 
1.05: Annual Progress 
Report on Statewide NPS 
Program 
 

 
a.1 Draft Annual Progress Report 
  
 
 
 
 
 
a.2 Final Annual Progress Report 

 
Yes 

 
 
 
 
 
 

N/A 
 

 
Note that this subtask was expanded based on discussions 
with USEPA – Region 9 during the summer to include two 
(2) annual reports – 2009-10 California NPS Program 
Initiatives Report and the 2009-10 California NPS Program 
Accomplishments Report. 
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1.06: EPA Strategic Plan 
Water Quality Tracking 
 

 
a. Develop a presentation for the NPS/TMDL joint 

roundtable on integrating EPA measures WQ10 and 
SP12, i.e. How to Build a Measure W Watershed from 
Success Stories. 

 
b. Submit a minimum of one (1) WQ10 draft success story 

to EPA. 
 

 
Yes 

 

 
1.07: NPS Program 
Calendar 

 

 
a.1. Maintenance of calendar  
 
a.2  Email Calendar to NPS Coordinators 
 

 
Yes 

 
Yes 

 

 
1.08: SWRCB CWA 319h 
NPS Program 
Performance Measures 

 

 
a.  Email updates to ORPP 

 
Yes 

 

Deliverables due this reporting period in italics : 

1.01a.1. Semi-annual Expenditure Analysis Report (Subtask 1.01) (Status: Completed and submitted to USEPA – Region 9 on September 23, 2010.) 

1.01a.2. MBE-WBE Annual Reporting Document (Subtask 1.01) (Status: Completed and submitted to USEPA – Region 9 on XXXX XX, 2010.)  

1.01a.3. FFY 2005 Grant Closure Report (Subtask 1.01) (Status: Completed and submitted to USEPA – Region 9 on December 09, 2010.) 

1.02a.1. Application for 2011-12 CWA 319 Grant (Subtask 1.02) (Status: XXXXX) 

1.03a.1. Draft Annual 2011-12 CWA 319 Workplan (Subtask 1.03) (Status: XXXXX) 

1.03a.2. Final Annual 2011-12 CWA 319 Workplan (Subtask 1.03) (Status: XXXXX) 

1.04a.1. Second Semiannual Progress Report for 2009-10 CWA 319 Grant (Subtask 1.04) (Status: Completed and submitted to USEPA – Region 9 on September 
23, 2010.)  
1.04a.2. First Semiannual Progress Report for 2010-11 CWA 319 Grant (Subtask 1.04) (Status: XXXXX) 

1.05a.1. Draft 2009-10 California NPS Program Annual Initiatives Report (Subtask 1.05) (Status: Completed and submitted to USEPA – Region 9 on December 
21, 2010.)   
1.05a.2 Final 2009-10 California NPS Program Annual Initiatives Report (Subtask 1.05) (Status: XXXXX)   

1.05a.1. Draft 2009-10 California NPS Program Annual Accomplishments Report (Subtask 1.05) (Status: Completed and submitted to USEPA – Region 9 on 
December 21, 2010.)   
1.05a.2 Final 2009-10 California NPS Program Annual Accomplishments Report (Subtask 1.05) (Status: XXXXX)   

1.06a. Presentation for NPS/TMDL Joint Roundtable (Status: XXXXX)    
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1.06b. A minimum of one (1) WQ10 Draft Success Story on Restoration of NPS-Impaired Waters (Status: XXXXX)   

1.07a.1. Update NPS Program Calendar (Status: The NPS Program Calendar is updated on a regular basis and is located on the NPS Program’s Internal “J” 
Drive.)     
1.07a.2. E-Mail NPS Program Calendar to NPS Coordinators (Status: An updated version of the NPS Program Calendar is included as part of the agenda for the 
monthly teleconference calls and quarterly NPS Program Roundtables to each RWQCB NPS Liason.)   
1.08a.1 E-mail updates of CWA 319 Performance Measures to ORPP (Status: XXXXX)   

 

Major achievement this reporting period: There were five (5) major achievements this reporting period. The first of these achievements was the submittal of the 
necessary documents (e.g.; SWRCB and RWQCB annual work plans, final federal application forms) to apply for 2010-11 CWA 319 Grant to USEPA on April 30, 
2010. With the submittal and acceptance (on or about July 01, 2010) approximately $10,433,400 will be available for the next five (5) year grant period. A second 
major achievement was the continued improvement in the development and submittal of Measure W watersheds consistent with USEPA requirements. Five 
watersheds of focus have been started encompassing 32 Hydrologic Unit Code [HUC]-12) of which two have already been approved by USEPA (5 HUC-12).  At 
present the NPS Program is on target to meet our goal of 35 HUC-12 by the end of FFY 2012. The remaining three (3) accomplishments were the completion of a 
series of CWA 319 summary reports due during this semi-annual progress period. These reports were: (1) the 2009-10 CWA 319 First Semiannual Progress 
Report (Progress Report); (2) the finalization of NPS Program Annual Report (Annual Report); and (3) the 2009-10 CWA 319 First Semiannual Financial Report 
(Financial Report). The Progress Report details the work completed on each of the tasks contained in the SWRCB and RWQCB Workplan which are supported by 
2008-09 CWA 319 funding. The Annual Report provides information concerning the accomplishments of the SWRCB, RWQCB, CA Coastal Commission (CCC), 
and other state agencies with NPS related authorities or responsibilities consistent with goals and activities as outlined in the 2008-13 NPS Program 
Implementation Plan. The Financial Report summarizes the status of all CWA 319 Grants which are currently open (e.g.; CWA 319 Grants for 2005 through 2009). 
Environmental benefit expected or achieved:  The environmental benefit expected or achieved through this task is to more effectively apply for and utilize the 
funding provided through the CWA 319 Grant Program. Because the grant projects selected and executed through the RFP provide direct water quality 
improvements associated with measurable load reductions (e.g.; sediment, nutrients), the more simplified and expeditious process developed by the SWRCB to get 
these project grants implemented results in a more timely environmental benefit than in previous years. 
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Task 2: NPS Financial Assistance  

Subtask Milestones On Task 
(yes/no)  

If no,  discuss obstacles and problems 
encountered; list any modifications to milestones 

 
2.01. Contract and 
Grant Review Process 

 
a.1  DWQ - Solicitation for implementation and/or 

planning/assessment  project Concept Proposals (see 
Deliverable 2.01) 

 
a.2. DWQ - Agenda item to SWRCB approving Guidelines  
 
 
 
 
 
 
 
 
 
 
a. 3  DWQ - Solicitation for Full Proposals (see Deliverable 2.01) 
 
a.4  Draft 2011 CWA 319 contract/grant recipients list (see  

Deliverable 2.01)  
 
a.5  Compliance with the nine (9) USEPA CWA 319 elements of 

watershed-based plans 
 
a.6. Review of Concept Proposals (CPs) and Final Proposals 

(FPs)  
   
 
a.7  Adoption of 2011 CWA 319 contract/grant recipient list by 

SWRCB (see Deliverable 2.01) 
 

 
Yes 

 
 
 

Yes 
 
 
 
 
 
 
 
 
 
 

Yes 
 

N/A 
 
 

N/A 
 
 

Yes/No 
 
 
 

N/A 

 
 
 
 
 
Note that subsequent to the submittal of the 2010-11 
CWA 319 Workplan this task was amended. The 
agenda item for the SWRCB (which was adopted by 
SWRCB Res. No. 2010-0033 on August 03, 2010) 
approved the 2011 CWA 319h Solicitation Guidelines,  
RWQCB NPS Program Preferences, and delegated 
responsibility for approving the final projects list to the 
SWRCB Executive Director.        
 
 

 
 
 
 
 
 
 
A total of 47 CPs were reviewed during this reporting 
period. The 21 FPs will not be reviewed until the next 
reporting period. 

 
2.02. Contract and 
Grant Agreement 
Development and 
Tracking 

 
a.1 Provide on-line reports on status of new and active CWA 

319 projects. 
 
a.2  Maintain the current 7.0-month timeline required to execute 

contracts/grants for CWA 319 projects so that all are 
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encumbered no later than the end of first year of 2010 CWA 
Grant  

 
a.3  Work with RWQCB contract managers to develop 

semiannual report on drawdown status of implementation 
grants (projects) for all open CWA 319 Grants  

 
 
2.03: Grants Reporting 
and Tracking System 
(GRTS) 

 
a. DFA maintain list of grants with up to date contact 

information.  
 

b. Work with DFA to create and disburse deliverable schedule 
for annual load reduction reporting.  Schedule will be 
disbursed to all Grantees, DFA staff, RWQCB NPS staff, 
and RWQCB Grant Managers/Coordinators. 

 
c. DFA to send out Annual Load Reduction (ALR) forms 

according to schedule. 
 
 

d. Update annual load reductions for all  sediment/nutrient 
projects that have first year input, and enter estimates for all 
projects that are required to report according to schedule 
(see Deliverable 2.08) 

 

  

 
2.04 319h Grant Close 
out Process 

     
DWQ to coordinate post-grant close out  
process with DFA. 
 

  

Deliverables due this reporting period in italics : 

2.01a.1. Solicitation for implementation and/or planning/assessment projects – Concept Proposals (Status: xxxx)   

2.01a.2. Agenda item to SWRCB (Status: xxxx)   

2.01a.3. Solicitation for implementation and/or planning/assessment projects – Full Proposals (Status: xxxx)   

2.01a.4. Draft 2011 CWA 319 contract/grant recipient’s list (Status: xxxx)   

2.01a.5. Compliance with the nine (9) USEPA CWA 319 elements of watershed-based plans (Status: xxxx)   

2.01a.6. Approval by SWRCB Executive Director of 2011 CWA 319 contract/grant recipients list (Status: xxxx)    

2.02a.1. One-line status reports of new and active CWA 319 projects (Status: xxxx)   

2.02a.2. Current 7 month timeline for execution of all contracts and grants to be  encumbered by the end of the first year of the 2011 CWA 391 Grant (Status: xxxx)  

2.03a.1. Distribute Annual Load Reduction forms to all Grantees by October 1, 2010 (Status: xxxx)   
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2.03a.2. Report to USEPA via updating of GRTS Annual Load Reductions (Status: xxxx)   

2.04a.1. Notification from DFA to DWQ on Grant Status Report (Status: xxxx)   

 
Major achievement this reporting period: There were two (2) major achievements this reporting period for this task. The first achievement was the completion 
of the 2010 CWA 319 RFP process through DWQ and DFA staff in coordination with NPS Program representatives from the RWQCBs and USEPA. Twenty-two 
(22) applicants that submitted Concept Proposals were invited-back to submit Full Proposals. A total of 14 Projects (7 Implemen-tation Projects totaling 
$3,351,953 and 7 Planning/Assessment Projects totaling $770,761) were fully funded. The second major achievement was updating the USEPA Grants Reporting 
and Tracking System (GRTS) to address significant shortcomings in the mandatory fields previously entered into the system. A total of 78 implementation grants 
containing 94 entry errors needed to be updated properly in GRTS to meet the USEPA requirements for mandatory fields. This task required extensive 
coordination with DFA staff to obtain necessary background materials and was successfully completed on March 30, 2010 – 30 days prior to USEPA’s deadline. 
 
Environmental benefit expected or achieved: The environmental benefit expected or achieved through this task is to more effectively apply for and utilize the 
funding provided through the CWA 319 Grant Program. Because the grant projects selected and executed through the RFP provide direct water quality 
improvements associated with measurable load reductions (e.g.; sediment, nutrients), the more simplified and expeditious process developed by the SWRCB to get 
these project grants implemented results in a more timely environmental benefit than in previous years. 
 

 
 

Task 3: NPS Program Technical Assistance and Intera gency Coordination  

Subtask Milestones On Task 
(yes/no)  

If no,  discuss obstacles and problems encountered; 
list any modifications to milestones 

 
3.01: Education and 
Outreach 

 
a.1 At least 100 new Agricultural MP studies incorporated into 

the updated MP Miner database (SWRCB) (Deliverable 
3.01). 

 
b. Updating of information and URL verification for the NPS 

Encyclopedia.  
 
c.1 Prepare monthly agendas and summaries for phone 

calls and agendas for quarterly for NPS RTs; at least one 
RWQCB will share a successful outcome, learning 
experience or update on RWQCB activities that would be 
of interest to other RWQCBs and SWRCB staff. 

 
d. Develop the Montoring Webpage. Summary report to be 

included as part of the Annual Report (see Deliverable 1.05). 
 

 

 
 

 
 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 22 - 

 
3.02:  Urban 

 
a. Attend and participate in CAWALUP meetings either in 

person or remotely.  As Chair of at least one green 
infrastructure subcommittee, develop the agenda, invite 
guest speakers, organize logistics for meeting and then 
prepare, finalize and distribute notes. (see Deliverable 
3.06). 

 

  

 
3.03  Agriculture 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
a. Provide of summary in the Annual Report,evaluating the 

progress and effectiveness of each of the RWQCBs 
Agricultural Waiver programs.  Work collaboratively and 
participate in RWQCB ILRP /Grazing workshops. Focus will 
be to provide assistance to RWQCBs that are currently 
developing programs and provide them with existing 
program information. (see Deliverable 1.05).  

 
b. Participate in Food Safety Issues workgroups and work 

collaboratively with other agencies on reducing the 
impacts to WQ.  Summary report to be included as part of 
the Annual Report (see Deliverable 1.05). 

 
 
 
c. Provide a summary in the Annual Report (see Deliverable 

1.05) with,staff participating as a Full-time Stakeholder 
Adviser in the development of theRWQCB5 ILRP Long-
term Program and the RWQCB7 Conditional Prohibition 
for Coachella Valley.  

  
d. Actively participate in monthly meetings as a member of 

the PREC to improve protective measures against 
pesticide exposure  Provide comments to DPR as 
requested by DPR and SWRCB management (upon 
request). Provide a summary of the progress in the Annual 
Report. (see Deliverable 1.05). 

 
e. Provide a summary of the progress of the coordination 

efforts with DPR in the Annual Progress Report. (see 
Deliverable 1.05) 

 
f. Attend/participate in ILRP Roundtable quarterly meetings 

and field trips.  Work with the RWQCBs to ensure the 
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Implementation of the NPS Policy.  Summary of progress 
and accomplishments will be included in the Annual 
Report. (see Deliverable 1.05) 

 
 
3.04  Marinas 

 
a. Coordinate with CCC on agenda, set up logistics including 

room, IT equipment, and teleconference number.  
Summary of progress and accomplishments will be 
included in the Annual Report. (see Deliverable 1.05) 

 
  b. A regulatory options document as a supplement to the 

existing draft proposed Coastal Marinas Permit Staff 
Report. 

 

  

 
3.05 Forestry  

 
Report on coordination efforts with federal (US Forest 
Service) and state forestry related agencies and RWQCBs. 
Summary report to be included as part of the Annual Report 
(see Deliverable 1.10). 

 

  

 
3.06 Wetlands/ 
Riparian and stream 
channel modification 
 

 
a. Attend CORCOM meetings as necessary to help with 

riparian protection policy development.   
 

  

 
3.07 Hydromodification 
 

 
NPS staff will collaborate with Stormwater staff and the CWA 
401 Certification Unit to participate and conduct “Mod 
Squad” meetings that will effectively function as a 
hydromodification IACC.  The Mod Squad is an informal 
workgroup made up of primarily regulatory staff that aims to 
track the current knowledge and technology trends that 
relate to analyzing, preventing and mitigating the effects of 
hydromodification on CA's waters. 
 

 
 

 

 
3.08: Critical 
Coastal Areas 

 
a. GIS polygons for CCAs  

 
b. Provide assistance by commenting to SFEI on draft 

deliverables.  
 

  

    



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 24 - 

3.09 Watershed 
Planning 
 

a.1 Attend and participate in WMI meetings. 
 
a.2 Provide comments on initiatives etc. as appropriate and 

watershed planning workshops, as desired. 
 
a.3 Provide funding and/or co-sponsor two workshops on 

Watershed Planning for RWQCB Staff, Watershed Mgt 
Groups, Grantees and others as appropriate and funding 
availability for Tetra Tech  in-kind services. 

  
a.4 Provide a summary of the progress in the Annual Report 

(see Deliverable 1.05). 
 

 

 
3.10 TMDL 
Implementation 
Planning 
 

 
a.1 Attend all ongoing TMDL Roundtable meetings and 

telephone conference calls. 
 
a.2 Participate in the SWRCB TMDL & Permit 
     Implementation Workgroup and creation of 
     Permit Specific Template and TMDL Planner/Tracker 

upgrades. 
 
a.3  Provide a summary in the Annual Report (see 
      Deliverable 1.05). 
 
b.1 Attend ongoing TMDL Roundtable Meetings and 

teleconferences. Summary of progress and 
accomplishments will be included in the Annual Report. 
(see Deliverable 1.05) 

 

  

Deliverables due this reporting period (in italics  font) : 

3.01a.1. At a minimum 100 MP additional MP studies incorporated into the MP database. (Status: xxxx)   

3.01d.1. NPS Monitoring Web-page including summary in the Annual Initiatives Report (see Deliverable 1.05). (Status: xxxx)   

3.02a.1  Summary of CA-WLUP Partnership progress will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx) 

3.03a.1  Summary of progress and effectiveness of Regional Boards Ag Waiver programs (see Deliverable 1.05). (Status: xxxx) 

3.03b.1  Summary of Food Saftey Issues Workgroup progress in Annual Report (see Deliverable 1.05). (Status: xxxx) 

3.03e.1  Summary of progress for the RWQCB5  Long-term Irrigated Lands Regulatory Program Stakeholder process and RWQCB7 Conditional 
 Prohibition for Agricultural Discharges for the Coachella Valley will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx) 

3.03f.1 Summary of PREC improvements to protect water quality from pesticide exposures will be included in the Annual Report (see Deliverable 1.05). (Status: 
xxxx) 
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3.03g.1 Summary of the coordination efforts with DPR will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx). 

3.03h.1 Summary of the ILRP Roundtables and Field Trips will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx). 

3.04a.1 Summary of the Marina and Recreational Boating IACC meeting topics and outcomes (see Deliverable 1.05). (Status: xxxx). 

3.04b.1 Regulatory options addendum to the draft proposed Coastal Marinas Permit staff report. (Status: xxxx). 

3.05a.1 Summary of the coordination efforts with Federal and State Forestry agencies and RWQCBs will be included in the Annual Report (see  
Deliverable 1.05). (Status: xxxx).    

3.07a.1 Summary of Mod Squad outcomes for will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx)   

3.08b.1 Comments of SFEI deliverables for Proposition 50 grant on CCAs. (Status: xxxx)   

3.09a.4 Summary of the WMI workgroup progress will be included in the Annual Report (see Deliverable 1.05). (Status: xxxx)   

3.10a.3 Summary of the SWRCB TMDL and Permit Implementation Workgroup progress will be included in the Annual Report (see Deliverable 1.05).  (Status: 
xxxx)   

3.10b.1 Provide a progress summary of the TMDL Roundtables in the Annual Report (see Deliverable 1.05). (Status: xxxx)   

 

Major achievement this reporting period: There were three (3) major achievements this reporting period. The first was the completion of Chapter 17 – 
Pollution Prevention in the CA Water Plan. Consistent with Task 3.4 of the 2008-13 CA NPS Program Five-Year Implementation Plan, the purpose of this 
document was to define and address NPS pollution prevention through existing and proposed SWRCB and RWQCB (Water Board) programs. This chapter 
includes discussions on: (1) status of NPS pollution prevention and associated Water Board programs and policies; (2) NPS pollution prevention as a function of 
land use category; (3) major issues such as irrigated agriculture, confined animal facilities, monitoring, and emerging issues; and (4) estimated costs associated 
with NPS pollution prevention programs. The second achievement was coordinating the workshop and field tour concerning Implementing the Shasta River 
TMDL Workshop which was held on May 5 – 6, 2010. The workshop was attended by numerous staff from USEPA, SWRCB and RWQCBs, and the public. The 
final major achievement this reporting period was exceeding our milestone for the reporting period for the number of Success Stories that were submitted to 
USEPA for approval.              

 
Environmental benefit expected or achieved: This task represents efforts in coordination by the NPS Program on a state-wide basis.  The environmental benefit 
expected by means of: (1) educating stakeholders in various aspects of the NPS Program (e.g., general public; NPS implementation project proponents; local, 
state, and federal government agencies) through education and outreach materials and state and federal reporting requirements and (2) supporting MM/MP 
tracking and water quality monitoring activities to begin to demonstrate the environmental impact of NPS Program activities will yield environmental benefits 
through a better understanding of NPS impacts to water quality.  Additionally, by showcasing successes and providing a tool to implement management practices, 
the ability to mitigate adverse impacts will be enhanced 
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Task 4: NPS Management Measure (MM)/Management Practice (MP) Tracking and Water Quality (WQ) Monitoring 

Subtask Milestones On Task 
(yes/no) 

If no,  discuss obstacles and problems encountered; 
list any modifications to milestones 

 
4.01: Intra-Inter 
Agency WQ 
Monitoring   
Coordination 

   
a.1 Provide an annual summary of the collaboration efforts 

with SWAMP in acquiring information to address the six 
nonpoint source monitoring questions (e.g., trends in water 
quality, sources, identify nonpoint sources pollutant etc.) 
for inclusion in the NPS Program Annual Report. 
(Deliverable 4.01 – see referenced update in Deliverable 
1.05) 

 
b.1 Provide an Summary of the progress of the California 

Water Quality Monitoring Council toward statewide 
collaboration and coordination for inclusion in the NPS 
Program Annual Report. (see Deliverable 1.05). 

 
 
c.1 Provide a summary on the progress of the webinars in the 

Annual Progress Report. (see Deliverable 1.05) 
 

 
 

 
 
 
 
 
 
 

 
4.02: Regional 
Monitoring Programs   

 
For subtask a.1. – c.1 the goal is to ensure that these projects 
collaborate and coordinate within the statewide monitoring 
framework of SWAMP.  Attend coordination meetings on the 
developments of the pilot projects. A summary report will be 
written on the progress of these projects and incorporated into 
Annual Progress Report (see Deliverable 1.05). 
 
a. The KBMP will work towards; 1) finalizing the Monitoring 

Plan,  2) developing the Communication Plan, 3) continue to 
develop and populate the Centralized Clearinghouse for 
data, and 4) identify and potential secure Longterm funding .  
Provide a summary on the progress of the Klamath Basin 
Group in the Annual Progress Report (see Deliverable 1.05). 

 
b. Provide a summary on the progress of the SAM Project in 

the Annual Progress Report (see Deliverable 1.05). 
 

c. If information is available a summary on progress the San 
Joaquin Valley coordination effort will be provided in in 

  



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 27 - 

Annual Progress Report (see Deliverable 1.05). 
  

 
4.03: Water Quality 
Trend Analysis   

 
a.1 A summary in the progress of the assessment of stream 

conditions will be provided in the Annual Progress Report 
(see Deliverable 1.05)  

 
a.2 Produce several  factsheets and management reports that 

will address to the greatest extent possible,  the  NPS 
Program’s objectives/questions.  

 
a.3 Produce a revised poster of the finished program. 

 

  

 
4.04  MM/MP 

Implementation 
Tracking 

 

 
a.1 A summary of the needs assessment for the RWQCB 

agricultural waiver programs, including role of SWRCB 
NPS staff will be included in the Annual Report (see 
Deliverable 1.05). 

 

  

 
4.05 Management 

Activity 
Effectiveness  

 

 
a.1. Provide a summary of the progress of developing the   

monitoring plan to NPS management activities 
effectiveness  in the Annual Progress Report. (see 
Deliverable 1.05). Produce an inventory and GIS map of 
implemented management activities. Use this information 
to determine targeted watersheds and develop a 
monitoring design to address the three NPS water quality 
questions pertaining to effectiveness of NPS management 
programs on improving water quality (see Deliverable 
1.05) .  

 

  

 
4.06 Land Use Based 

Watershed 
Management 
Effectiveness 

 

 
a. Develop a guidance document for the regional boards on 

how to target efforts to achieve environmental results per 
resource issue on a watershed-scale.  Base this guidance 
document on at least one pilot project. Potential pilot 
projects include: road decommissioning in Region 1, grazing 
in Regions 2 and 3, agriculture in Region 5, wetland and 
riparian restoration in Region 6, hydromodification in Region 
2, and marinas in Region 9. 
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b. Develop a guidance document on how the regional boards 
can develop a monitoring program that can be used to 
evaluate the effectiveness of 319h funded projects per 
resource issue within targeted watersheds. 

 
Deliverables due this reporting period (in italics  font) : 

4.01a-c. Annual summary of the collaboration efforts with SWAMP and progress of the WQ Council toward statewide collaboration and coordination.  (Status: 
XXXXX)  
4.02 a -c. Annual summary of the regional monitoring programs. (Status: XXXX) 

4.03 a. Summary report on the progress of the PSA and incorporated into annual progress report. (Status: XXXX) 

4.03 b – e. Various deliverables associated with the CMAP program including: (1) Statewide Conditions Report fact sheet; (2) NPS Report fact sheet,  (3) 
revised poster of the finished project; and (4) Executive Director’s Report. (Status: XXXX)  
4.04. Needs assessment report for ILRP usage of MM/MP tracking database incorporated into Annual Initiatives Report (Subtask 1.05). (Status: XXXX)  

4.05 Identify the agencies and programs responsible for providing funding for implementing MPs (Subtask 4.02a.4a.) (Status: Delayed due to staff workload 
priorities shifted to the development of guidelines and the solicitation of the 2010 CWA RFP.) 
4.06 a. Guidance document on how to target efforts to achieve environmental results per resource issue on a watershed-scale. (Status: XXXXX) 

4.06 b. Guidance document on how to develop a targeted monitoring program to evaluate the effectiveness of 319h funded projects. (Status: XXXX)  

 

Major achievement this reporting period: Due to the reassignment of Melenee Emanuel to develop the RFP for the 2010 CWA 319 Grant and assist in 
coordinating the development of the new Water Quality Management Plan for US Forest Service Lands, this task was not supported to the extent necessary to 
go beyond the normal monitoring coordination tasks (e.g.; SWAMP, Water Quality Council). The results of these tasks were previously contained in the Annual 
Progress Report (Deliverable 1.10).     

 
Environmental benefit expected or achieved: This task represents efforts in coordination by the NPS Program on a state-wide basis.  The environmental benefit 
expected by means of: (1) educating stakeholders in various aspects of the NPS Program (e.g., general public; NPS implementation project proponents; local, 
state, and federal government agencies) through education and outreach materials and state and federal reporting requirements and (2) supporting MM/MP 
tracking and water quality monitoring activities to begin to demonstrate the environmental impact of NPS Program activities will yield environmental benefits 
through a better understanding of NPS impacts to water quality.  Additionally, by showcasing successes and providing a tool to implement management practices, 
the ability to mitigate adverse impacts will be enhanced.    

 
 
 
 
 
 

Task 5: CWA 319 Contract Management 

Contract Number Milestones/Products/ Outcomes 7/08 through 12/08 GRTS data Contract on Schedule (yes/no) 
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Project Name current 
(yes/no)  

 
5.01-California Coastal 
Commission 
(XX-XXX-XXX) 

 
Final Coastal NPS Program Biennial Report, will contain 
information on CCC water quality recommendations and 
site inspections, along with developments in wetlands and 
marina/recreational boating IACCs and other working 
groups. 
 

 
N/A 
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NPS Program Summary  of Activities for Six Month Period July  to December 2010  

Significant progress continues to be made on several NPS actions. Our dairy permitting team is moving forward on a permitting 
program for the 150+ dairies in our region. Staff has been undertaking significant outreach efforts, with plans to bring it to the 
Board for adoption in Summer 2011. Staff worked closely with the US Forest Service in implementing Order No. 2010-0029 “Waiver 
of Waste Discharge Requirements for Nonpoint Source Discharges Related to Certain Federal Land Management Activities on 
National Forest System Lands”. Staff formed an inter-Division Liaison Team to visit each National Forest, answer questions, and 
discuss waiver compliance efforts in the field. We visited Klamath National Forest in October 2010, with the other Forests to be 
scheduled. Meanwhile, as one of the few regions that does not yet have an irrigated agriculture waiver or permit, we are 
undertaking the development of a waiver for both irrigated agriculture and grazing. Still to be determined is whether the waiver will 
be developed first in the Klamath watershed, or region-wide. Our NPS/401 complaints liaison and tracking system has expanded to 
include nearly all programs in our office. Two new initiatives are underway that are not reflected ; see Task 5d. 
 
 
 
Task 1: NPS Program Coordination   

Subtask Milestones On Task 
(yes/no)  

If no,  discuss obstacles and problems 
encountered; list any modifications to milestones  

 
a. Evaluate Program 

Success 

1. Final Semi-annual Progress Report (Deliverables 1.01) 
2. Completed checklist of any of the six (6) Success Story 

categories (see Deliverable 1.02) 
3. Written Success Story based on completed checklist 

(Deliverable 1.03) 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 

 
 
 
 
 
 

 
b. Information 

Exchange/Outreach 

 
1. Participated in six monthly phone call and one quarterly 

RT by sharing regional success, problem, or activity. 
2. Success story presentation. 

 

 
Y 
 

Y 
 

Y 

 
 

 
c. Contract/Grant 

Proposal 
Development and 
Review 

 
1. Participated in development of Request for Proposal 

(RFP) documents for SWRCB consolidated grants 
program 

2. Coordinated with potential project proponents in 
developing CWA 319 project proposals 

 
Y 
 
 

Y 
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3. Participated in grant review process to ensure that 
contracts awarded to projects within the region reflect 
regional priorities.     

 

 
Y 

 
d. Critical Coastal Areas 
 

 
There were no actions taken during this time period 

 

 
Y 

 

 
e. Nine (9) Watershed 

Elements Review 
 

 
One e-mail per nine (9) element review verifying record to 

SB and EPA. 

 
NA 

 

 
f. Measure W Activities 

 
Summary of Measure W attainment  for Garcia River 

 

 
Y 

This summary was not done. Staff believed that we 
could not show a statistically supportable change 
improvement of instream conditions in this time 
frame.  

 
Deliverables due this reporting period (in italics font) : 

1.01 CWA 319 semi-annual progress report (Jan-Jun 2010) 
1.02 Completed checklist of any of the six (6) Success Story categories 
1.03  Written Success Story based on completed checklist 

Major achievement this reporting period:  
 
 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 32 - 

 
Task 2: Contract Management:   

Contract Number 
Project Name 

Milestones/Products/ Outcomes 7/10 through 12/10  GRTS data 
current 
(yes/no)  

Contract on Schedule (yes/no) 

1. No. 06-247-551-0  
 

Trinity County Watershed 

TMDL Implementation 
Project 

 

The Project Director requested a budget-line item shift, which 
was completed and approved.  In August the Grant Manager 

visited Trinity County and inspected the completed road work, 

as well as an educational program for elementary kids.  95% of 
the project implementation was completed in 9/2010.  

Photodocumentation ongoing.  The draft project report, 
monitoring report and end of season report have all been 

received.   The draft Final report is expected in 1/2011.  This 

project treated a total of 70.32 miles of road , 996 acres of post 
fire treatment, resulting in sediment savings of 44, 212 cu yds. 

 

 
 

Yes 

 
 

 Yes 

2. No. 06-249-551-0 
 

Shasta Water Association 

Dam Demobilization and 
Water Quality 

Enhancement project 
 

Grant closed out.  Load reduction report was submitted.  Yes 

2. No. 07-544-551-0   

 
Scott River Road 

Sediment Source 

Reduction 

One year extension requested and not completed by the State 

Board. All proposed road work has been completed; however, 
water quality monitoring will not be completed under the grant 

unless the extension is granted. Klamath NF will continue 

monitoring water quality for a total of two years with reports to 
follow. 

  

No – One year extension requested for grant 

3. No. 07-502-551-0 

 
Navarro River Watershed 

Sediment Reduction 
Project 

A majority of the field work has been completed for Grant. 

The contractor "Ridge To River" applied Dri-water irrigation 
and submitted a draft final report. PAEP and CEQA completed; 

Navarro Watershed Work Group is 75% complete; Stream 
bank restoration; Hallomas sites is complete; Denmark Creek 

Site is  65% complete; photo monitoring for Hallomas site is 

complete.  Pre-site photo monitoring for Denmark site is 
complete. Workshop planned for October 2010 postponed 

until later date. 

 

Yes 

 

Yes 
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4. No. 07-500-551-0 

 

Salmon River Road 
Restoration, Phase 3 

North Fork 
 

One year extension granted by State Board staff. Construction is 

the last task to be completed. Road work to start in 2011 

construction season and to be completed by fall 2011, with 
water quality monitoring and reporting to follow. Klamath NF 

will continue monitoring water quality for a total of two years. 

  

No 

5. No. 07-501-551-1 

 
Fish Rock Road Sediment 

Reduction Project 

 

Mendocino County Department of Transportation has finished 

up with the biological and archaeological assessment required 
for the CEQA analysis. The inventory of road related sediment 

sources have been compiled for the majority of the road, with 

some additional work to be finalized. Implementation of the 
work associated with the project has not begun due to the 

additional CEQA analysis required by Regional Board and Fish 
and Game staff. An extension of the timelines associated with 

the grant was approved in 2010. 

  

No – CEQA problems led to request for 2-year 
extension. Approved by our staff and the State Board. 

All work shall be completed by December 31, 2013. No 

Funds shall be requested after February 1, 2014. 
 

 
 

6. No. 09-666-551-0 
Shasta River Watershed 

Tailwater Reduction 

Project (Phase 2) 

The grant was executed and tailwater monitoring occurred 
throughout.  Several projects have been identified and 

engineering, permitting and CEQA are underway. 

 Yes 

7. No. 09-667-551-0  
Estero Americano 

Watershed Sediment 
Reduction Project - Phase 

II 

Monitoring Plan and Quality Assurance Project Plan were both 
approved.  Draft Strategy for Education and Outreach Material 

were reviewed.  Selected two Ranch sites to be used for 
Demonstration at Workshops and maps were received.  Draft 

Workshop series list were received. Activities during this 
period were focused on finding a suitable engineer for project 

design and water quality monitoring.  Goldridge RCD staff 

assisted one landowner to sign up for EQIP Funding and 
another landowner will qualify next year for funding.  Also 

interviewed multiple engineers and conducted some pre-
construction photo monitoring of restoration sites. Two 
Quarterly Water Quality Monitoring Reports were received.   

Yes Yes  
 

8. No. 09-669-551-0 
Scott River Riparian 

Restoration Project 

This grant was executed, and the first progress report was 
received in November.  They have completed their PAEP and 

are 50% complete with their CEQA requirements.  Geomorphic 

survey data is being complied into ArcGIS.  Maps of the 
surveyed reaches are being created.   

 Yes 
 

9. No. 08-603-551-0  

Mattole WQ 
Enhancement Project 

To date, a total of 86,810 cubic yards of Sediment was 

stabilized at 149 sites through this project.  The grant 
manager has had many difficulties with this Grantee 

administratively.  Mattole Salmon Group conducted Rapid 

 No – Behind schedule on progress reports. Have 

requested both invoice and progress report and should 
receive them shortly. 
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Stream surveys.   Updates to website and library were 

performed. Newsletters were delivered in a timely manner.   

Photo monitoring ongoing as well as downloading all data 
from the water quality monitoring devices 

10. No. 08-608-551-0  
 

SF Trinity River WS 

Restoration 

This grant is progressing well, 80% of CEQA requirements are 

complete. Photodocumentation is ongoing as road upgrades and 
decommissioning are progressing well.  Outreach activities in 

clue, updating websites, meetings, and newsletters. 

 Yes 

11. No. 08-612-551-0 
  

SF Elk River Erosion 

Prevention Project 

The project implementation work is nearly complete.  Work 
within the Little Elk South Fork River continued thru 9/10.  

Photodocumentation is ongoing and a site visit is scheduled for 

2011.  Up to date on MBE/WBE documentation.  All site-specific 
workplans were received.    

 Yes 

12. No. 09-664-551-0 
Garcia Headwaters TMDL 
Implementation Project 

This grant was executed during this period. Pacific Watershed 

Associate's road logs and erosion control prescriptions have 
been developed, submitted, and reviewed for 2 out of the 3 

properties associated with the grant. Erosion control work has 
been implemented on portions of the Barr 7 Ranch and 

Pardaloe Ranch in association with previously approved 

federal EQIP funding (match) being administered by the 
Natural Resource Conservation Service (NRCS). The road log 

for the Mailliard Ranch is expected to be submitted during the 
spring 2011. Implementation of the Pacific Watershed 

Associates prescriptions will begin as soon as an addendum to 
the CEQA analysis for the project is completed. 

 Yes  

 

 

Major achievement this reporting period:   

 
 
 
 
 
 
 
 
 
Task 3: TMDL Implementation  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems 
encountered; list any modifications to 
milestones 
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a. Outreach 

 

Shasta River 

1. Attended nine stakeholder meetings. 

2. Managed four grants and two contracts related to Shasta 
TMDL 

3. Worked with various landowners on TMDL 
implementation. 

4. Helped develop emergency coho protection rules for 
Shasta River. 

5. Worked with NOAA to implement coho protection rules 

including requiring fencing and stream protection on 12 
miles of important coho habitat on Emmerson Ranch. 

6. Worked with the SVRCD on TMDL implementation 
planning that will occur spring 2011, including next 

landowner mass mailing, landowner workshops, ranch 

planning and inspections. 
 

Scott River 
7. Scott groundwater study project - Attended four meetings. 

8. Sediment reduction strategy - Organized and attended one 

meeting. 
9. Scott Compliance & Trend Monitoring Plan -Attended four 

meetings, revised the draft three times. 
10. USFS monitoring plan - Consulted with USFS staff on 

proper evaluation of shade; submitted comments on final 
draft of USFS monitoring plan. 

 

Klamath River 
Estero de Santa Rosa 

Navarro River 
Garcia River 

Salmon River 

Trinity River 
 

 

Y 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

Y 
 

 

 
 

 
 

 
 

 

Y 
Y 

Y 
Y 

Y 

Y 
 

 

b. Inspections Scott River 

 
1. Grazing investigation - Attended field trip to observe and 

discuss water quality impacts of wilderness grazing. 
2. Complaint response - Investigated three complaints and 

met with relevant landowners to resolve complaints; 
investigated unique soil and water chemistry phenomenon 

related to a complaint. 

 

Y 
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Klamath River 

Estero de Santa Rosa 
Navarro River 

Garcia River 
Salmon River 

Trinity River 
 

 

 

Y 

Y 
Y 

Y 
Y 

Y 

 

c. Specific progressive 
enforcement and /or 

regulatory actions 
 

Klamath River 

1. See Tasks 5.a, 5.b, and 6.b. 
 

Estero de Santa Rosa 
2. Work continues on a new TMDL for the Estero. Early 

implementation is in process, helped largely by the dairy 
permitting effort (Task 4) 

 

Navarro River 
3. See Tasks 5.a, 5.c, and 5.d. 

 
Garcia River 

4. See Tasks 5.a, 5.c, and 5.d. 

 
Salmon River 

5. See Tasks 5.a, 5.b, and 6.b. 
 

Trinity River 
6. See Tasks 5.a, 5.b, and 6.b. 

 

 

 

Y 

Rather than issue WDRs for Siskiyou County roads, 

TMDL and NPS staff believe that a third-party 
program (5C) certification is a better way to ensure 

TMDL compliance by five north coast counties 
(Siskiyou, Trinity, Del Norte, Humboldt, and 

Mendocino), not just Siskiyou (Task 6.a.) 
 

 

Deliverables due this reporting period (in italics font) :  The below deliverables are delayed, because the project has restarted.  Adoption of the 
waiver is scheduled for August 2011 (See Task 4b.).  

3.01 Region-wide permit/waiver for dairies (12/10) (Delayed, see above explanation.)  
3.02 Develop a Regional Board Order and accompanyin g waiver certifying the 5 Counties Road Program (12 /10) (Delayed, see above explanation.)  
 
Major achievement this reporting period:    
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Task 4: NPS Implementation – Dairies  

Subtask Milestones On Task 
(yes/no)  

If no,  discuss obstacles and problems 
encountered; list any modifications to milestones  

 
a. Outreach 
 

July 2010 --  Met with Sotoyome & Gold Ridge RCDs;  Attended 
Farm Bill presentation by Alan Forkey, NRCS, Davis, w/EPA in 
SFO; Sent public notice to 400+ people on dairy and Basin Plan 
mailing list re: scoping meeting; Public Scoping meeting in Santa 
Rosa/Eureka (Deliverable 4.01); RB staff toured dairies w/ 
Western United Dairymen (WUD), NRCS, RCD staff 
 
August 2010 -- Met with Laguna de Santa Rosa group to discuss 
WQ; Met with Sonoma Farm Bureau and WUD re: Dairy Program 
 
Fall 2010 --telephone calls with NRCS/RCD staff to 
explain/discuss Dairy Program approach 
 
September 2010 -- Laguna de Santa Rosa meeting w/ Dairymen 
and TMDL staff; Executive Officer report to the Board in 
September 2010 on status of dairy permitting effort (Deliverable 
4.02) 
 
October 2010 --  Conf call w/Tetra Tech and EPA re: Dairy info 
Contract + ongoing monthly calls;  Finalized Contract with EPA 
and TetraTech to do dairy mail list, map, assessments 
 
November 2010 
 Met with Jovita P. from  USEPA to discuss Dairy Program;  Met 
with R2 staff to discuss coordinating Dairy Programs; Sent Tetra 
Tech draft Dairy Mail List per EPA Contract;  Attended UC 
Extension Ranch Water Quality workshop in Eureka, gave brief 
Dairy Program Update to 50 attendees 
 
December 2010 -- Attended Animal Resources Committee 
Meeting; Update Dairy Program; Attended R5 Board meeting 
adopting GWDRs and NPDES dairy permits; email discussions 
with NRCS, re: need for NMPs, funding, & further meetings; 
Sent CEQA Public Announcement to 690 people for Jan 12, 
2011 workshop (Deliverable 4.03); Sent Dairy Contact Info 
questionnaire and cover letter to 200 dairy addresses 
(Deliverable 4.04);  Weekly emails to Tetra Tech regarding 
results of Dairy Contact Info Forms received per EPA Contract. 

 
Y 
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b. Permitting 
 

 
NPDES CAFO Permit, General WDRs for Dairies, Waiver of 
WDRs.  
 

 
N 

On track for adoption hearing in August 2011. delay 

from projected January 2011 adoption due to “re-

boot” of dairy effort. 

 
Deliverables due this reporting period (in italics font) : Below are interim deliverables (4.03, 4.04 and 4. 05), because the Project have been delayed 
due to its restart.  Adoption of the permit is sche duled for August 2011.  

4.01 Report to the Board in October 2010 on status of dairy permitting effort 
4.02 One completed General WDRs  and waiver of WDRs. Staff report to Board, followed by adoption (Task 3) (Delayed, see above explanation.) 
4.03 CEQA Public Announcement 
4.04 Summary on the progress in the Annual Progress Report (see Deliverable 1.05) completed. 
4.05 Presentation  of the Public Scoping meeting in Santa Rosa/Eureka  
4.06 Dairy Contact Info questionnaire 
 
Major achievement this reporting period: Significant and wide-ranging public outreach efforts as part of our dairy program development. 

 
 
 
 
 
 
 
 
Task 5: NPS Implementation – Pre-Permit Development Groundwork   

Subtask Milestones On Task 
(yes/no) 

If no, discuss obstacles and problems 
encountered; list any modifications to 
milestones 

a. County Roads 
Conditional Waiver 

Staff proposes that the Five Counties Salmon Conservation 
Program (5C) be certified as a third-party program under the 

TMDL program, and issue a conditional waiver to each county. 

This will accomplish TMDL and NPS compliance for county roads in 
five north coast counties (Siskiyou, Trinity, Del Norte, Humboldt, 

and Mendocino). Staff gave presentation to 5C County Road 
Department managers and staff in Hoopa, CA on July 21, 2010 

(Deliverable 5.01) Plans are to bring to adoption in FY 2011-12.  

 

 
Y 

 

b. Irrigated agriculture 

and grazing waiver 

TMDL and NPS staffs are developing a region-wide irrigated 

agricultural conditional waiver. Previous plans to first develop the 

waiver for the Klamath Basin have changed, in order to more 
efficiently utilize staff resources. It will meet the TMDL Action 

 

Y 
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Plan for the Klamath basin. Adoption slated for 2012.   

c. Vineyard WDRs and 

waivers 

Vineyards will be addressed as part of Region 1’s irrigated 

agricultural waiver (see Task 5.b above)  

 

Y 

Milestones shifted to encompass region-wide 

agricultural waiver, including vineyards. Slated for 
December 2012 

d. Wood for Salmon 

Waiver/Mendocino 
County Coordinated 

Permit Program 

“Wood for Salmon Waiver”, a coordinated draft permit (waiver) 

that would include (overlapping) sidebars and mitigations 
associated with all of the state and federal agencies relative to 

wood loading projects. This conceptual permit could help 

facilitate wood loading and can be done in conjunction with or 
without timber harvest activities. This is being undertaken by 

representatives from NOAA, DFG, Water Board, CalFIRE, and 
CGS. On a similar track, Mendocino County RCD and NRCS are 

developing a Coordinated Permit Program. This program 

proposes several "conservation practices" including stream 
habitat improvement and management, such as woody debris 

modification and installation of log and boulder structures. We 
expect this coordinated permit program to be up and running in 

the next year or so. On a similar track, staff are working on an 
expedited process for permitting the placement of large woody 

debris in streams, often in concert with timber harvest plans 

NA These are new initiatives, not listed on our Five Year 

Plan or our Annual Workplan. 

e. Coordination with 
Region 1 Basin 

Planning and TMDL 

unit efforts 
 

Basin Planning unit has been focusing primarily on non-NPS 
amendments. However, we have been coordinating on 

amendments for Site Specific Objectives (SSO) for Dissolved 

Oxygen in the Klamath mainstem for the TMDL. 

 
Y 

 

f. Miscellaneous pre-

permit development 
activities 

 

Comments on environmental documents.   

 

 

Y 

 

Deliverables due this reporting period (in italics font): 

5.04 Agenda for the presentation to 5C County Road Department managers and staff 
 

 

Major achievement this reporting period: Participating in new permitting initiatives (“Wood for Salmon” Waiver/Mendocino County Coordinated Permit 
Program) for replenishment of wood in streams and habitat restoration. 
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Task 6: NPS Implementation – Miscellaneous NPS Activities   

Subtask Milestones On Task 
(yes/no) 

If no, discuss obstacles and problems 
encountered; list any modifications to 
milestones 

a. US Forest Service 

Nonpoint Source 

Activities 

Staff worked closely with the US Forest Service in implementing 

Order No. 2010-0029 “Waiver of Waste Discharge Requirements 

for Nonpoint Source Discharges Related to Certain Federal Land 
Management Activities on National Forest System Lands”. Formed 

Liaison Team to visit each National Forest, answer questions, and 
discuss field inspections. Visited Klamath National Forest in 

October 2010. 

Y This item was previously under the Pre-Permit 

Development (Task 6) 

b. As-needed efforts 
on unregulated 

NPS activities and 

facilities 

1. Various inspection memos on grazing, vineyards and other 
agricultural activities.  

2. Semi-annual progress reports 

 

 
Y 

A staff report to the Board on NPS activities was not 
presented. Will be done in second half of FY 2010-11 

c. Complaint 

response 

1. Region One instituted a new complaint tracking system, 

assigned a staffer as “complaint liaison” who, utilizing a 

spreadsheet, tracks our response (if any) to complaints. We 
have expanded it to include most of the programs in our 

office. (Deliverable 7.01) 
 

2. In response to complaint from Elk River downstream neighbor 
about grazing activities, staff requested Mr. Andy Westfall to 

develop grazing management plan. Staff instituted coliform 

monitoring program to determine potential impact from 
grazing activities. Staff issued “Discussion Regarding Concerns 

of Elevated Bacteria Concentrations in SF Elk River As A Result 
Of Westfall Ranch Cattle Operations.” Results show little 

impact and no further monitoring is foreseen (Deliverable 

7.02). 

 

Y 

 

d.  Ongoing 

enforcement and 

permit oversight 

1. Cleanup and Abatement Orders issued for removal of illegal 

dams in the Navarro watershed 

2. NOVs issued to Caltrans for discharge of sediment and 
operating outside of work windows  

 

Y 

 

e. Outreach  See outreach efforts under above tasks, in particular 3.a and 4.a.  

Y 

 

f. Participation in 

statewide or 

regionwide policy 

Working with State Board staff on statewide US Forest Service 

Nonpoint Source waiver. 

 

Y 
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development 

Deliverables due this reporting period (in italics font):  Below are interim deliverables. 

6.03 Complaints tracking spreadsheet 
6.04 Report “Discussion Regarding Concerns Of Elevated Bacteria Concentrations In SF Elk River As A Result Of Westfall Ranch Cattle Operations”  

 

Major achievement this reporting period:  Instituted new complaint response and tracking system. Undertook monitoring study on impacts of grazing 
operation on Elk River, Humboldt County 
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NPS Program Summary    
NPS tasks were generally on track this period. Task: 1: Program Coordination: The NPS coordinator and other staff completed the Semi-Annual Progress report for January 
through June 2010 and attended monthly phone calls and quarterly NPS/TMDL Roundtable Conference Calls in July and October.  Task 2: Contract/Grant Agreement 
Management: Existing grants were on schedule and milestones met; work began on two 2008-9 year grants.  Four 2009-10 grants are awaiting grant agreements, which have 
been delayed due to State Board staffing and workload issues.  Region 2 staff were part of a technical review panel for 2010 RFP application and review process.  Staff took part 
in reviews of over 60 concept proposals for planning and implementation grants. Two planning and two implementation grants in our Region have been asked back for full 
proposals.  Task 3: TMDL Implementation : Staff continued work on trainings and outreach, participated on a variety of advisory committees and stakeholder groups on 
developing and reviewing technical documents, and made site visits to review implementation projects.  Task 4:  Stream and Wetland Systems Protection Policy: Staff 
completed the CEQA Scoping, completed external peer review of draft Basin Plan Amendment and Staff Report, and prepared sediment and habitat parameters for performance 
criteria. Task 5: Waste Discharge Requirements Waivers for Grazing Lands:  We continued successful implementation of our new WDR waiver for grazing in the Tomales 
Bay watershed and continued work on a grazing waiver for Sonoma and Napa Counties, as required by completed pathogen and sediment TMDLs in both watersheds. Task 6:  
Other Hydromodification, Fisheries and Stream Protection Projects:  Staff worked with National Park Service and other resource agencies on Big Lagoon and Redwood 
Creek Restoration Project in Marin County and reviewed and commented on NOAA Fisheries Coho Salmon Recovery Plan. 
 
 

Task 1: NPS Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones  

 a. Evaluate Program 
Success 

1. Submitted semi-annual progress report for January through June 
2010. 
2. Submitted NPS 5-Year Plan Annual Update to State Board in 
September for 2009-10 Annual Initiatives Report. 
3. Contributed information on NPS success stories to State Board for 
inclusion in 2009-10 Annual Accomplishments Report 

Yes 
 

Yes 
 

Yes 

 

b. Information 
Exchange/Outreach 

1. NPS coordinator and/or other staff participated in monthly phone calls 
and roundtables, including conference call Roundtables in July and 
October. [note: R2 will host next Roundtable in May 2011] 

Yes  

c.  Contract and Grant 
Proposal Development 
and Review 

1. Staff continued participation in workgroup with State Board and US 
EPA to revise the guidelines, RFPs and review criteria for the 2010 
319(h) grant process for concept proposals.  
2. Staff developed specific program preferences for grant funding in 
Region 2 and coordinated closely with potential project proponents in 
developing grant proposals.  
3. Staff reviewed documentation for compliance with the Nine 
Elements (9-elements) for the four new planning and implementation 
grants approved in April 2010. Existing grants have met 9-elements 
reviews. 
4. Staff participated on a technical review panel for planning and 
implementation concept proposals for the 2010-11 grant applications.  
Four concept proposals (two planning; two implementation) from 
Region 2 were asked back for full proposal submittals. 

Yes 
 
 
Yes 
 
 
Yes 
 
 
 
Yes 
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d. Critical Coastal 
Areas and Other 
Interagency 
Coordination 
Committees (IACC) 

1. CCA Activities – There has been no activity this period related to 
San Mateo pilot project or statewide CCA.  
 
 
 
 
 
2. Staff continues to track Marina and Wetlands IACC Subcommittees’ 
progress. 

No 
 
 
 
 
 
 
Yes 

CCA pilot in San Mateo County is on suspension due to San 
Mateo and Coastal Conservancy staff retirements, leaves and 
transfers. It is not clear when the team might be reassembled and 
work re-started.  We will continue to track this task and stay 
involved as appropriate. 

Deliverables due this reporting period:  Progress report January through June 2010, Nonpoint Source Annual Report on 5-Year Plan Implementation, Success Story Checklist.  

Deliverables (all submitted previously): Semi-annual Progress Report for January through June 2010 (1.03); Nonpoint Source Annual Report Submittal (1.05); EPA 9-element 
reviews submitted to State Board via email (1.07). Also submitted was information for Annual Accomplishments Report.  Note that Success Story requirements are still in 
discussion with State Board staff. 
 

Major achievement this reporting period:  Completed Semi-annual Progress Report for January through June 2010.  Completed annual update report on 5-Year Plan progress.  
Attended monthly phone calls and quarterly Roundtables.  Worked with 319(h) grant recipients to finalize new grant agreements. Worked with NPS/Grant Coordinators working 
group, which resulted in updated 319(h) grant guidelines and Concept Proposal review questions. Participated on a technical review panel for the 2010 planning and 
implementation grants. Four new grants were successful in being invited back to submit full proposals in February 2011.  
Environmental benefit expected or achieved:  Development and implementation of outcome-based workplan and progress reports.   Improved communication among State and 
Regional Boards and EPA, leading to increased environmental benefit in terms of reduced NPS pollutant loadings. Improvement in grant application process and successful 
submittal of grant proposals leading to TMDL implementation. 

 
Task 2: 319 Contract/Grant Agreement Management  

Contract Number 
Project Name 
Organization 

Milestones/Products/ Outcomes 7/10 to 12/10 GRTS data 
current 
(yes/no)  

Contract on 
Schedule 
(yes/no) 

If no, discuss obstacles and problems 
encountered 

06-245-552-0 
Demonstrating Road 
Reduction 
Improvements 
 
Napa Resource 
Conservation District 

Several large-scale projects to reduce sediment delivery from road-
related erosion were completed in the Carneros Creek tributary of the 
Napa River watershed. Final results confirm that these projects will 
reduce future sediment delivery to Carneros Creek by approximately 
10,000 tons or by about 5 to 10 percent of total sediment delivery from 
all land uses. 

Yes  Yes  The project was completed on schedule on 12/31/10 
and final report received.   
 

06-246-552-0 
Students and 
Teachers Restoring a 
Watershed 
(STRAW) Project 
 
The Bay Institute 

Implements creek restoration and revegetation projects involving 
students, teachers and the local community, with water quality goals of 
lowering temperatures, reducing nutrient inputs, and decreasing sediment 
loads in two TMDL watersheds. 
 
From July through December 2010, STRAW's work focused on regular 
monitoring and maintenance of previously revegetated project sites. 

Yes  Yes Grant was successfully completed on schedule on 
12/31/10 and final report submitted. 
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(TBI) Project sites were visited a minimum of once per month, depending on 
the site and the extent of weeding and irrigation to be undertaken. 
DriWater was replaced a minimum of 3 times per season. Irrigation lines 
were checked for leaks and to ensure that timers are functioning. The 
presence of invasive weeds at all sites was high this year due to the heavy 
rainy season. Project sites were extensively weeded at least once per 
month to ensure that invasives do not choke out recently installed native 
plants. 

08-611-552-0 
Lagunitas Creek 
Water Quality and 
Habitat 
Improvement Project 
 
Marin Municipal 
Water District 
(MMWD) 

Project will reduce stream sedimentation by treating high priority erosion 
sites along Lagunitas Creek, Marin County.  Includes work at 44 sites on 
Marin Municipal Water District, State Parks, and National Park Service 
lands. 
 
Work was completed on the Cheda and McIsaac ranches, which are 
major sediment contributors to Cheda Creek and mainstem Lagunitas 
Creek. Work was done to finalize designs for the Cross-Marin Trail and 
Dog Creek.  Working on CEQA, which is expected to be finalized in 
early 2011.  

Yes  Yes  

08-609-552-0 
Napa Rutherford 
Reach Restoration 
Phase II 
 
County of Napa 

Project will implement an ongoing restoration along two miles of a 4.5 
mile restoration project on the Napa River, including bank grading, 
floodplain revegetation, berm setbacks, and instream habitat 
enhancement.  
 
Grantee submitted 100% design documents in June.  All landowner 
agreements and permits completed and construction activities began in 
July. Board staff inspected restoration sites in October.  Completed 
activities included grading benches and harvesting select trees.  All Large 
Woody Debris structures and grade control structures have been 
installed. 

Yes  Yes  

09-668-552-0 
Conserving Our 
Watersheds (COW) 
Phase II Grazing 
Waiver Compliance 
 
Marin Resource 
Conservation 
District (RCD) 

Using a multi-agency approach the RCD will combine and coordinate 
with other Marin agricultural resource agencies to implement a 
program to improve water quality on grazing lands in Tomales Bay 
Watershed. Through this grant, workshops, on-farm planning, site 
visits, reporting and monitoring capacities needed for waiver 
compliance will be put in place. In addition, this grant will result in the 
implementation of on-the-ground Management Practices using the 
information developed through the ranch planning process. 
 
Ranchers will be provided with: 1) ranch planning and permitting 
assistance; 2) technical/engineering expertise; 3) construction contractors 
to implement management practices and 4) maintenance and monitoring 
guidance.  Task milestones for this FY are expected to be draft and final 

Yes 
(project just 
started) 

No Grant agreement was finalized, but grant work is 
now on hold as grantee has requested amendments to 
the Budget. 
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model Ranch Plans, workshops, project selection criteria, design manuals 
and project design plans for construction projects (projects to be 
implemented through grant funds).   

 09-670-552-0  
Hicks Flat Mercury 
Remediation  
 
Association of Bay 
Area Governments 
(ABAG) 

The project will remediate an estimated 2700 cubic yards of mercury 
mining waste rock at Hicks Flat located in the Rancho de Guadalupe area 
of the District’s Sierra Azul Open Space Preserve.   
 
During this period grantee completed PAEP, Monitoring Plan and QAPP, 
identification of stream reaches for project and monitoring locations, and 
RFP/Q circulated for remediation design proposals.  Currently in process 
of choosing consultant for remediation plan. 

Yes  Yes  

PIN 19027 
Tomales Bay 
Pathogen Reduction 
BMPs on Parklands 
 
Point Reyes National 
Seashore (PRNS) 

PRNS, in collaboration with ranch operators and local, State and Federal 
agencies, plans to implement a series of pathogen BMPs at select 
locations within the agricultural lands managed by the National Park 
Service within the Tomales Bay Watershed. Eighteen BMPS will be 
implemented at 13 treatment locations to address animal concentration 
and watering areas adjacent to streams and wetlands during the rainy 
season. Proposed BMPs include riparian fencing and revegetation, 
upland water development and controlled crossings of stream. The 
implementation of these BMPs will reduce pathogen loading into storm 
water runoff delivered to Tomales Bay.  

No No Staffing issues at State Board have delayed 
development of Scope of work, which is currently 
being developed. Discussion of scope of work was 
postponed to the beginning of 2011. Grantee is 
coordinating work to be performed under this grant 
with work being performed under a Coastal 
Conservancy grant in order to maximize benefits. 

PIN 19062 
Implementing the 
Fine Sediment TMDL 
in the Napa River 
Watershed through 
the Fish Friendly 
Certification Program 
 
California Land 
Stewardship Institute 

 The Napa River fine sediment TMDL identifies the Fish Friendly 
Farming Environmental Certification Program as an implementation 
mechanism for reducing sediment loading on agricultural lands and 
requires widespread certification of agricultural lands by 2014. The 
TMDL identifies the need for a 51% reduction in sediment from 
vineyards (18,000 tons/year), roads (27,000 tons/year), channel erosion 
(18,000 tons/year), and shallow landslides (15,000 tons/year). This 
project would provide for sediment source reduction on 10,000 acres, for 
an estimated load reduction of 39,000 tons of fine sediment per year. 
Additional stream and river corridor restoration and road repair will 
increase sediment load reduction and increase riparian habitats.  

No No Staff changes and workload at State Board DFA 
have delayed grant agreement and start of work.  
Region 2 Grant Coordinator will be working with 
State Board to resolve the delay and move ahead 
with grant agreement within the next few months. 

PIN 19112 
Napa River Sediment 
TMDL Monitoring 
Program 
 
Napa County 
Resource 
Conservation District 
(RCD) 

Project will establish an integrated monitoring program to assess 
effectiveness in attaining the numeric targets listed in the Sediment 
TMDL and track trends in steelhead and salmon populations in the Napa 
River Basin by (1) developing a detailed monitoring plan that provides a 
high level of statistical confidence in the reported results, and (2) 
implementing a one-year pilot sampling effort to begin establishing an 
initial baseline, improve estimates of monitoring costs, and test whether 
the proposed monitoring design is likely to meet its objective. The 
project will address effectiveness monitoring using the two TMDL 
numeric targets (spawning gravel permeability and streambed scour) and 

No No Staff changes and workload have delayed grant 
agreement and start of work.  Region 2 Grant 
Coordinator will be working with State Board to 
resolve the delay and move ahead with grant 
agreement within the next few months. 
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provide critical information for adaptive implementation.  

PIN 19022 
Developing 
Prioritization Criteria 
for Reach-Scale 
Enhancement and 
Incision/Erosion 
Projects in Sonoma 
Creek Watershed 
 
Sonoma Ecology 
Center (SEC) 

This project will produce a science-based methodology and set of criteria 
to prioritize stream restoration sites in the Sonoma Creek Watershed. 
SEC will apply the criteria and methodology to evaluate stream reaches 
and sites and identify ten or more that should be restored to reduce 
sediment loading, improve stream stability, and enhance aquatic habitat. 
Project will fill data gaps and upgrade analysis tools to support reach- 
and site-scale decisions, as decided by an expert science panel. The 
resulting methodology and field data will be captured in a digital spatial 
analysis system that will be used as a foundation for decisions for future 
restoration sites. 

No  No Currently we have a draft agreement awaiting review 
by the Program Analyst at State Board. There have 
been multiple staff departures in the grants unit and 
an excessive workload, which has resulted in 
delaying the grant agreement. We are waiting for the 
Program Analysts review for input on next steps to 
getting to grant execution. 

 

Major achievement this reporting period:    Successful completion of grant tasks as scheduled, with project milestones achieved.   Two grants completed during this time 
period.  Four concept proposals asked back for full proposal submittal. 

 
Task 3:  TMDL Implementation 

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones 

1.c. Lagunitas Creek 
Sediment TMDL 
 
 
 
 
 
 
 
 
 
 
 

1. Roads Waiver – staff are evaluating whether a roads WDR waiver will 
be necessary or whether adequate progress is being made through the 
Lagunitas TAC Roads MOU with local and state agencies.  Significant 
progress has been made by Marin Municipal Water District, Marin 
County Open Space District, SPAWN (non-profit) and State Parks Dept. 
on road management activities. 
 
2. Updated Sediment and riparian management plan – Staff continued 
working with Marin Municipal Water District (MMWD) as part of 
Lagunitas Creek Technical Advisory Committee (TAC).  MMWD’s 
revised sediment and riparian management plan is currently under review 
by Water Board staff; comments are expected in March 2011. 
 
3. San Geronimo Salmon Enhancement Plan – Marin County has 
completed Salmonid Enhancement Plan (SEP), a science-based approach 
to developing riparian and stream protection measures for new and 
existing development in February 2010. Water Board staff have 
continued to participate with local stakeholders and SPAWN (Salmon 
Protection and Watershed Network) in moving ahead with 
implementation of  the SEP, as well as attending public meetings and 
providing direct technical input to the County and local homeowners. 

Yes 
 
 
 
 
 
 

Yes 
 
 
 
 
 
Yes 
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Staff are working closely with Marin County and the Coastal 
Conservancy on a Conservancy-funded project to implement the 
homeowner component of the Plan.  Staff have provided verbal 
comments to the County and attended a public outreach meeting in mid-
December. 
 
4. EIR Review of Sir Francis Drake road widening project – Staff 
commented on the EIR in June (letter submitted with previous report) 
and had several follow-up meetings with Marin County during this 
period. Water Board staff believe that the widening plan has potential 
significant impacts on the riparian zone of Lagunitas Creek. 
 
5. Review of Gallagher Well water rights and potential effect on flow 
conditions in Lagunitas Creek – this project is currently inactive. 
 
Other tasks accomplished during this period as part of Lagunitas Creek 
TMDL include working with Trout Unlimited (TU) to relocate trails too 
close to the creek and to replace a failed culvert on Devil’s Gulch (major 
tributary to Lagunitas Creek) to reduce sediment loads.  Staff are also 
working with TU on a process to place large woody debris into Devil’s 
Gulch for fishery habitat enhancement. 
 
Another action by staff in December was to initiate a grant coordination 
group for funding agencies to coordinate on grants for the Tomales Bay 
and Lagunitas Creek Watersheds with the goal of avoiding duplication of 
efforts and providing synergies to existing and future projects. 

 
 
 
 
 
 
Yes 
 
 
 
 
 
No 

 
 
 
 
 
 
 
 
 
 
 
 
Progress on this task depends on future local and state actions.  We 
will continue to track progress and work with local landowner, 
MMWD and State Board to resolve environmental concerns. 

Deliverables due this reporting period:  Written plan for developing Public Roads WDR Waiver (3.c.1.01); Review comments on Sir Francis Drake EIR (3.c.4.01) (note 
submitted with previous semi-annual report), others TBD.  Note that final designs for Marin RCD COW grant #09-668-552-0 (3.a.1.01) have been delayed due to delay in grant 
implementation. 
Deliverables submitted with this report:  None (see notes above). 

 
Major achievement this reporting period:  Continued involvement with Marin County on San Geronimo SEP implementation and Sir Francis Drake road widening proposal; 
initiation of grant coordination group; work with Trout Unlimited on Devil’s Gulch sediment reduction projects. 
Environmental benefit expected or achieved:  Reduction in sediments through erosion control and bank stabilization projects; preservation and enhancement of stream 
functions; education of stakeholders on environmentally sound management practices and stream protection.  This work aligns with early implementation of the Lagunitas Creek 
sediment TMDL that is under development. 

 
 

Task 4:  Stream and Wetland Systems Protection Policy 

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones 
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a. CEQA Scoping 
 
 
 
 
b. Conduct public 
outreach and scoping 
meetings 
 
c. Develop draft Basin 
Plan Amendment 
(BPA) 
 
d. Revise Stream 
Circular Guidelines for 
Permitting 
 
 
 
 
 
 
 
 
e. Draft model language 
 
 
 

 Completed the CEQA Regulatory Analysis in July 2010, Response to 
comments in October 2010.  Completed external peer review process of 
the draft Basin Plan Amendment language and supporting Staff Report in 
2010. 
 
The draft BPA and supporting Staff Report for the Stream and Wetland 
Systems Protection Policy have gone through external scientific peer 
review. We anticipate holding public workshops in April 2011 
 
We anticipate bringing the Draft BPA on Stream and Wetland Systems 
Protection Policy before the Water Board for adoption in August of this 
year.  
 
We have developed a collection of sediment and habitat parameters that 
can be developed into performance criteria using appropriate 
methodologies to account for a wide range of project-specific factors 
including project-site and watershed factors (e.g., geology, climate, 
vegetation, and current and historic land use), the nature and scope of 
project activities, requirements of applicable water quality objectives, and 
potential project impacts on water quality. These parameters have gone 
through external scientific peer review and will be included in a public 
review draft of the Staff Report.  Staff are working on a revised Stream 
Circular, anticipated to be completed by mid-2011. 
   
We have developed an implementation manual that will serve as a 
guidance document for local governments. Once the Policy is adopted we 
will continue to develop guidance documents for local governments 
including developing model language for local land use planning tools 
such as general plans and stream protection ordinances. 

Yes 
 
 
 
 
No 
 
 
 
No 
 
 
 
Yes 
 
 
 
 
 
 
 
 
 
 
No 
 
 

 
 

We have not completed all the tasks on schedule as originally 
targeted because development timelines for some tasks have 
changed due to: the natural evolution of the project; extensive 
scientific inquiry to produce a policy consistent with current 
understanding of stream and wetland system protection, 
restoration, and management; and resource intensive coordination 
with the State Water Board to ensure consistent state and regional 
policies.    
 
Deliverable  Schedule is currently as follows: 
 
a. CEQA Regulatory Analysis -- July 2010 (unchanged) 
b. Response to Comments -- July 2011 
c. Draft BPA -- March 2011 
d. Revised Stream Circular -- June 2011 (unchanged) 
e. Draft Model Language -- December 2011 
 
 
 
 
 
 
 
 
 
 
 

Deliverables due this reporting period:  CEQA Regulatory Analysis (4.01), Response to Comments (4.02). 

Submitted with this report:  SWSPP Regulatory Analysis Document (4.01).  Response to Comments will be completed in July 2011. 

 

Major achievement this reporting period:   Completed external peer review process for draft BPA and Staff Report; developed sediment and habitat parameters to use for 
performance criteria, which have gone through external peer review and will be included in public review draft; and developed an implementation manual that will serve as a 
guidance document for local governments.  
Environmental benefit expected or achieved:  Stream and Wetlands policy designed to protect and restore the water quality functions provided by stream and wetland systems, 
in order to protect beneficial uses defined in the Basin Plan. 

 
Task 5:  Waste Discharge Requirements Waivers for Grazing Lands 

Subtask Milestones On Task If no, discuss obstacles and problems encountered; list any 
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(yes/no)  modifications to milestones 
a. Implement Grazing 
Waiver for Tomales 
Bay Watershed 
 
 
 
 
 
 
 
 
 
 
 
b. Develop and 
Implement Grazing 
Waiver for Sonoma and 
Napa Counties 

The Conditional WDR Waiver for Grazing Activities, adopted by the 
Water Board on July 8, 2008, implements the Tomales Bay Pathogen 
TMDL (adopted in 2005) and the Walker Creek Mercury TMDL 
(adopted in 2007). This waiver also serves to provide early 
implementation of control actions for the nutrient and sediment 
impairments identified for Walker Creek and Tomales Bay. 
Landowners/operators are required to submit an Annual Certification and 
Compliance Monitoring Documentation (Annual Report) on November 
15 each year. As of December 21, 2010, we have received and reviewed 
Annual Report submittals for 88 parcels, approximately 40% of those 
required. The next step will be to send reminder letters in January 2011 
to those landowners/operators who have not submitted their Annual 
Reports.  
 
Board staff continued to meet with local representatives to develop 
working draft of Grazing Waiver. Public meeting scheduled for 12/10 
was postponed until 1/11.  Draft waiver for public review and comment 
is expected in early 2011.  CEQA documents are expected in spring 
2011.  Board adoption of the waiver is anticipated for July 2011. 

Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Task is on schedule.  Internal draft waiver has been completed but 
will not be available for public review until early 2011. 

Deliverables due this reporting period: Inspection Reports (5.01), Draft Grazing Waiver for Sonoma and Napa Counties (5.02)   

Submitted with this report:  No deliverables submitted (inspections not done and waiver submittal will be scheduled for next period). 

 
Major achievement this reporting period:  Ongoing response and work with grazing waiver landowners and agricultural organizations, review of annual certifications for 
Tomales Bay grazing waiver, ongoing work on grazing waiver for Sonoma and Napa Counties. 
Environmental benefit expected or achieved:  Measurable reductions in nonpoint source pollutants from confined animal facilities, reduced fine sediment loads from roads and 
creekbanks; reduction in pathogens from boating management practices; reduction in sediments, nutrients and pathogens from grazing lands. 

 
 

Task 6:  Other Hydromodification, Fisheries and Stream Protection Projects 

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones 

a. Big Lagoon and 
Redwood Creek 
restoration project 
 
 
 
 
 

Phase II implementation began in August 2010.   Actions implemented 
this period included:  excavation of 650 linear feet of the new 
channel in Green Gulch pasture; excavation of two side channels; 
connection of Green Gulch tributary with the new channel;  installation 
of a 4-foot-diameter culvert under the levee road to temporarily connect 
the partial new channel with the existing creek; gravel removal from the 
existing creek for placement in the new channel and side channels; 
construction of one new pond for the CA red-legged frog; installation of 

Yes 
 
 
 
 
 
 
 

Due to financial issues that are delaying  Marin County’s ability to 
replace Pacific Way bridge, an issue that could compromise the 
creek functioning, the Park Service is focusing on conducting 
work downstream of the bridge and developing  restoration plans 
adapting to the delay.   
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b. Coho Recovery Plan 

LWD in the new side channel; upgrade of the new emergency access 
road (so the levee can be dismantled in 2011); and realignment of 500 LF 
of the eroded Coastal Trail.  Staff met on site in late August and early 
December with Park Service and other resource agency staff to review 
progress.  Staff also met with the interagency technical review team in 
mid-December to discuss project adaptive management changes needed 
to address the geomorphic issues brought up by delay in bridge 
replacement.  
 
In December, staff attended a meeting as part of the multi-agency, multi-
stakeholder Redwood Creek Watershed Assessment Project. One 
outcome of this process is to prioritize the most important conservation 
actions in this watershed.   Meeting notes are included as a deliverable 
with this report along with draft prioritization list of resource issues and 
implementation (Deliverable 6.02). A final document is expected in 
about six months. 
 
Staff commented to NOAA Fisheries on their Draft Coho Recovery Plan 
(comments included as deliverable 6.03 with this report) and will be 
waiting for the revised plan to come out in 2011. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yes 
 

 
Deliverables due this reporting period:  Comments on Workplan for Phase II Big Lagoon (6.01), Prioritization of NPS Resource Issues and implementation (6.02); Staff 
Comments on Coho Recovery Plan (6.03) 
Submitted with this report:  Agenda and materials from Redwood Creek stakeholder outreach meeting; draft priority studies results (6.02); comments on Draft Coho Recovery 
Plan (6.03).  Note that comments on Phase II workplan were made verbally in the field and at interagency meetings. 
 
Major achievement this reporting period:  Work with National Park Service on successful implementation of Phase II implementation of Redwood Creek/Big Lagoon 
restoration project; comments on draft coho recovery plan. 
Environmental benefit expected or achieved:  Reduced pollution from hydromodification, fisheries and stream projects in West Marin.  Improved habitat for coho and other 
salmonid fisheries. 
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NPS Program Summary 
Task 1: NPS Program Coordination 
Major achievement this reporting period:  NPS staff completed the semi-annual progress report and the Annual Report during this reporting 
period. Staff also completed writing the success story for San Luisito Creek, a tributary to Morro Bay National Estuary, one of our Measure W 
watersheds, which showed a significant reduction in bacterial levels after implementing ranch BMPs. We are beginning an analysis of the 
effectiveness of the watershed approach which has been implemented in the Morro Bay watersheds for a number of years. This will involve an 
assessment of TMDL implementation activities as well as water quality data and other indicators of progress in the watershed.  We anticipate this 
will be an iterative process, as more data become available over the next year. Interagency coordination has also been an important focus for Region 
3 this year.  We have coordinated with Department of Water Resources by reviewing Integrated Regional Water Management planning proposals 
and expect to do the same for the upcoming implementation proposals.  We also coordinated with the Department of Conservation by reviewing 
watershed coordinator proposals.  We have met with Central Coast Wetlands Group to coordinate BMP tracking efforts and wetland and riparian 
assessment efforts throughout the central coast and the state.  CCWG is examing efforts in other regions to track stormwater BMPs to ensure a 
consistent method of tracking BMPs. 
Environmental benefit expected or achieved:  Watershed approaches in Morro Bay have already improved water quality through grant projects 
with ranchers, such as the ones in San Luisito Creek that significantly reduced bacterial levels and improved habitat. Interagency coordination on 
grant funding and other agency actions are improving the environment by ensuring that water quality and beneficial uses are considered by other 
agencies in their grant funding and other decisions, thus resulting in better projects that provide multiple benefits.  
 
Task 2: Grant Management 
Major achievement this reporting period: Grant #06-250 completed work on several more road improvement and water runoff reduction projects. 
The final report will be completed by February 1, 2011, along with a summary of total sediment load reductions achieved. This will be included in 
the next progress report. The Pinto Lake planning project has just completed grant execution and will be starting work in January 2011. The Morro 
Bay agricultural implementation grant is developing a scope of work which will be completed by March. 
Environmental benefit expected or achieved: Grant #06-250 has resulted in reduction of sediment loading to San Lorenzo watershed, as well as 
improved water infiltration and conservation practices by homeowners.  In addition, roads associations have begun implementing BMPs without cost 
share funding in some areas, and contractors have become knowledgeable about road BMPs, thus increasing the likelihood that future road 
maintenance activities will further reduce sediment loading. Estimated load reductions for the completed contract will be available in the next 
progress report, along with calculations of the percentage of the total needed in the TMDL.  To date, the project has resulted in improvements to 5.8 
miles of road in the San Lorenzo watershed, and an annual load reduction of approximately 500 tons of sediment per year. The Pinto Lake planning 
project will determine causes of algae blooms and recommend actions and BMPs.  The Agricultural BMP implementation grant will reduce 
agricultural NPS impacts to Morro Bay, primarily sediments, nutrients and pathogens. 
 
 
Task 3: TMDL Implementation 
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Adaptive management actions taken/Modifications to milestones. The NPS Workplan for 2010/2011 shows the task of identification of 
landowners and other activities associated with implementing the Pajaro River sediment TMDL as being completed by 12/2010; however, the 
TMDL workplan was revised after the final NPS workplan and this task is to be completed by June 2011.  
Major achievement this reporting period:   Staff is close to finishing the first draft of requirements for non-point dischargers to demonstrate 
compliance with several prohibitions incorporated into the Basin Plan through TMDLs.(add as a deliverable for 2nd sapr)  The requirements are being 
written so they can be applicable to several separate TMDL implementation plans.  Once finalized, the requirements will be implemented and 
tracked.  As such, the feed-back loop required through the NPS Policy will be implemented and can be tracked and reported through the NPS and 
TMDL workplans.  
Environmental benefit expected or achieved:  Staff expect a surge of proactive NPS implementation in the Pajaro River Watershed.  Staff believes 
that as non-point source dischargers learn of the prohibitions now in effect, and that Water Board staff are looking for problem areas and projects, 
that proactive implementation efforts will commence; local grass-roots technical advisors believe this to be true as well. 
 
Task 4: Irrigated Agriculture 
Major achievement this reporting period:  In coordination with GeoTracker and State Board staff, staff developed and implemented a revised Notice of 
Intent and electronic submittal tool.  Staff transmitted Section 13267 letters to 1740 enrolled growers requiring the NOI update.  Staff updated the NOI to include 
relevant information that will allow us to more effectively identify owners and operators and require info to more effectively evaluate relative threat to water 
quality and compliance with the current Order.  In addition, the new electronic NOI submittal tool has saved hundreds of staff hours and vastly improved our data 
quality and data management in the Ag Program.  
Environmental benefit expected or achieved: Improved prioritization and focus on evaluating compliance for operations with highest threat to water quality 
and beneficial uses. 
 
Task 5: Monitoring 
Major achievement this reporting period: Data from the Agricultural Cooperative Monitoring Program (CMP) as well as all existing Central Coast 
Ambient Monitoring Program (CCAMP) data are now integrated into the Central Coast Water Board’s CCAMP webpage.  The public can now view data in map 
and graphical format from hundreds of sites for many water quality parameters, including toxicity, chemical constituents and biological indicators. They can also 
see at a glance which sites are impaired, and for what constituents. The site now includes information about land use, pesticide applications, and 
groundwater as well. (See http://www.ccamp.info/_2010/view_data.php) 
Data through 2009 have been incorporated into the 2012 Integrated Report for California.  
Environmental benefit expected or achieved:  Decision-makers, including government officials, regulators and land managers will be able to make 
more informed decisions by having access to up-to-date and more user-friendly information. Data are now available in chart, graph and table 
formats, allowing better understanding of current water quality conditions, as well as trends over time. 

 
 
 
 
 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 53 - 

Task 1: NPS Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; 
list any modifications to milestones  

 a. Evaluate Program 
Success 

1 Draft CWA 319 Workplan for FY  11/12 (See Deliverable 
1.01). / Final CWA 319 Workplan for FY  11/12 (See 
Deliverable 1.02). 

2 Final Semi-annual Progress Reports (see Deliverables 1.03 
and 1.04) 

3 Draft Annual Report to State Board (see Deliverable 
1.05). 

4 Completed narrative  success story (see Deliverable 1.06) 
or two success story templates - (see Deliverable 1.07) 

5 Complete a draft Measure W assessment using EPA 
guidance 

 

yes  

b. Information 
Exchange/Outreach 

1 Attend eight (8) monthly phone calls and four (4) quarterly 
RTs. 

2 Success story presentation or other presentation on initiative 
success 

3 Tour of regional board 319h projects, as needed 

 yes  

c. Contract /Grant 
Proposal 
Development and 
Review 

1. TBD 
2. TBD 
3. TBD 
4. Complete FAAST review and submit to SB liaison by due 
date 
Attend the Concept (in person or by phone) and the Final (in 
person only) Proposal Selection meetings 

yes  

d. Intra/Inter agency 
NPS Program 
coordination tasks. 

1.  Report meeting outcome at the NPS RT 
2. Participate in quarterly WQPP meetings and coordinate 
between the Sanctuary and Water Board staff.  Participate in 
CCA meetings. 

yes  

Performance Outcomes: 

Deliverables: 1.04 CWA 319 second semi-annual progress report for Jul-Dec 2010 (Subtask 1.a2) 

Major achievement this reporting period:  NPS staff completed the semi-annual progress report and the Annual Report during this reporting period. 
Staff also completed writing the success story for San Luisito Creek, a tributary to Morro Bay National Estuary, one of our Measure W watersheds, 
which showed a significant reduction in bacterial levels after implementing ranch BMPs.  We are beginning an analysis of the effectiveness of the 
watershed approach which has been implemented in the Morro Bay watersheds for a number of years. This will involve an assessment of TMDL 
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implementation activities as well as water quality data and other indicators of progress in the watershed.  We anticipate this will be an iterative process, 
as more data become available over the next year. Interagency coordination has also been an important focus for Region 3 this year.  We have 
coordinated with Department of Water Resources by reviewing Integrated Regional Water Management planning proposals and expect to do the same 
for the upcoming implementation proposals.  We also coordinated with the Department of Conservation by reviewing watershed coordinator proposals.  
We have met with Central Coast Wetlands Group to coordinate BMP tracking efforts and wetland and riparian assessment efforts throughout the 
central coast and the state. 
Environmental benefit expected or achieved:  Watershed approaches in Morro Bay have already improved water quality through grant projects with 
ranchers, such as the ones in San Luisito Creek that significantly reduced bacterial levels and improved habitat. Interagency coordination on grant 
funding and other agency actions are improving the environment by ensuring that water quality and beneficial uses are considered by other agencies in 
their grant funding and other decisions, thus resulting in better projects that provide multiple benefits.  
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Task 2: 319 Contract/Grant Agreement Management 

Contract Number 
Project Name 

Milestones/Products/ Outcomes  GRTS 
data 

current 
(yes/no)  

Contract 
on 

Schedule 
(yes/no) 

If no, discuss obstacles and problems 
encountered 

06-250-553-0/ Santa 
Cruz County RCD 
Rural Roads Erosion 
Control    
 

Milestones: 
1) Road project site designs 
2) Completed project summaries and evaluations 
3) Quarterly progress reports (see Deliverable 2.02) 
4) Final report 
 
Outcomes: 
1) 5.8 miles of road improved in San Lorenzo watershed 
2) 80  tons of sediment/yr  kept out of Aptos Creek 

80 tons of sediment/yr kept out of the lower Pajaro 
500 tons of sediment/yr  kept out of San Lorenzo River 

3) Improved water quality and protection of beneficial uses 
 

Yes yes  

10-443-553-0 Pinto 
Lake Planning 
Project (in 
development 

Milestones: 
1) Scope of Work 
2) Monitoring Plan 
3) Quarterly  progress reports (see Deliverable 2.02) 

 yes  

10-440-553-0 
Morro Bay 
Agricultural BMP 
Implementation (in 
development 

Milestones: 
1) Scope of Work 
2) Quarterly progress reports (see Deliverable 2.02) 

 yes  

Performance Outcomes: 
Deliverables: 2.02 Grant Quarterly Progress Reports, Report #39  
 
Major achievement this reporting period: Grant #06-250 completed work on several more road improvement and water runoff reduction projects. 
The final report will be completed by February 1, 2011, along with a summary of total sediment load reductions achieved. This will be included in the 
next progress report. The Pinto Lake planning project has just completed grant execution and will be starting work. The Morro Bay agricultural 
implementation grant is developing a scope of work. 
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Environmental benefit expected or achieved:  Grant #06-250 has resulted in reduction of sediment loading to San Lorenzo watershed, as well as 
improved water infiltration and conservation practices by homeowners.  In addition, roads associations have begun implementing BMPs without cost 
share funding in some areas, and contractors have become knowledgeable about road BMPs, this increasing the likelihood that future road 
maintenance activities will further reduce sediment loading. Estimated load reductions for the completed contract will be available in the next progress 
report, along with calculations of the percentage of the total needed in the TMDL.  To date, the project has resulted in improvements to 5.8 miles of 
road in the San Lorenzo watershed, and an annual load reduction of approximately 500 tons of sediment per year.  The Pinto Lake planning project 
will determine causes of algae blooms and recommend actions and BMPs.  The Agricultural BMP implementation grant will reduce agricultural NPS 
impacts to Morro Bay, primarily sediment, nutrients and pathogens. 
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Task 3:  TMDL Implementation 

319h Staff Activity Description of Activity and Milestones  On 
Task 

(yes/no
)  

If no, discuss obstacles and problems 
encountered; list any modifications to milestones 

a. Morro Bay 
(including Chorro, Los 
Osos and Warden 
Creeks), sediment , 
pathogens and nutrients 

1 Monitor implementing entities activities, e.g. Morro Bay 
National Estuary Program. (see Deliverable 3.01)   

2 Review monitoring data submitted by implementing parties. 
3 Solicit federal grant funds for implementation projects.   

Manage these grants. 
4 Implement and renew current Agricultural Order. 

 

Yes This task is currently scheduled for completion in the 
second half of the fiscal year. 

b. Pajaro River, 
Siltation/Sediment 
TMDL 
(including San Benito 
R., Llagas Cr., Rider 
Gulch Cr.) 

1 TMDL staff to identify and contact numerous land-owners 
in the watershed as step in developing NPS Control 
Implementation Plans. Staff will provide Progress Report 
(see Deliverable 3.02)  

2 Implement and renew current Agricultural Order. 
3 Solicit, and if funded, manage grant funds aimed at 

developing NPS implementation plans in the watershed. 

No The NPS Workplan shows this task being completed 
by 12/2010, however, the TMDL workplan was 
revised after the final NPS workplan and this task to be 
completed by June 2011. 

c. Watsonville Slough, 
pathogens 

1 Implement and renew current Agricultural Order. 
 

Yes Currently on schedule for completion in March 2011. 

d. San Lorenzo River, 
sediment and nitrate 
TMDLs 
 
 

Sediment TMDL: 
1. Manage grant for erosion control on rural roads (see Task 2) – 
final report Dec 2010. 
2 Deliverable 3.03 – Progress Report on San Lorenzo 

Sediment TMDL implementation 
 
Nitrate TMDL:  
 1. Oversee Santa Cruz county progress in implementing Nitrate 
Management Plan. 

Yes A progress report for this task will be completed by 
May 2011 

e. Santa Maria River 
Watershed TMDL 
(under development) 

1. Implement and renew current Agricultural Order. 
 

yes The Watershed TMDL is currently under development.  
Non-point sources are a significant portion of the 
pollutant loading from multiple pollutants.  The current 
agricultural order is scheduled for renewal in March 
2011. 
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Performance Outcomes: 
Deliverables: 3.02  Progress report on identifying and regulating non-point source discharges associated with the Pajaro River Sediment TMDL Staff will have a 
progress report drafted by the end of the fiscal year.  Staff have developed and implemented strategies for identifying non-point source dischargers in the watershed.   
Staff is also building a network of local parties to identify and reach out to non-point source dischargers.  In the months ahead in this fiscal year, staff will be 
contacting non-point source dischargers and advising them of their responsibility to implement actions consistent with the TMDL and corresponding prohibitions.  – 
not attached  
Major achievement this reporting period:   Staff is close to finishing the first draft of requirements for non-point dischargers to demonstrate 
compliance with several prohibitions incorporated into the Basin Plan through TMDLs.  The requirements are being written so they can be applicable 
to several separate TMDL implementation plans.  Once finalized, the requirements will be implemented and tracked.  As such, the feed-back loop 
required through the NPS Policy will be implemented and can be tracked and reported through the NPS and TMDL workplans. 
 
Environmental benefit expected or achieved:  Staff expect a surge of proactive NPS implementation in the Pajaro River Watershed.  Staff believes 
that as non-point source dischargers learn of the prohibitions now in effect, and that Water Board staff are looking for problem areas and projects, that 
proactive implementation efforts will commence; local grass-roots technical advisors believe this to be true as well. 
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Task 4:  Irrigated Agriculture  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems 
encountered; list any modifications to milestones 

a. Renew Agricultural 
Order 

Draft conditional waiver for discharges from irrigated lands, Draft 
Order No. R3-2011-0006 and Monitoring and Reporting Program 
released on November 19, 2010.  Public comment period closed 
on January 3, 2011.  Plan to bring draft order to the Board in 
March 2011.    
 

yyesyes  

b. Agricultural 
Regulatory Program in 
Santa Maria Watershed. 

Sent 13267 to all enrolled growers requiring submittal of updated 
Notice of Intent.  In process of taking enforcement action (EPL) 
for noncompliance with monitoring requirements. 
 

Yeseyes  

c. Agricultural 
Regulatory Program in 
Pajaro Watershed 

Sent 13267 to all enrolled growers requiring submittal of updated 
updated Notice of Intent.  In process of taking enforcement action 
(EPL) for noncompliance with monitoring requirements 
 

Yesyyes  

d. Data Management 
Improvements to 
Increase Effectiveness 
of Ag Regulatory 
Program 

Implementing pilot project with GeoTracker.  Developed online 
submittal system for Notice of Intent.  Sent 13267 to all enrolled 
growers requiring submittal of updated Notice of Intent. To date, 
approximately 529 of 1800 enrollees have used new electronic 
submittal system to update NOI. 

yeyyyes  

Performance Outcomes: 

Deliverables: 
4.01  EO Updates – attached 
4.02 Draft Agricultural Order:  http://www.waterboards.ca.gov/centralcoast/water_issues/programs/ag_waivers/ag_order.shtml 
4.03 Staff Reports for Board Items: http://www.waterboards.ca.gov/centralcoast/water_issues/programs/ag_waivers/ag_order.shtml 
4.04 Santa Maria Watershed Update (including compliance measures and key performance indicators for water quality improvement) - attached 
4.05 Regulatory actions to require tailwater reduction, elimination, and/or monitoring (13267 letters, inspections, and follow-up enforcement) - attached 4.08 
Revised NOI (enrollment): 
https://geotracker.waterboards.ca.gov/agland/noi_operation_info.asp 
 
Major achievement this reporting period:  In coordination with GeoTracker and State Board staff, staff developed and implemented a revised Notice of Intent 
and electronic submittal tool.  Staff transmitted 13267 letters to 1740 enrolled growers requiring the NOI update.  Staff updated the NOI to include relevant 
information that will allow us to more effectively identify owners and operators and require info to more effectively evaluate relative threat to water quality and 
compliance with the current Order.  In addition, the new electronic NOI submittal tool has saved hundreds of staff hours and vastly improved our data quality and 
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data management in the Ag Program.  
Environmental benefit expected or achieved: Improved prioritization and focus on evaluating compliance for operations with highest threat to water quality 
and beneficial uses. 
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Task 5:  Monitoring 

Subtask Milestones On 
Task 

(yes/no) 

If no, discuss obstacles and problems 
encountered; list any modifications to milestones 

a. Data review and 
analysis 

Review data for agricultural watersheds; produce charts/graphs 
depicting water quality in agricultural watersheds 

yes  

Performance Outcomes: 
Deliverables: none this reporting period  
Major achievement this reporting period: Data from the Agricultural Cooperative Monitoring Program (CMP) as well as all existing Central Coast Ambient 
Monitoring Program (CCAMP) data are now integrated into the Central Coast Water Board’s CCAMP webpage.  The public can now view data in map and 
graphical format from hundreds of sites for many water quality parameters, including toxicity, chemical constituents and biological indicators. They can also see at a 
glance which sites are impaired, and for what constituents. The site now includes information about land use, pesticide applications, and groundwater as 
well. (See http://www.ccamp.info/_2010/view_data.php) 
Data through 2009 have been incorporated into the 2012 Integrated Report for California. 
Environmental benefit expected or achieved:  Decision-makers, including government officials, regulators and land managers will be able to make 
more informed decisions by having access to up-to-date and more user-friendly information. Data are now available in chart, graph and table formats, 
allowing better understanding of current water quality conditions, as well as trends over time. 
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NPS Program Summary 
The major accomplishment in the first half of the fiscal year was the successful renewal of the Conditional Waiver for Discharges from Irrigated 
lands (Irrigated Lands Waiver). The Irrigated Lands Waiver requires dischargers to quantitatively assess in-stream water quality and attain water 
quality benchmarks through the implementation of targeted best management practices (BMPs).  The renewed Irrigated Lands Waiver builds on the 
progress of the original waiver adopted in November 2005. The Irrigated Lands Waiver also implements eleven TMDLs. The TMDL load 
allocations are directly incorporated into the Irrigated Lands Waiver as water quality benchmarks.   
 
The Regional Board continued to improve nonpoint source (NPS) program coordination. Staff worked with stakeholders to increase the number of 
applications for Clean Water Act section 319(h) grants. One applicant was invited back for a full proposal. Staff attended roundtable (RT) calls and 
participated in the development of Request for Proposal (RFP) documents for the grants program. Progress is delayed on completing a narrative 
success story or a draft Measure W assessment, but will likely continue in the second half of the fiscal year. Staff continues to manage a 319(h) grant 
for grower outreach in the Calleguas Creek and Santa Clara River watersheds. Staff is working with the grantee to ensure that they effectively 
implement the renewed Irrigated Lands Waiver and specifically implement BMPs according to the Ventura County Agriculture Irrigated Lands 
Group (VCAILG) water quality management plan (WQMP). 
 
The Los Angeles Regional Board continued oversight of the minimum frequency of assessment and collection/best management practice 
(MFAC/BMP) program required by several TMDLs to reduce nonpoint sources of trash to waterbodies in the region. 
 
The Los Angeles Regional Board also implemented standard assessment techniques and allocation methods to deal with air deposition in TMDLs. 
The Port of Los Angeles/Long Beach TMDL was noticed for public comment on December 17, 2010. This TMDL relied upon a report prepared by 
NPS staff last fiscal year, which summarized the results of air emissions data for the top emitters of metals in the region. The TMDL uses a similar 
approach for dealing with air deposition that has been used in several previous TMDLs. This approach includes load allocations for direct air 
deposition to the waterbody based on monitored air deposition rates multiplied by the percent area of the waterbody relative to the watershed area. 
 
The NPS program continues to have unfilled vacancies. The staff who was out on leave of absence will not be returning and another part-time NPS 
staff was recently promoted to another unit. The Regional Board may not be able to fill these vacancies. The NPS program will continue to leverage 
the efforts of other programs (e.g., the irrigated lands regulatory program and the TMDL program) to ensure successful implementation of projects to 
reduce NPS pollution in the Los Angeles Region. 
 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 63 - 

 
 

Task 1: NPS Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; 
list any modifications to milestones  

a. Evaluate Program 
Success 

1. Final Semi-annual Progress Reports (see deliverable 
1.03)  

2. Draft Annual Report to State Board (see Deliverable 
1.05) 

 
3. Completed narrative  success story (see Deliverable 

1.06) or two success story templates - (see Deliverable 
1.07)  

 
 
 
 
 
 

4. Complete a draft measure W assessment using EPA 
guidance. 

 

Yes 
 
Yes 
 
 
No 
 
 
 
 
 
 
 
No 

 
 
 
 
 

There were no updates to the success story submitted in 
December 2009 entitled, “Implementation of 
Management Measures under the Conditional Waiver 
for Irrigated Lands to achieve TMDLs in the Calleguas 
Creek Watershed.” There were no new success stories 
developed. 
 

The measure W assessment was completed for 
Calleguas Creek Reach 7 in FY 08/09. There are 2 
remaining measure W watersheds for which 
assessments need to be drafted in the second half of 
this FY or next FY. 

b. Information 
Exchange/Outreach 

a. Attend (8) monthly phone calls and four (4) quarterly 
RTs. 

a. Success story presentation or other presentation on 
initiative success. 

b. Tour of regional board 319h projects, as needed. 

Yes 
 
 
 

 
 

c. Contract/Grant 
Proposal 
Development and 
Review 

1.Participate in development of RFP documents for 
SWRCB consolidated grants program 

 
 
2.Coordinate with potential project proponents in 

developing CWA 319 project proposals 
 
  

Yes 
 
 
 
Yes 
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d. Intra/inter agency 
coordination 

1.Intermittently attend statewide RT meetings when they 
occur locally (at your region), e.g. SWAMP, and TMDL. 

 
2. Regularly attend statewide RT meeting, including the 

irrigated lands regulatory program (IRLP) and marinas 
and recreational boating IACC. 

Yes 
 
 
Yes 

 

Deliverables due this reporting period: 

1.03 CWA 319 first semi-annual progress report for Jan-Jun 2010  
1.05 Nonpoint Source Pollution Implementation Program Annual Report for FY 2009/10  
1.06 Completed Success Story template  
1.07 Completed Success Story narrative or second template  
 

 
 
Major achievement this reporting period: The major achievement was encouraging grant applications that implement TMDLs and the Irrigated 
Lands Waiver program. Staff met with potential grant applicants to generate proposals that were more focused on measurable water quality 
improvements. One applicant was invited back to submit a full proposal. 
 
Environmental benefit expected or achieved:  Better grant applications to help implement our programs and reduce NPS pollution. 
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Task 2: 319 Project Management  

Contract Number 
Project Name 

Milestones/Products/ Outcomes 07/10-12/10 GRTS 
data 

current 
(yes/no)  

Contract 
on 

Schedule 
(yes/no) 

If no, discuss obstacles and problems 
encountered 

08-606-554 
Implementation of 
Best Management 
Practices to Reduce 
Agricultural TMDL 
loads in the Calleguas 
Creek and Santa 
Clara River 
Watersheds. 

1.2 Schedule of TAC Meetings and Data Review 
2.2 Questionnaire Results of BMPs 
4.1 List of Workshops, Field Tour Dates, Handouts, & 
Participants 
4.2 Summary of Workshops and Tour Evaluations 
4.3 Copies of Educational Materials Distributed 

Yes Yes  

 
Major achievement this reporting period: Under this grant, 92% of the growers in Tier I drainage areas and 81% of the growers in Tier 2 drainage 
areas have completed self-assessment questionnaires as of September 30, 2010. From July 2010 to September 2010, the grantee met with 18 growers to 
assist with questionnaires and to recommend BMPs. Regional Board staff worked with grantee to ensure that the grantee conducts more site visits and 
site-specific BMP consultations to ensure all questionnaires are completed and additional BMPs are implemented where the questionnaires identify 
gaps. 
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Task 3: TMDL Implementation 

 
All deliverables are specified in initiatives 4-6 below 
 
 
 
 
 

Task 4: Irrigated Agriculture – Conditional Waiver Program 

Subtask Milestones On 
Task 

(yes/no) 

If no, discuss obstacles and problems 
encountered; list any modifications to milestones 

a. Renew Waiver 1. Public notice documents (See Deliverable 4.a.1). 
 
2. Regional Board hearing (See Deliverable 4.a.2). 

Yes The Regional Board adopted the waiver renewal at the 
October 7, 2010 Board meeting. 

b. Education and 
Outreach 

1. Report on the number of farmers that have completed 
eight (8) hours of education, number of presentations given, 
and number of approved education workshops (See 
Deliverable 4.b.1). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

90% of the VCAILG members have completed 
education requirements with an average of 10.3 hours 
of educational credit per member. Staff approved 4 
workshops in Ventura County for a total of 24 hours of 
education credit in the first half of the fiscal year.  Staff 
approved no education workshops in LA County in the 
first half of the fiscal year. The majority of Los Angeles 
Irrigated Lands Group (LAILG) members have not 
completed education requirements. LAILG is 
confronted with unique challenges, such as the small 
amount of irrigated acreage in Los Angeles County and 
difficulties identifying and communicating with small 
growers. In response to these challenges, staff is 
working with LAILG representatives to address their 
concerns and ensure that the Irrigated Lands Waiver 
requirements are implemented in a cost effective and 
equitable manner.  For example, the previously 
mentioned 319(h) grant will provide educational 
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2. Increase the percentage of enrollees and/or percentage of 
acreage enrolled in the waiver by 15% (See Deliverable 
4.b.1). 
 
 
 
 

 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
 
 
 
 

workshops for growers in Los Angeles County. 
  
 
 
Staff is planning several enrollment workshops for the 
second half of this FY in LA County with LAILG and 
Southern California Edison (SCE), who leases land to 
growers, and in Ventura County with VCAILG. These 
enrollment workshops are aimed at enrolling growers in 
the new waiver (adopted October 2010) by the April 7, 
2011 enrollment deadline. Staff believes that the 
workshops, especially with the cooperation of SCE, 
will increase the enrollment percentage by 15% by the 
end of FY 10/11.   
 

b. Monitoring and 
BMP implementation 

2. RB comments on 3rd annual WQMP (See Deliverable 
4.c.2). 
 

Yes Staff reviewed the 3rd annual WQMP submitted by 
VCAILG and had no comments on the plan. LAILG 
did not submit a 3rd annual WQMP.  However, LAILG 
is still operating under the previous WQMP. 
Unfortunately, LAILG is less active due to low 
enrollment, and they are behind schedule in 
implementing the WQMP. Staff is increasing outreach 
efforts to increase enrollment through the waiver 
renewal process and expects LAILG to become more 
active in the next FY.   

Deliverables due this reporting period: 
4.a.1 Public notice documents 
4.a.2 Regional Board hearing documents 
4.b.1 EO Report(s) (see staff report for Irrigated Lands Waiver renewal included as part of Regional Board hearing documents) 
4.c.2 RB comments on 3rd annual WQMP (N/A) 
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Major achievement this reporting period: The Regional Board approved the renewal of the Irrigated Lands Waiver in October 2010. The renewed 
waiver included the continuation of similar activities and requirements under the previous waiver with the addition of requirements to implement 
TMDL load allocations. http://www.waterboards.ca.gov/losangeles/water_issues/programs/tmdl/waivers/index.shtml 
 
 
Environmental benefit expected or achieved:  Improved long-term water quality through widespread implementation of agricultural management 
measures: education, irrigation management, pesticide management, nutrient management and erosion control.  

 
 

Task 5: Trash - MFAC/BMP Program 
 

Milestones On 
Task 

(yes/no) 

If no, discuss obstacles and problems encountered; list any 
modifications to milestones 

MFAC/BMP MRP 
 

Oversee implementation of 
Trash MRPs and MFAC/BMP 
programs by responsible 
agencies for six (6) TMDLs. 
Accompany responsible 
jurisdictions on at least one 
monitoring and collection trip 
per TMDL. (See Deliverable 
5.a). 
 

Yes Staff met with stakeholders to discuss their progress on the MFAC/BMP 
program and to assist in preparation of monitoring reports for the Ventura 
River Estuary, Beardlsey Wash, Machado Lake, and Legg Lake TMDLs. 
Staff participated in a trash collection event with Los Angeles County 
Department of Beaches and Harbors as part of development of the Santa 
Monica Bay marine Debris TMDL. Staff presented the nonpoint source trash 
management approach to the Marina IACC at their December 8, 2010 
meeting. 

Deliverables due this reporting period: 

5.a. Verbal and written report to statewide NPS, SWAMP, TMDL and/or other relevant roundtable on MRP oversight for MFAC/BMP MRP. 

 
Major achievement this reporting period: Adoption of the Santa Monica Bay Marine Debris TMDL, which included load allocations for nonpoint 
sources of trash and required implementation of the MFAC/BMP program. 
 
Environmental benefit expected or achieved:  Progressive reduction in trash from nonpoint sources to eventually attain zero trash.  Zero trash is 
defined as trash that does not accumulate in deleterious or nuisance amounts on the surface and the shorelines of waterbodies to adversely affect 
beneficial uses.    
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Task 5: Atmospheric Deposition 

Subtask Milestones On 
Task 

(yes/no) 

If no, discuss obstacles and problems 
encountered; list any modifications to milestones 

a. Inter/Intra Agency 
Coordination 

Continued interagency coordination [via UCLA, USC, 
SCCWRP, South Coast Air Quality Management District, 
State Water Resources Control Board, USEPA, etc.].   

No No meetings were held this quarter. 

b. Load Allocation Assist TMDL staff in writing load allocations section of 
TMDL staff report (See Deliverable 6.a). 

Yes  

c. Implementation of 
MM/MPs 
 

Implementation section of TMDL staff report (See 
Deliverable 6.a). 

Yes  

Deliverables due this reporting period: 

6.a. TMDL staff report. 

 
Major achievement this reporting period: The major achievement of this period was release of the Port of Los Angeles/Long Beach TMDL for 
public comment. Nonpoint sources addressed by the TMDL include existing contaminated sediments and direct air deposition. 
http://www.waterboards.ca.gov/losangeles/board_decisions/basin_plan_amendments/technical_documents/bpa_66_New_td.shtml 
 
 
Environmental benefit expected or achieved:  Improved water quality by reduction of air deposition contribution of pollutants to waterways. 
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NPS Program Summary 
NPS tasks were generally on track this period. Task 1: The NPS coordinator and other staff completed the semi-annual progress report for July through December 2009, attended 
all monthly phone calls and Roundtables. Regional Board staff is actively participating in the grant selection criteria process.  Task 2:  One existing grant is moving along; three 
new grant agreements are yet to be finalized.  Staff also participated in a 319h grant committee working on revising grant solicitations and ranking criteria as well as working with 
applicants for 2010 concept proposals. Task 3:  This task is proving to be move daunting than originally planned.  TMDL staff completed Implementation Task Tables for all 
adopted TMDLs.  Through looking at these tables, it can be concluded that a simple Internal Implementation Template cannot be devised.  However, we still feel TMDL 
Implementation is important and would like to continue to develop a way to track.  Task 4: 1) The Board’s salinity committee, EO and Central Valley Stakeholder Coalition 
(CVSC) delayed  the third annual meeting of the Central Valley Salinity Leadership Group (CVSLG) until February 2011to be able to report progress on the developing policy, 
framework and updated workplan. 2) The stakeholder group continues to evaluate a pilot salt source survey and has added reviews of a Water District sponsored study and USBR 
sponsored study.  The group will utilize results from the evaluations to refine/change the approach utilized in additional watersheds in the region.  Staff provided comments on the 
final report and will continue to advise the stakeholders as project refinements are developed. Task 5: Completion of Monitoring and Implementation Plan and Memorandum of 
Understanding between responsible parties and non-responsible parties in the region has been finalized.  Task 6: Local watershed programs continue to operate despite the 
reduction in available grants.   Numerous restoration projects and planning efforts were undertaken including the following in the northern region: Stony Creek Restoration Plan, 
Lower Feather River Assessment, Tehama East Assessment, and restoration projects in Butte, Tehama, Shasta, Siskiyou, Lassen and Plumas counties.   Grazing Program:  
Irrigated pasture grazing is covered by the Central Valley Water Board’s ILRP.  Grazing is not a good fit in this program because grazing is really a different land use with 
different practices than row-crop agriculture.  Currently these grazing practices are overshadowed by efforts to address discharges from row-crop agriculture.  However, 
development of a grazing option within the Irrigated Lands Regulatory Program continues.  IRWM:   Staff continues to provide support for the Integrated Regional Water 
Management Program (IRWM).  Staff will continue to participate in the IRWM program to assure water quality concerns are included in technical and funding processes. 

 
 

Task 1: NPS Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones  

1. Evaluate Program 
Success 

Semi-annual Progress Report for July-Dec 2010 
 
Draft Annual Report to State Board (see Deliverable 1.05). 
 
Completed narrative  success story (see Deliverable 1.06) or two 
success story templates - (see Deliverable 1.07)  

 
Complete a draft measure W assessment using EPA guidance 
 
 

yes  

2. Information 
Exchange/Outreach 

Attend eight (8) monthly phone calls and four (4) quarterly RTs. 
 
Success story presentation or other presentation on initiative success. 
 
Tour of regional board 319h projects, as needed. 

yes  

3.  Contract/Grant 
Proposal Development 
and Review 

Participate in development of Request for Proposal (RFP) documents for 
SWRCB consolidated grants program 

 
Coordinate with potential project proponents in developing CWA 319 

yes  
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project proposals. 
 
Complete FAAST review and submit to SB liaison by due date. (See 
Deliverable 1.08). 

 
Attend the Concept (in person or by phone and the Final (in person only) 
Proposal Selection meetings. 

4.  Interagency 
coordinating committee 
(IACC) 

Report meeting outcomes at the NPS RT. 
 

 

yes  

•  

 

Major achievement this reporting period: The NPS coordinator and other staff completed the semi-annual progress report for July through December 2010, attended all monthly 
phone calls, and participated in the 319h grant solicitation process. 
Deliverables: 
Semi-Annual Progress Report 7/10 through 12/10  

 
 
 
 

Task 2: 319 Project Management  

Grant Number 
Project Name 

Milestones/Products/ Outcomes 7/10 to 12/10 GRTS data 
current 
(yes/no)  

Grant on 
Schedule 
(yes/no) 

If no, discuss obstacles and problems 
encountered 

09-665-555-0 
BMPs to help eliminate 
diazinon and chlorpyrifos 
in runoff from farms in 
Lower San Joaquin River 
watershed 

 1. Prepare a PAEP 
 2. Recruit growers during first 3 months of each project year 
 3. Complete enrollment paperwork, sign agreements, complete whole  
     farm assessment 
 4. Plan BMP implementation plan for each property enrolled 
 5. Implementation of BMPs 
 6. Outreach and Technology Transfer activities 
 7. Evaluation 
 8. Reporting and tracking 

n/a 
No data 
collected 

Yes all tasks 
are on 

schedule 

 

Bear Creek Ranch 
Mercury Reduction 
Planning Project 

  No Grant agreement still awaiting drafting by DFA 
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Planning for Delta MeHg 
TMDL Implementation 
for wetlands and irrigated 
agriculture 

  No Grant agreement still awaiting drafting by DFA 

Wetland Management and 
Agricultural Organic 
Matter Reduction to 
Decrease Methylmercury 
Loads from the Cosumnes 
River Preserve. 
 

     No 
 

Draft grant agreement is still with DFA awaiting 
execution.  Despite repeated requests, no update of 
current status has been provided by DFA.  So far, 
grant activities that are time-dependant have been 
supported with matching funds, however new grant-
funded activities must begin soon in order for entire 
project to not fall far behind schedule. 

 

Major achievement this reporting period:  For 09-665-555, they held their annual tour in November and had 90 participants attending.   
 

 
 
 
 

Task 3:  TMDL Implementation 

Subtask Milestones/Products/ Outcomes 7/10 to 12/10 On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones 

Delta Methylmercury 
TMDL 

Form and manage technical advisory committee with selection criteria 
guidance and recommendations from the Delta Mercury TMDL 
Stakeholder Working Group (see deliverable 3.01). 

Yes  

Clear Lake Nutrient and 
Mercury TMDL’s 

Limnological data and metadata from stakeholder monitoring programs 
will be coordinated throughout the watershed (see deliverable 3.02). 
Review and refine nutrient and mercury load estimates (see deliverable 
3.03). 
Identify future potential actions necessary to improve lake water quality 
(see deliverable 3.04). 

Yes  

 
Major achievement this reporting period: Clear Lake Mercury TMDL Update was completed and presented to the Board.  

Deliverables:  
 

Due Date: 

None this reporting period.  
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Task 4: Coordination of Salinity Policy Development and Implementation of San Joaquin River salinity TMDL  

Subtask Milestones/Products/ Outcomes 7/10 to 12/10 On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

1. Public Participation a.1 Maintain the CV-SALTS programs and reports webpage 
a.2 Attend stakeholder meetings (3-5 per month) 
a.3  Review stakeholder workproducts as needed 
a.4 Convey stakeholder recommendations to the Board 
a.5 Notify the stakeholder committees as the Board’s salt-related projects 
and programs reach key decision points where stakeholder input is 
needed 
b. A record of each staff presentation will be made (cd, pdf and/or hard 
copies of any handouts). These will be made available on the webpage if 
network capacity allows and included in the semiannual reports. (See 
Deliverable 4.01)   
d. Staff will take all salt-related proposals submitted for consideration on 
the SEP pre-approved project list to the stakeholder committees for 
review and comment 

Yes  

2.  Internal coordination a.  Summary of internal coordination  meetings (See Deliverable 4.04) 
b.  List of new and updated permits and orders that incorporate new 
salinity management requirements (See Deliverable 4.05) 

No. Meetings completed but not summarized.  Summary is expected 
June 2011.  Updated list of permits is anticipated June 2011. 

 
Major achievement this reporting period:   
Deliverables:  
 

Due Date: 

4.01  URL & screenshots of webpage links to programs, reports and presentations (the screenshots will show quarterly progress on 3.01.a.4) 
4.01  Stakeholder meeting agenda packets (Subtask 3.1a2) 
4.01  EO reports, all written responses from the group (Subtask 3.1a3 and 3.1a4) 
4.01  Project matrix (Subtask 3.1a5) 
4.01  Presentations uploaded onto website (Subtask 3.1b) 
4.02  List of yearly accomplishments # 3(Subtask 3.1.c) 
4.01. Stakeholder SEP project review sheet (Subtask 3.1d) 
4.01  Draft updated MAA with U.S.Bureau of Reclamation (Subtask 3.1.f) 
4.04  Summary of meetings (Subtask 3.2a) 
4.05  List of permits with salinity management incorporated (Subtask 3.2b) 

1a1  Quarterly 
1a2  Quarterly 
1a3 and 4  6/11 
1a5 Quarterly 
1b. Quarterly 
1c. 6/11 
1d.  6/11 
1f.  6/11 
2a.  12/10, 6/11 
2b. 12/10, 6/11 
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Task 5:  TMDL Implementation Reporting Template and Tracking 

Subtask Milestones/Products/ Outcomes 7/10 to 12/10 On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

1.  Develop template Annual Reporting Template for TMDL Internal Implementation Plan (see 
deliverable 5.01) 

No  

2.  Coordinate Reporting 
Template 

Annual Reporting Templates from implementing staff (see deliverable 
5.02) 

No  
 

 

Major achievement this reporting period:  
 

 
Deliverables: Due Date: 
Annual Reporting Template  12/10  

 
 
 

Task 6: Watershed Support 

Subtask Milestones/Products/ Outcomes 7/10 to 12/10 On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

1. Education and 
Outreach 

1.  Status report for local watershed programs (See Deliverable 6.01) 
 
2.  IRWM meeting summaries and status (see deliverable 6.02) 

Yes  

2. Project Implementation Stream restoration project technical support meetings. 
 
1. Summary of ongoing  projects (See Deliverable 6.01) 
 
2. Status of NPS grazing program (see deliverable 6.03) 

Yes  

3. Impaired waters 
analysis and restoration 

1.  List of impaired waters that warrant further evaluation 
2.  Summary of watershed program activities in listed waters (see 
deliverable 6.04) 

Yes  

4.  Intra and inter-agency 
Coordination 

Watershed Coordination Committee-Continue the internal coordination 
between the three Central Valley offices to maximize resources for local 
outreach.  Participate in Watershed Management Initiative and NPS 
meetings.  Share education and outreach materials and methods between 
offices.  Work with state and federal agencies at local watershed group 
technical-advisory meetings to support enhanced watershed conditions 
and improved practices.   

Yes  
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5.  Inter-program support 
and  Coordination 

Summary of watershed program activities in listed waters (deliverable 
6.04) 

Yes  

6.  Direct Response Complaint response summary (see deliverable 6.05) Yes  

 
Major achievement this reporting period: Integrated Regional Water Planning continues to be a major motivator of watershed program activities.  Although IRWM meetings 
have slowed, staff have provided technical and outreach support for numerous planning and funding processes.   Numerous restoration projects continue to provide planning, 
funding and technical challenges but provide much satisfaction when completed.   Lower Clear Creek,  Battle Creek, Trout Creek and upper Feather River projects show improved 
watershed conditions.   Big Chico Creek citizen monitoring program and others have demonstrated enduring public interest and participation in water quality protection. 
 
Deliverables: Due Date: 
    6.02  Summary of IRWM meetings  

6.03  Status of grazing program  
12/10 
12/10 

 
 
 

Task 7:  Onsite Wastewater Management 

Subtask Milestones/Products/ Outcomes 7/10 to 12/10 On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

a. Education and 
Outreach 

1a.  Status report for County Onsite Programs, Paradise monitoring wells 
and Chico Urban Area 

Yes  

b. Implementation 1b. Summary of ordinances and monitoring data 
 
 

Yes  

c. Intra and inter-agency 
Coordination 

Provide technical support to Regional Board staff regarding on-site 
wastewater systems and provide support to State Water Resources 
Control Board regarding implementation of AB885. 

Yes  

 
Major achievement this reporting period: Staffing change should produce new efforts and energy regarding this task. 
 
 
Deliverables: Due Date: 

7.01 Status Report 1.  12/10 
 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 76 - 

 
 

NPS Program Summary  of Activities for Six Month Pe riod July to December   2010  
During the six-month period of June to December 2010, staff’s collaboration with other CA entities and agencies on fuel reduction and biomass utilization 
programs (as part of the Tahoe Forest Fuels Team) resulted in completion of fuels reduction treatments on approximately 2100 acres.  :  Staff managed grants 
that issued 43 BMP compliance certificates for residential properties and one certificate for a commercial property in the Lake Tahoe Basin plus completed 25 
homeowner BMP site evaluations and 25 draft homeowner BMP site plans in the Truckee River watershed. Staff presented proposed Tahoe TMDL information 
to the City of South Lake Tahoe. Staff collected and analyzed over 670 bacteria samples from 303(d) listed sites to show a correlation between local grazing 
activity and high bacteria at some sites,  or to support delisting at other sites 

 
Task 1: NPS Program Coordination To  improve the overall NPS Program (Program), this task organizes the program infrastructure and provides for information 
exchange among the Regional and State Boards and other State agencies to assess Program activities, target efforts, plan activities based on Program goals 
and objectives, coordinate the efforts of federal, State, and local agencies and stakeholders, implement coordinated actions, track and monitor the results of 
implemented actions and reporting on Program results.  

Subtask Milestones 7/2010 to 12/2010 On Task 
(yes/no)  

If no,  discuss 
problems 
encountered  

 a. Evaluate Program 
Success 

1. Completed semi-annual progress report on FY 2009-2010 CWA 319 activities for the time period of 
January to June 2010.  
 
 
 
 
 
 
4. Completed revisions to Success Story.  

 no Revisions to FY 2010 
Annual Progress Report 
and Hot Springs Canyon 
Creek will be completed 
by April 2011. Delays 
were due to furloughs.  

b. Information 
Exchange/Outreach 

Participated in two quarterly NPS Roundtables  
 

yes  

c.  Contract/Grant 
Proposal Development 
and Review 

Participated in process to draft 319 RFP for 2010-11 solicitation  yes  

d. Fuels Management  
and Interagency 
committees (IACC) 

Continued collaboration with other CA entities and agencies on fuel reduction and biomass 
utilization programs. Continued participation in the Tahoe Forest Fuels Team on implementation, 
monitoring, and reporting for fuels reduction tasks in the wildland/urban interface on private and 
non-federal public parcels within the Lake Tahoe Basin. Approximately 2100 acres of fuel reduction 
treatments were completed during the 2010 field season 

yes  

Major achievement this reporting period:  Collaboration with other CA entities and agencies on fuel reduction and biomass utilization programs (as part of 
the Tahoe Forest Fuels Team) resulted in completion of fuels reduction treatments on approximately 2100 acres. 
Deliverables:  

1.01 Draft 2010-11 CWA 319 Workplan (Subtask 1.a1) 
1.02 Final 2010-11 CWA 319 Workplan (Subtask 1.a1)  
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1.03 CWA 319 first semi-annual progress report for Jan-Jun 2010 (Subtask 1.a2) 
1.04 CWA 319 second semi-annual progress report for Jul-Dec 2010(Subtask 1.a2) 
1.05 Nonpoint Source Pollution Implementation Program Annual Report for FY 2010 (Subtask 1.a3) 
1.06 Completed Success Story template (Subtask 1.a4) 
1.07 Completed Success Story narrative or second template (Subtask 1.a.4) 
1.08 Email results of the Nine Key Element Review (Subtask 1.c.3) 

Task 2 Project Management:   For existing projects, staff reviews invoices, progress reports, project products and conducts project inspections in the field. 
Staff coordinates responses to federal Grants and Tracking and Reporting System requirements (GRTS) by supplying load reduction data from projects, 
electronic copies of agreements and amendments, and final project reports.  For new projects, staff reviews draft Scopes of Work and Budgets. For all 
projects, staff maintains audit-ready project files. 

Grant Number 
Project Name 

Milestones/Products/ Outcomes 7/2010 to 12/2010 Grant on 
Schedule  

If no,  problems 
encountered 

06-244-556-0 
 
Indian Creek Reservoir TMDL 
Implementation 

Reviewed progress reports 14 and 15. No invoices were yet submitted, as there were 
no charges assessed.  The hypolimnetic oxygenation system operated from May 3 to 
October 29, 2010 for year 2 implementation.  Water quality/system effectiveness 
monitoring continued throughout. Grant ended 12/31/10.  Awaiting Final Report and 
Final Invoice 

no Grantee late with Final 
Report – to be completed 
no later than 1/31/11 

08-607-556 
 
Homewood Watershed 
Improvement and TMDL 
Implementation 

Reviewed progress reports and invoices. A new grant manager was assigned to this 
project. Grantee focused on runoff and soil sample processing, data entry, data 
summary and water quality sampling.  Staff is participating in the TAC for this project. 

yes  

08-604-556 
 
Lake Tahoe BMP Implementation 
and Effectiveness 

Reviewed progress reports and invoices and attended a BMP effectiveness 
monitoring project kickoff meeting.  The grantee and its contractor initiated work on 
a detailed monitoring plan and QAPP.  TRPA staff continued BMP education and 
outreach activities through direct mailing, presentations, and workshops and 
provided technical assistance to private property owners to assist with BMP 
installation.  During this period, TRPA staff issued 43 BMP compliance certificates 
for residential properties and one certificate for a commercial property.  

yes  

09-662-556 
 
Reducing Sediment Load 
Reduction Loads through 
Residential BMPs 
Sierra Nevada Alliance 

Reviewed progress reports and invoices.  The grantee completed monitoring plan 
and QAPP; completed CEQA, developed an Outreach Plan, identified stream 
reaches for sampling; identified target neighborhood and residences, completed 25 
homeowner site evaluations and 25 draft homeowner site plans.  

yes  

10-448-556 
 
Squaw Creek Restoration 
Preliminary Design 

Coordinated with DFA Program Analyst to start drafting grant agreement. yes  
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10-438-556 
Coldstream Canyon Floodplain 
Restoration 

Coordinated with DFA Program Analyst to start drafting grant agreement. yes  

Major achievement this reporting period:  Issued 43 BMP compliance certificates for residential properties and one certificate for a commercial property in the 
Lake Tahoe Basin. Completed 25 homeowner BMP site evaluations and 25 draft homeowner BMP site plans in the Truckee River watershed.  
Deliverables:  

2.01 GRTS Load Reduction Form sent to the State Board NPS Program GRTS Liaison.  (This is report directly to the State Board NPS Program GRTS Liaison   
2.02 Grant Progress Reports emailed to State Board NPS Program GRTS Liaison. (This is report directly to the State Board NPS Program GRTS Liaison). 

 
Task 3:  TMDL Implementation -  Description:  A major focus of the Regional Board’s 2008-2013 Five Year Plan is implementing TMDLs, through regulatory 
solutions such as waste discharge requirements (WDRs) and waivers, as well as formal partnerships with local governments and other stakeholders through 
contractual agreements such as Memorandum of Understanding (MOU) or Memorandum of Agreements (MAA).  Immediate MM/MP implementation is available 
through 319h grant projects.     

TMDL  
(waterbody, 
pollutant) 

NPS-Related Regulatory Solutions and/or 
TMDL Implementation Plan for NPS Related 

Pollutants 

Interim and Final Load 
Reduction Targets  

319h Staff Activities 
(Deliverables) 

On Task 
(yes/no)  

If no,  discuss problems 
encountered  

Heavenly Valley 
Creek, 
Sediment 
 
 

Maintaining/implementing BMPs on roads, ski 
runs, facilities, and parking lots at Heavenly Ski 
Resort (MRP) 

Instream total sediment 
load maximum of 58 tons/yr 
as a 5 year rolling average, 
as measured at the 
Property Line monitoring 
station 
 
 

Status report developed 
by Water Board staff to 
reflect implementation 
status of TMDL 
 

yes TMDL targets are met, but 
continued monitoring is 
needed to verify improvement 

Indian Creek 
Reservoir, 
Phosphorus 
 
 

South Tahoe Public Utility District has 
implemented hypolimnetic oxygenation system 
(2008) to reduce phosphorus concentrations 
that is currently in use 
 
Also see Workplan Task 2 

Phosphorus: Interim target 
of no greater than 0.04 
mg/L annual mean by 
2013, and long term of no 
greater than 0.02 mg/L 
annual mean by 2024. 
 

Water Board staff met 
with STPUD staff in 
regards to 319 grant 
final report data 
analysis in September 
2010. Water Board staff 
implementation status 
report expected by 
summer 2011. 

yes  

Squaw Creek, 
Sediment 
 
 

 
 
 
 
Also see Workplan Task 2 -319 funding for 
projects titled Reducing Sediment Load 
Reduction Loads through Residential BMPs 
and  

In-stream indicators: 
Biologic health: IBI score of 
24 or more when flows are 
continuous 
Physical habitat: increasing 
trend in D-5o value 
approaching 40 mm or 
greater 

Reports submitted 
quarterly and first 
Annual Report 
expected late January 
2011 
 
NPDES permits have 
been updated to reflect 

yes  
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Squaw Creek Restoration Preliminary Design  Physical habitat: 
decreasing trend in percent 
fines and sand approaching 
25% in cover of the stream 
bottom or less 

TMDL requirements 
 

Blackwood 
Creek, 
Sediment 
 
 

Forest Service to conduct post-monitoring 
stream restoration project 
 
Also see Workplan Task 6 

Forest Service will submit 
an annual report 
documenting current status 
of the site as required by 
the MRP 

Monitoring plan being 
developed by Forest 
Service with possible 
review of future 
monitoring by Water 
Board staff; Water 
Board staff review of 
monitoring plan 
(Deliverable 3.04) 
 
Water Board reviewed 
Monitoring Plan in 
March 2010 and 
provided comments 

yes  

Truckee River 
(Middle), 
Sediment 
 
 

Placer County and Town of Truckee as MS4; 
Forest Service decommissioning/rehabilitating 
dirt roads and legacy sites 
 
Also see Workplan Tasks 2 –(319 funding for 
projects  titled - Coldstream Canyon Floodplain 
Restoration grant agreement under preparation 
and 6 (Timber Sales and Fuels Reduction 
Project review for Truckee River watershed 
projects.) 

Forest Service dirt roads 
and legacy site with erosion 
and sedimentation issues 
are identified, prioritized, 
and addressed.  Progress 
is tracked and reported 
annually to Water Board.  
Water Board summarizes 
and report to public.   
 

Staff email sent to 
Forest Service with 
suggestions of reporting 
actions on dirt 
roads/legacy sites in 
January 2010. 

Yes and no No response from Forest 
Service as to suggestions, 
even after Staff followed 
email with phone calls and 
additional email. Additional 
follow up by Water Board 
Staff expected in next few 
months. 

Major achievement this reporting period:  Staff developed a template TMDL Implementation Status report and, for each TMDL that is being implemented, posts 
a report on the Regional Board website for public information 

Deliverables:   Not required during this reporting period. 
 

  
Task 4: Lake Tahoe TMDL Development and Implementat ion  Lake Tahoe is the eleventh deepest lake in the world, and is renowned for its clarity and cobalt-
blue color. The Regional Water Board has designated Lake Tahoe as an Outstanding National Resource Water under the federal CWA and considers non-contact 
recreation (aesthetic enjoyment of the Lake’s clarity) as a primary beneficial use. Despite stringent water quality goals and associated watershed regulations, Lake 
Tahoe does not meet its water quality standards for transparency/clarity, sediment, phosphorus and nitrogen.  
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To address these impairments, a TMDL is under development with adoption by the Regional Board planned for 2010—the interim draft TMDL was available for 
public review in June 2009.  Many TMDL implementation and monitoring activities are already underway. Recent examples include the Lake Clarity Crediting 
Program (credit/tracking program to help link urban implementation actions to expected load reductions); development of Pollution Reduction Strategies in 
anticipation of the 2010 update of NPDES permits for the local government permitees in Lake Tahoe Basin; several 319 grant-funded implementation projects 
(see Workplan Task 2); and three stormwater projects funded from the American Recovery and Reinvestment Act (ARRA) of 2009.  See Workplan Task 5 for 
related grazing management activities in the Lake Tahoe Basin. See Workplan Tasks 2, 5 and 6 for other related Lake Tahoe TMDL implementation activities. 

Subtask Milestones 7/2010 to 12/2010 On 
Task 
(yes/
no) 

If no,  discuss problems 
encountered 

a. Outreach, Education, 
Technical Assistance, 
Watershed Support 

 
 
 

 

Participated in two Lake Tahoe Vegetation Technical Work Group meetings.  
Participated in seven number of one-time education and outreach events (e.g. Wonders of 
Water Week; school events) 
Participated in two Noxious Weed and Invasive Species Removal Groups meetings  
 
August 2010-Staff presented proposed Tahoe TMDL information to the City of South Lake 
Tahoe 
 

 yes  

Major achievement this reporting period:  Staff presented proposed Tahoe TMDL information to the City of South Lake Tahoe 
 
Deliverable:  Due Date:  

4.01 Summary as part of semi-annual progress reports (see deliverable 1.03 and 1.04) 7/2010;6/2011 

 
Task 5: Grazing  Description:   Grazing activities are identified as a source of impairment for approximately 30 waters on the Region’s 303(d) list (listed for 
sediment, nutrients, pathogens and/or habitat alteration.) The Lahontan Regional grazing strategy identifies several watersheds where the implementation of 
grazing management practices (MPs) would likely lead to water quality improvement and is preferable when possible to developing a TMDL  for CWA 303(d) listed 
watersheds.  As part of this strategy, the Regional Board adopted a waiver for grazing operations in the East Walker River Watershed.  With the first season of 
monitoring under the waiver completed in 2009, reductions in fecal coliform concentrations during the grazing season ranged from 31% to 77% with more work still 
to do in order to meet the compliance requirements of the waiver.  A similar waiver will be developed for other watersheds targeted as priorities under the grazing 
strategy. 
 
In July 2009, analyses of monitoring data collected after the implementation of various grazing management strategies showed that the fecal coliform water quality 
objective is now attained for two waterbodies in the Lake Tahoe Basin; delisting of these waters has been recommended to the State Water Board and USEPA.  
Monitoring of two other 303(d)-listed waterbodies in the Lake Tahoe Basin continues with data showing that a similar outcome is likely. 
 
Two projects are under development. One is a study to compare concentrations of E. coli and fecal coliform in natural waters of the Lahontan Region.  The results 
of this study will be useful in helping to identify possible sources of coliform. The other project includes $1M for implementation and assessment of grazing 
management practices in watershed targeted as priorities in the Region’s grazing strategy (project start is pending due to state bond funding.) 
 
Site inspections and review/update of operating plans for commercial pack operations on USFS lands will be conducted. These efforts will be coordinated with the 
update of the USFS Water Quality Management Plan (WQMP) – see Workplan Task 6. 
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Subtask Milestones 7/2010 to 12/2010 On Task 
(yes/no)  

If no,  discuss problems  

a.  E. & W. Fork Carson 
River Grazing Waiver 
 
 
 
 
 
 
 
 
 
b. Trout Creek/Lake 
Tahoe Basin Delisting 
 
 
 
 
 
 
 
c. Bridgeport 
Valley/E.Walker River  
waiver 
 
 
 
 
 
d. Coliform & Grazing 
BMP projects 
 
 
 
 
 

Collected bacteria samples and assessed monitoring results in the East and West Fork of 
the Carson River Watershed.  Over 600 samples were sampled and analyzed for fecal 
coliform and E. coli.  The Paynesville site on the W Fork (303(d) listed) seems to show a 
correlation between local grazing activity and high bacteria – this may be used to start 
developing a grazing waiver for the West Fork.  Sources on the East Fork are not as clear, 
and will require additional monitoring to identify sources.  Staff will continue to“collect and 
analyze bacteria data to assess water quality impairments and identify sources to be 
subject to future gazing waivers.”   
 
 
 
Monitoring of two other 303(d)-listed waterbodies in the Lake Tahoe Basin was done:  47 
samples were taken over a five-month period  for the Trout Creek above Highway 50 
waterbody segment, and 26 samples over a four month period were taken for the Trout 
Creek above Lake Tahoe waterbody segment .  To be consistent with State Water Board 
Functional Equivalency Document and Listing Policy for bacteria, data was analyzed in 30-
day increments, rather than as a moving mean.  This reduces the number of data points to 
be assessed for delisting using the binomial model to a point where additional years of 
data collection will be required to meet numerical criteria for delisting these waterbodies. 
 
 
No work has occurred on this during this period 
 
 
 
 
 
 
Obtained grazing permit information (including copies of Allotment Management Plans and 
Annual Operating Instructions) from all of the National Forests in region except the Tahoe 

National Forest. Information will be used to assess the extent of livestock grazing in the 

region and help determine heavily impacted and priority watersheds.  [A 13267 Order is 
being sent to the Tahoe NF to obtain similar information] Reviewed and commented on 

two NEPA documents prepared for grazing allotments in the Inyo National Forest. 
 

yes 
 
 
 
 
 
 
 
 
 
 

yes 
 
 
 
 
 
 
 
 
 

No 
 
 
 
 
 
 

Yes 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Waiting for data from the 
ranchers-a follow-up 
meeting is scheduled for 
early in 2011 
 
 
 
 
 
 
 
 
 
Planned work postponed 
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e. Pack Station 
Operations 

 
No work has occurred on this during this period 

 
No 

due to furloughs 
 

Major achievement this reporting period: Staff collected and analyzed over 670 bacteria samples to from 303(d) listed sites to show a correlation between local 
grazing activity and high bacteria at some sites or to support delisting at other sites.  

Deliverables:  
5.04 Executed contract/grant agreement for one coliform/grazing BMP project attached. 
 

 
 

Task 6  Federal Timber Sales and Fuel Reduction Pro ject Review:  Federal and non-federal forested lands are found throughout the Lahontan Region and are 
managed by timber harvests, fuels reduction, fire suppression, prescribed burns, pesticide/herbicides, reforestation and other activities. Logging activities can 
include road construction and improvement, log landings and watercourse crossing construction. These activities can result in soil erosion and discharge to 
surface waters, streamcourse damage, compaction or removal of riparian soil and vegetation, and soil and plant loss in wetlands. 
 
The Regional Water Board reviews timber harvest proposals for both federal and non-federal lands. However, the process is different for both, with special forest 
management provisions for lands in the Lake Tahoe Basin. To reduce fire risk around Tahoe Basin communities, over the next 10 years, land management and 
fire protection agencies, as well as homeowners, will remove designated trees and brush. To expedite fire protection efforts, the Regional Board renewed and 
updated its timber waiver in 2009.  
 
Regional Board staff participates in a working group consisting of State Water Board, USFS and staff from other Regional Water Boards to prepare updates to the 
USFS Water Quality Management Plan (WQMP) for review by the stakeholders’ committee and Policy Group. The revised WQMP may address legacy problem 
sites, impaired water bodies, monitoring programs, adaptive management, needed future actions, and reporting. [The WQMP may include Best Management 
Practices (BMP) modules for selected activities on USFS lands that may impact water quality (e.g., Timber Harvesting, Forest Roads, Off Highway, Vehicles, and 
Recreation Areas, Grazing).]  Regional Board staff will assist State Water Board staff in drafting a Statewide regulatory mechanism, probably a conditional Waiver, 
near the end of development of the update of the WQMP. 
 

Subtask Milestones 1/2010 to 6/2010 On Task If no,  problems  
a. Environmental 

Review 
 
 
 
 
 
 
 
 
 
 

Pre-project planning discussions are ongoing, & environmental documents have been 
evaluated and reviewed with comments.  
 
Specific projects include: 
• Blackwood Creek Restoration 2011 (timber component in draft SWPPP and field 

discussions) (LTBMU) 
• Scotts Lake Personal Use Fuelwood (Humboldt-Toiyabe NF)   
• Monitor Pass Aspen Enhancement Project (Humboldt-Toiyabe NF)   
• June Loop Fuel Redux scoping comments (Inyo NF) 
• June Mountain Ski Area Veg Mgmt scoping comments (Inyo NF) 
• Willow Springs DFPZ (Lassen NF) 
• Perazzo Meadows Project (final phase) (Tahoe NF) 

Yes 
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b. Waiver 

compliance 
 
 
 
 
 

c. Conduct 
inspections and 
follow-up 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
d. Participate in 

Process to 
Update Water 
Quality 
Management 
Plan (WQMP) 

• Prosser Dam Access Road Rehab scoping comments (Tahoe NF) 
• Sagehen Test Project scoping comments (Tahoe NF) 
• Motorized Travel Management Project Final EIS (Tahoe NF) 
• Meeks Bay and Camp Richardson Restroom Replacement Project (LTBMU) 
• 2010 Road Maintenance Plan (LTBMU) 
• Fallen Leaf Water System Construction Project (LTBMU) 
• High Meadow Restoration Project (LTBMU) 
• Taylor Creek Education Center Replacement EA (LTBMU) 
• William Kent Campground BMP Retrofit Project (LTBMU) 
 
 
 
 
Specific projects reviewed for compliance with the waiver include: 
• Willow Springs DFPZ (Lassen NF) 
• Dinkum Thinning Group Selection Aspen Restoration (Tahoe NF), including sending a 

Notice of Incomplete Application letter 
 
 
 
Specific projects inspected (with follow-up) include: 
• Willow Springs DFPZ (Lassen NF) 
• Hazardous Tree Removal along Roads, Trails, and Facilities Project (San Bernardino 

NF) 
• Miller Canyon Fuels Reduction Project (San Bernardino NF) 
• North Arrowhead Fuels Reduction Project - Units 1 and 2 (San Bernardino NF) 
• Perazzo Meadows Project, plug blow-out repair (Tahoe NF) 
• Blackwood Berm Removal 2010 (LTBMU) 
• Blackwood Stream Restoration Phase III Site A (LTBMU) 
• Camp Rich (Beacon) beach erosion (LTBMU) 
• Meeks Bay and Camp Richardson Restroom Replacement Project (LTBMU) 
• Angora Hazard Tree Removal Project (LTBMU) 
• High Meadow Restoration Project (LTBMU) 
• Tallac Creek Bridge Project (LTBMU) 
• Valhalla Pier Project (LTBMU) 
 
 
Staff reviewed pieces of the draft USFS USFS WQMP including revised BMPs, a new 
adaptive management approach and waiver language. Staff participated in 13 State 
Board/Regional Board staff meetings from August to December 2010, and two public 
stakeholder meetings (July and August 2010) 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule is determined by 
State Board staff 
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and develop 
Statewide 
Conditional 
Waiver 
(Statewide 
Waiver) 
 

e. Regional 
approach to 
maintenance and 
management of 
forest land roads 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
No work has occurred on this during this period 
 
 
 

 
 
 
 
 
 
 
 
 
 
yes 
 

 
 
 
 
 
 
 
 
 
 
Planned work was postponed 
due to furloughs 

Major achievement this reporting period:   Review and evaluation of over 30 timber sales/fuels reduction projects for environmental compliance and/or 
compliance with timber waiver – this included field inspections of over half the projects.  
 
Deliverables:  

6.01 Environmental review comment letters/emails attached 
6.02 Waiver compliance letters/emails attached 
6.03 Inspection reports/emails attached 6.04 Draft WQMP update (draft materials are available on the State Board’s website 
6.05 Draft outline of regional approach for forest land roads (See subtask 6e.  Planned work was postponed due to furloughs. 
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NPS Program Summary 
 
Region 7’s Nonpoint Source (NPS) Pollution Control Program focuses on TMDL implementation in the Salton Sea watershed, our priority watershed.  Our CWA 319(h) grant 
program supports the TMDL implementation efforts in the priority watershed.  The focus in the 2010-11 workplan is on NPS management measures linked to impaired water 
bodies and TMDL implementation.  Our program objectives are: to reach the overall outcome of reducing agricultural sediment runoff.  The NPS program will continue to 
educate landowners in making use of farm management practices (MPs) to reduce silt/sediment and nutrients in farm runoff, continue effective implementation of Imperial 
Valley sediment TMDL, and begin a Prop. 50/84 grant awarded to the Imperial Irrigation District, focusing on better drain maintenance practices in the Imperial Valley and 
monitoring and reporting by the Regional Board.  In addition, staff is working with the Coachella Valley ag dischargers as a TAC on developing a regulatory framework to 
control pollutants in the Coachella Valley Stormwater Channel. 

 
Task 1: NPS Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones  

 a. Evaluate Program 
Success 

CWA 319h First SAPR for  July-December 2010 (see deliverable 
1.03) 
 
Draft Annual Report to State Board (see Deliverable 1.05) 
 
Complete a narrative success story (see Deliverable 1.06 or two 
success story templates (see Deliverable 1.07)  
 
Complete a draft Measure W assessment using EPA guidance – New 
River Measure W Watershed (SP-12) 

 yes   

b. Information 
Exchange/Outreach 

Participated in quarterly NPS Roundtables and monthly phone calls and 
coordinated regional and statewide strategies to reduce NPS pollution.  
Participate in other roundtable meeting intermittently for SWAMP; 
TMDL, and ILRP.   

 yes Coordinated with Imperial Irrigation District (IID) and 
Imperial County Farm Bureau (ICFB), El Centro, CA, 
sediment TMDL implementation throughout the Imperial 
Valley agricultural drain system. 

c. Contract and Grant 
Review 
 
 

Participated in reviews to ensure that grants/contracts awarded to 
projects within the region reflect regional priorities. 

yes Unfortunately for this region’s NPS Control efforts, ICFB 
applications were not selected for funding in the last three 
funding competitions (2009, 10, 11).   

Deliverables due this reporting period. 

1.03 CWA 319h First SAPR July – Dec. 2010 
1.05 Draft Annual Report to State Board 

 

Major achievement this reporting period:  Task 2.2 - Grant Agreement No. 09-351-557 was executed with IID on 8/13/10 for a $900,000 Prop 50/84 AWQGP project to 
continue efforts to reduce sediment concentrations throughout the Imperial Valley agricultural drains from IID’s dredging and maintenance activities.  The title of the project is:  
“Precision Drain Cleaning BMP Plan.”  The  project goals are:  1) Improve substandard areas within IID’s earthen drainage system that contribute to water quality impairment; 2) 
Support the propagation of native vegetation to stabilize earthen drain banks; 3) Employ precision GPS technology as a management practice tool to reduce water quality impacts 
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that occur during drain dredging operations; and 4) Implement a drain water quality monitoring program to quantify benefits that are achieved through the use of proposed 
management practices and determine the progress in meeting the established TMDL water quality goals. 
 
Environmental benefit expected or achieved:  Imperial County Sediment TMDL goals are being met. 
 
Task 2: 319 Project Management  

Contract Number 
Project Name 

Milestones/Products/ Outcomes 01/09 to 06/09 GRTS data 
current 
(yes/no)  

Contract on 
Schedule 
(yes/no) 

If no, discuss obstacles and problems 
encountered 

Voluntary TMDL Compliance 
Program 
06-287-557-0 
 

Conducted on-farm consulting services (landowner access 
agreements, field visits, determine causes of erosion, assist with 
farm water quality management plans, and identify/develop/modify 
on-farm BMPs). 
 
Update and maintain program website. 

Yes Yes The Final project report was submitted August 31, 
2010.  The report was approved and the project is 
now completed. 

 
 
 

     

 

Major achievement this reporting period:  The Imperial County Farm Bureau project has been completed.  Region 7 currently has no 319(h) projects to manage.   
 
Deliverables:  Final Report , 2.01 Load Reduction form for 06-287-557-0 

 
 
 
 
 

Task 3: Sediment TMDL Implementation 

Subtask Milestones 01/09 to 06/09 On Task 
(yes/no) 

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

Coordinate with ICFB to 
implement TMDL 
Compliance Program 

Several site visits made by the On-Farm Consultant to evaluate and make 
recommendations for improvements.  Follow-up visits were made. 
 

 

Yes  

TMDL Compliance 
Monitoring 

Monthly Sediment TMDL Implementation monitoring for the Alamo and 
New Rivers at a total of ten locations.  Water quality datasets for total 
suspended solids (TSS) and turbidity are being reviewed and will be 
available in the next report. 

Yes/No Lack of resources because of staff furloughs and maintaining a 
lab contract have been issues in this region.   



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 87 - 

 

Management/Oversight of 
Tracking Program 

Reviewed reports and data submitted by ICFB and IID to comply with 
TMDL requirements (IID’s Revised Drain Water Quality Improvement 
Plan Quarterly Reports.) 
 
Corresponded and met with ICFB and IID staff as needed regarding the 
adequacy of their reports and data. 
 
 

Yes  

Enforcement No enforcement actions were taken during this reporting period. Yes  
Reporting to Regional 
Board 

Reported to Regional Board members via memos and at Regional Board 
meetings. 
 

Yes  

Deliverables due this reporting period: 

ICFB Voluntary TMDL Compliance Program, Voluntary BMP Effectiveness Monitoring Documentation 
 
 
Major achievement this reporting period:  none 
 
Environmental benefit expected or achieved:  Most sampling locations on the New River, Alamo River, and major agriculture drains are already in compliance with Sediment 
TMDL Phase 2 numeric targets.  Data for Phase 2 targets of 240 mg/l TSS for the Alamo River, 213 mg/l TSS for the New River, and 282 mg/l TSS for the Imperial Valley 
Drains, is being assessed by Regional Board staff. 2/15/2011 – SB NPS staff requested that RB NPS provide updated progress information regarding Phase 3 for the above 
TMDLs.  This information was not provided. RB staff has stated that the implementation of these TMDLs has been delayed but is currently underway. 
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Non Point Source (NPS) Program-319 h, FY 2010-11 Semi-Annual Progress Report 
Regional Water Quality Control Board-Santa Ana Region 

 
Task 1: NPS Program Coordination—319(h), SFY 2010-2011  Semi-Annual PR (7//1/10-12/31/10)   

Description: To improve the overall NPS program, this task organizes the program infrastructure based on the updated NPS Program Plan and focuses information exchange 
among the Regional Boards and State Board and other State agencies. 
   

Outcome: To build a cohesive statewide program by focusing on baseline 319(h) workplan activities. 
FY 2010-11 Objectives: The purposes of NPS Program Coordination are to build a cohesive statewide program and to highlight near term successes. 

 
Subtask Status of Performance Target Milestones/Significant Products 

a) Report progress on NPS 
activities 

This is the July-December 2010 Progress Report.  Obstacles encountered include 
reduced NPS allocations compared to prior FYs, furloughs, and level or increased 
overall work load for NPS staff, resulting in delays in completing some program 
commitments. Environmental Benefit includes timely reporting and follow up on 
program activities. 

Timely submittal of Progress Report.  Approval of 
Progress Report 

b) Participate on the NPS 
Interagency Coordinating 
Committee (IACC) 

Region 8 staff has continued to participate with the NPS Interagency Coordinating 
Committee.  IACC participation enables Region 8 staff to provide scientific and 
regional input related to statewide issues addressed by the IACC, adding value and 
quality to IACC efforts.   
 
Staff regularly participates in the IACC Marinas, Recreational Boating and Antifouling 
Strategy Workgroups, and Copper subgroup.  Through this participation, Board staff 
continues to coordinate with other RBs and the CA Dept of Pesticide Regulation 
(DPR) to evaluate and consider appropriate regulations that will steer away from 
copper-based anti-foulant boat hull paint usage and toward alternative hull coatings 
that will lead to improving water quality and protecting beneficial uses. 
 
Region 8 staff continues to provide input for projects that restore coastal wetlands, 
including receiving training on the use of the California Rapid Assessment Method 
(CRAM).  
 
Region 8 continues to work on the wetlands portion of the second 5-year 
implementation plan.  Region 8 staff continues to actively participate in regional 
efforts to protect and restore wetlands, including implementation of CRAM for 
benchmarking and assessing wetland condition, participation in the Southern California 
Wetland Recovery Project, and providing guidance and regulatory support for projects 
that restore coastal wetlands. 
  

Please see i. below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Facilitated coastal wetland and embayment 
restorations (by fast-tracking CWA Section 401 
water quality standards certifications t 
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c) Participate in quarterly NPS 
Program Roundtables and monthly 
conference calls 

Region 8 staff has continued to participate in quarterly NPS Roundtable meetings and 
the monthly NPS Roundtable conference calls.    Environmental benefit includes 
information sharing across Regional Boards and SWRCB.  This included attendance 
and participation the NPS roundtable in October 2010 in Sacramento. Staff also 
attended an Irrigated Lands Regulatory Program (ILRP) roundtable held in July 2010.  
Information exchange with the ILRP is beneficial to Region 8 NPS staff developing the 
Ag. Waiver program for the San Jacinto River Watershed area of the region.  
Information sharing keeps NPS staff knowledge current and enables more effective 
participation and coordination in the NPS and ILRP/Ag. Waiver program arena. 

Staff participated in one bi-monthly NPS Roundtable, 
and 4 NPS monthly conference calls. 

d) Participate in the 319 grant 
program   

Region 8 NPS staff have conducted outreach to Region 8 stakeholders to assist and 
provide guidance in the project proposal solicitation process for the 319(h) grant 
cycles. Staff participated in discussions ensuring that all Regional Boards have a say in 
reviewing all proposed projects.  Staff actively participated in the process to develop 
the FY 2010-2011 319(h) grant program and to select proposals for grant awards.  Staff 
actively participated in discussions leading up to establishing clear project preferences 
for 2010/20111 319 grants. Staff reviewed all concept proposals for 319(h) grants to be 
awarded in early 2011, including participating in the November 3, and 4, 2010, concept 
proposal selection meeting in Sacramento.  Staff continues to coordinate with State 
Board staff on management of grants that are no longer being actively managed by 
regional Board staff.  

In coordination with staff of SWRCB, USEPA and 
other RWQCBs, produced guidelines and other 
program documents for the 2010/11 319 grant 
program.    
 
Staff reviewed and commented on all the 319(h) 
concept grant proposals submitted for the 2010/2011 
program and participated in grant selection process.   
 
 

e) Develop Annual Workplan Region 8 staff continues to coordinate work that develops and implements the 
workplan, through tasks to implement the NPS Compliance and Enforcement Policy. 
The proposed Region 8 conditional waiver for agricultural discharges (CWAD) 
program will be the outcome of this effort.  The CWAD programs efforts have been 
increased and staff has prepared a “CWAD Program Work Plan and Roadmap” with 
specific tasks, subtasks, targets and milestones.  The main obstacle is inadequate staff 
resources necessary to work on the CWAD program while still carrying out other NPS 
and other program responsibilities  

Workplan development. 

g) Participate on the Critical 
Coastal Areas (CCAs) Committee 

Region 8 staff has been participating in the statewide NPS Critical Coastal Areas 
(CCAs) program since its inception in 2001. 
 

 No new activities occurred during this reporting 
period. 



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 90 - 

h. TMDL Development and 
Implementation. 
 

i) San Jacinto 
Watershed- Canyon 
Lake Nutrient and 
Pathogen TMDLs 

 
ii)   San Jacinto 

Watershed-Lake 
Elsinore Nutrient and 
Dissolved Oxygen 
TMDLs. 

 
 
iii)  Newport 

BayWatershed-
Selenuim, 
Organochlorine 
Compounds, 
Diazinon/Chlorpyrifo
s, Metals, Sediments, 
Bacteria and 
Nutrients TMDLs. 

 
 
 

iv) Newport Bay 
Watershed-San Diego 
Creek, Reach 1 and 2 
Metals TMDLs.  

 
  
 
 

 
 
 
Continuing development and implementation of CWAD program to reduce pollutants 
from agricultural and related sources. 
 
Continuing to  identify and implement BMPs to reduce the N and P loads to Canyon 
Lake through field research, demonstration and community outreach/education, etc. 
 
 
 
 
 
 
 
Selenium and Nutrients-demonstration scale subsurface treatment facility (Cienega 
Filtration Facility) was constructed, and is operating to document levels of nitrate 
and selenium removal from PS  and NPS surface water flows, including  rising 
groundwater, in the San Diego Creek subwatershed. Stakeholders are proceeding 
with plans  to build full-scale facility that would contribute to  watershed-scale 
water quality improvement. 
Nutrients and Pesticides-RB staff work with stakeholders and UCCE to provide 
IPM and other MM education to ag. stakeholders in the Newport Bay watershed, to 
conduct WQ monitoring, and to evaluate regulatory compliance. 
Sediments and sediment-bound pollutants-TMDL, NPS & 401 staff team up to 
develop, implement and enforce erosion/sediment reduction/contaminated 
sediment/hydromod BMPs/MMs via permits, certifications and TMDL 
requirements. 
 
Metals-Reduction of copper discharges into Newport Bay through a 319(h) grant-
funded demonstration project using copper-free, non-toxic bottom paints with public 
outreach, awareness and education activities, along with small monetary incentive 
program. 

 
 
 
Staff attended 3 TMDL Bi-monthly Technical 
Advisory Committee (TAC), and 3 TMDL Task 
Force meetings. 
 
 
 
 
 
 
 
 
 
CRAM based assessments and tasks have been 
performed in the Newport Bay watershed.  
 
 
 
 
 
 
 
 
Three 401 certifications issued for Newport Bay 
dredging projects with the objective of removing 
contaminated sediments. 
 
 

 
 
 

Task 2: Project Management 
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Description: Project management involves reviewing 319  grant project agreement Scopes of Work and Budgets, as well as processing and overseeing the 319 agreements, 
including processsing invoices, monitoring project progress, and reviewing  reports.  The task also includes responding to federal Grants Tracking and Reporting System 
requirements, including responding to requests on stream reach data and annual load reductions, verifying information, and providing final electronic copies of agreements and 
amendments, and final project reports. 
Outcome: Effective use of 319(h) grant funding to address NPS problems in Region 8. 
FY 2010-11 Objectives:  Timely responses from grantees, obtain satisfactory deliverables, ensure invoice accuracy, timely submission of the invoices and project 
alteration/amendment related documentation; assess, evaluate and determine compliance with the grant agreements; inform grantees on evolving 319 grant program criteria, and 
obtaining measurable water quality results from the grant project. Coordinate and facilitate smooth and streamlined execution of the grant project.  Inspections and follow up on 
grant- related progress.   

 
 

Subtask Status of Performance Target 
Coordinate data submission 
with GRTS 

Send data to GRTS coordinator – GRTS data was submitted by grant project directors (not by Region 8, 319(h) Grant managers). 
 

Contract Status of Performance Target 
a. Newport Bay Copper 
Reduction Project  

Grant agreement with Orange County CoastKeepers (OCCK) was negotiated and executed.   In 2010, through a coordinated effort among Regional 
Board staff, OCCK, City staff and other local environmentally-minded stakeholders, the City of Newport Beach passed a resolution encouraging 
the use of non-copper boat paints in Newport Bay, fulfilling one of the Project’s tasks.  The City also seeks to provide incentives for using nontoxic 
paints.  Shortly thereafter, Board staff presented the City with a letter commending their efforts to improve the Bay’s water quality, and assisting 
with educating boat paint users.   (See section 1.b. of this report.) 

e. Implementation of 
Nutrient TMDLs in the San 
Jacinto Watershed through a 
Feasibilty Assessment for 
Pollutant Trading for 
Agricultural Operators and 
the Development of a BMP 
Database Tool (FAAST PIN 
19063)  

This project was awarded funding by the SWRCB in May 2010.  Issues regarding project’s watershed planning are being addressed.  A preliminary 
draft of the agreement was reviewed and returned to SWRCB staff.  Development of the final draft grant agreement is pending.  

 
 
 

Task 3: Education/Outreach 

Description: The education/outreach task is designed to identify NPS stakeholders within our region and provide them with information to implement Management Measures 
within their watersheds.   
Outcome: To update the Region 8 database of NPS stakeholders so that they can be electronically sent information pertaining to NPS program materials, grant announcements, 
workshops, and events that Region 8 staff will be generating or have been made aware of.  



2010-11 CWA 319 First Semiannual Progress Report                                                                                 State Water Resources Control Board    
 

- 92 - 

FY 2010-11 Objectives: Staff of the SARWQCB will create, disseminate, and share pertinent information that will aid in addressing current and potential NPS problems, 
including grant opportunities and use of  the NPS Implementation and Enforcement Policy.    
 

• Staff participated or attended events during this period in which NPS information contained in brochures and pamphlets were distributed, including monthly Western 
Riverside County Agriculture Coalition (WRCAC) meetings 

• Staff continues to coordinate with the Cities of Newport Beach and Huntington Beach to assess the sewage pump-out facilities at marinas within the cities’ jurisdictions 
and evaluate the compliance status of these sanitation facilities.   

• Staff provided NPS informational materials to Riverside County Flood Control and Water Conservation District’ s outreach coordinator, who distributed this material at 
several outreach events. 

• Staff has been nurturing NPS partnerships with stakeholders within the University of California (UC Riverside and UC Ag. Extension) and the USDA Salinity Lab. at 
UC Riverside. 

• Staff is participating in developing a Lower Newport Bay Storm Drain Study report. The purpose of this study report is to determine metals loading from storm drains 
in Lower Newport Bay. 

• Staff successfully managed the “Newport Bay Fecal Coliform Source Identification and Management Plan for Newport Bay” Prop. 13 grant project.”  The completed 
Plan was includes recommendations to implement a BMP/MM-based program on a watershed-wide basis.  Source control and reductions, education, and BMPs, along 
with core monitoring, are key components. The BMP program will support the revision of the Newport Bay Fecal Coliform TMDL, and support goals to attain 
recreational beneficial uses.   

• Staff provided NPS program and funding guidance to an NGO conducting outreach in the Quail Valley community of Riverside County (San Jacinto River watershed) 
plagued by widespread failure of septic systems and subject to a Regional Board waste discharge prohibition. 

• Development activities for the proposed RB-8 Conditional Waiver for Ag Discharges (CWAD) program for the San Jacinto River watershed, that will implement 
SWRCB NPS Implementation and Enforcement Policy, continued, including: 

• Continuing development of and populating a database of likely irrigated ag. operators who will be subject to proposed ag. waiver. 
• Continuing to collect ag. operators’ data from farm bureau, Ag. Commissioner’s Office, Tax Assessors’ Office, Department of Pesticide Regulation, trade 

associations, etc., including identifying and coordinating with major stakeholders and ag. groups (WRCAC,  San Jacinto River Watershed Council - 
SJRWC.) 

• Coordinate with local ag. stakeholders. 
• Staff has been coordinating with WRCAC and project area TMDL staff to develop a CWAD program monitoring program. 
• Organized and held CWAD program advisory group (a stakeholder group representing the local ag. community, sectors of   

      the ag. industry, and interested agencies meeting on September 23, 2010.   
• Attended and participated in roundtables coordinated by the State Board’s Irrigated Lands Regulatory Program  
• Staff finalized a fact sheet about the CWAD program and posted it on Region 8’s web site 

http://www.waterboards.ca.gov/santaana/water_issues/programs/planning/ag_waiver_fact_sheet5-14-09.pdf 
• The CWAD program fact sheet has been translated into Spanish – posting on the internet is pending. 
• Staff conducted field  surveys of parts of the San Jacinto River Watershed area in order to assess the variety of agricultural operations  
• Evaluating alternate approaches for an ag. waiver monitoring program. (Strategy being evaluated is a watershed-based approach whereby existing irrigated 

ag. stakeholder groups, that have already demonstrated the capacity to conduct monitoring by identifying  pollutants associated with irrigated ag. discharges 
in the watershed, take on an additional role of waiver monitoring.  In areas where this capacity is absent or where stakeholder groups have not formed, RB 
staff would initially conduct monitoring to establish relevant constituents that are to be listed in waiver monitoring programs.)  

• Continuing to draft a tentative waiver of waste discharge requirements order, including identifying appropriate TMDL-based tentative discharge limits, 
targets, and/or action levels. 

• Continuing with outreach efforts to the irrigated ag. community through meetings, workshops and conference presentations. 
• Other work leading up toward the launch of Region 8’s CWAD program.  

 
 
 
 
. 
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Task 4: NPS Policy Implementation  

Description: Continue implementation through coordination and development activities related to the NPS Implementation and Enforcement Policy. 

Outcome: One Waste Discharge Requirement (WDR) or Conditional Waiver developed and approved is the ultimate goal of this task.  
 
 
FY 09-10 Objectives: Development activities for proposed RB-8 Ag Waiver that will implement SWRCB NPS Enforcement Policy - (for 319(h) reporting) 
 
.   

 
 

Status of Performance Target Milestones/Deliverables 
 

a. Coordinate with other units Informational talks have been coordinated by NPS staff for all staff at Region 8.  This 
includes information on new trends and technologies.  

Information on new technologies are expected to 
help all staff sections, especially NPS, 
Stormwater, and the 401 programs. 

b. Workshops/Meetings Region 8 staff has attended several NPS–related workshops and meetings, (some noted 
above) although our ability to do so is limited by resources constraints.  NPS benefits are 
expected from technical input provided by Region 8 staff at Technical Advisory 
Committees.  In addition, outreach regarding the 319(h)and other grant cycles has been 
presented at the meetings to broaden knowledge of and participation in these grant 
programs.    

Technical assistance, education and outreach to 
the stakeholders.. 
Holding and hosting local  assistance workshops 
and meetings. 
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c. Develop Waiver of WDR, or 
equivalent 

To implement the NPS Implementation and Enforcement Policy, staff is in the process of 
developing a conditional waiver of waste discharge requirements to address agricultural 
discharge issues in Region 8 (the aforementioned CWAD program) and working with 
stakeholders in this process.  The CWAD will function to regulate ag. discharges in a 
manner that also supports implementation of TMDLs.  Obstacles related to the CWAD 
development continue to include increasingly limited resources available to do this work, 
and competition from other NPS activities for the same limited resources. .  Regional 
Board staff is coordinating CWAD development with major stake-holders, such as 
County Ag. Commissioner, Farm Bureau, SCCWRP, UC Coop. Extension, etc., to 
develop CWAD program components. Regional Board staff continues to hold regular 
meeting with the recently formed CWAD program advisory group. 

Developed and began populating a database of 
likely irrigated ag. operators who will be subject to 
proposed ag. waiver.  
 
 
 
San Jacinto River watershed of Region 8: accurate 
data set have been developed and is being used.  
 
Continuing to prepare a draft tentative waiver of 
waste discharge requirements order, including 
identifying appropriate TMDL-based tentative 
effluent limits. 
 
Continuing with outreach efforts to the irrigated 
ag. community through meetings, workshops and 
conference presentations.  . 
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Santa Ana Regional Water Quality Control Board Program Summary 
 

Time –sensitive tasks for the Santa Ana Regional Water Quality Control Board (RWQCB-8) NPS Program staff were generally completed on time.  Successful 
efforts include participation in several events during this period in which NPS information was distributed through presentations, brochures and pamphlets.   
 

Work is ongoing to develop and populate a database of likely irrigated agricultural operators who will be subject to the proposed Conditional Waiver of waste 
discharge requirements for Agricultural Discharges (CWAD) program, and evaluating alternate approaches for a waiver monitoring program.  The strategy now being 
considered in this watershed-based approach is  for existing stakeholders, e.g., organizations representing a sector of the agriculture industry (such as Milk Producers 
Council, Nursery Grower’s Association), science-based organizations (such as University of California Cooperative Extension, Southern California Coastal Water Research 
Project), etc., that have already demonstrated the capacity to conduct monitoring by identifying pollutants associated with irrigated agriculture discharges in the watershed, 
accept an additional role of monitoring at the request of enrollees in the CWAD.   

 
Regional Board staff is coordinating with Riverside County Ag. Commissioners Office to develop a CWAD program ag. operators’ data base with data provided by 

stakeholders in the San Jacinto/Canyon Lake watershed TMDLs..     
 
Regional Board Conditional Ag. waiver staff have been actively involved in coordination with major stakeholders, like WRCAC and SJRWC in identifying major 

ag. stakeholders, including a grant-based project to classify and compile categories of irrigated and non-irrigated ag. operators in the region that will potentially be enrolled in 
this program.  Regional Board staff is also coordinating with ag. waiver staff at the State Board and adjacent regions (Regions 4 and 9) to draw on their experience as a tool 
to expedite the Region 8 ag. waiver.  

 
RB TMDLs identify NPS pollutant loads and inputs, regardless of whether they are active, or historically based. NPS’ diffuse nature often makes difficult the 

identification of responsible party(ies), and so, affect productive monitoring and implementation programs. RB staff recommend that discussion of this issue should be at the 
IACC/SB-lead level. 

 
 Other NPS Program-related Miscellaneous Activities include: 
 

• Regional Board staff continue to be involved in implementing the regional salt management plan, adopted in 2004.  The salt management plan includes 
both NPS and point source pollutants control activities. 

• Staff regularly participate in monthly meetings of stakeholders in the Chino Basin part of the middle Santa Ana River watershed management area to 
monitor progress and encourage success of a number of grant-funded NPS reduction projects taking place there. 

• Staff have been working with regulated CAFO dairies and manure haulers in coordination with local agencies and cities in order to regulate manure 
management (land application of manure at agronomic rates) in the Chino Basin and San Jacinto River watershed areas of the Santa Ana Region. 

• Staff continue to implement Basin Plan prohibitions and restrictions on the use of septic tanks and on-site, subsurface sanitary waste disposal systems 
(OSDS) that apply region-wide.  Implementation of the OSDS discharge prohibition for the Quail Valley community of western Riverside County, 
upstream of Canyon Lake (a drinking water reservoir) is one of Region 8’s highest priorities.   
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319 Program Summary 
During the reporting period, work funded by CWA §319(h) funds in the San Diego Region proceeded in a generally satisfactory manner.  Nevertheless, 319(h) and other 
resources provided to the SDRWQCB fall far short of what is needed to adequately address nonpoint source problems and threats in the San Diego region. 

 
 
 

Task 1: 319 Program Coordination  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list any 
modifications to milestones  

a. Evaluate Program 
Success 

1.  workplan 
2.  semi-annual progress report 
3.  annual report 
4.  success story 

yes 
yes 
yes 
no 

n/a 
n/a 
n/a 

restrictive criteria 

b. Information 
Exchange/Outreach 

quarterly roundtables and monthly phone calls 
  

yes n/a 

c.  Contract/Grant 
Proposal Development 
and Review 

RFP / proposal review & selection yes n/a 

d. Interagency 
coordinating committees 
(IACC) 

participate in meetings yes n/a 

Deliverables due this reporting period: 

1.03 CWA 319 first semi-annual progress report for Jan-Jun 2010 (Subtask 1.a2) – due 07/18/2010: submitted 7/19/2010 
1.05 Nonpoint Source Pollution Implementation Program Annual Report for FY 2009-2010 (Subtask 1.a3) - due 09/01/2010: submitted: 9/7/2010 
1.06 Completed Success Story template (Subtask 1.a4) – due 08/15/2010: not submitted 
1.07 Completed Success Story narrative or second template (Subtask 1.a.4) – due 12/15/2010: not submitted 
 

Major achievement this reporting period:  n/a 

Environmental benefit expected or achieved:  n/a 
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Task 2: 319 Contract / Grant Agreement Management  

Contract Number 
Project Name 

Milestones GRTS data 
current 
(yes/no)  

Contract on 
Schedule 
(yes/no) 

If no, discuss obstacles and problems encountered 

PIN# 19039  
10-###-559-0 
Shelter Island Yacht 
Basin Copper Hull Paint 
Conversion Project 

(contract execution pending) n/a n/a n/a 

 
Major achievement this reporting period:  n/a 

Environmental benefit expected or achieved:  n/a 
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Task 3: TMDL Implementation  

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

Shelter Island Yacht 
Basin (SIYB) dissolved 
copper (2005) 

(see Task 2) n/a n/a 

Deliverables due this reporting period: 

n/a 

 
Major achievement this reporting period:  n/a 

Environmental benefit expected or achieved:  reduction of copper concentrations 
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Task 4: Wetlands and Riparian Areas Protection / Hydromodification 

Subtask Milestones On Task 
(yes/no)  

If no, discuss obstacles and problems encountered; list 
any modifications to milestones 

a. Policies and standards 
for protection of wetlands 
and riparian areas 

Participate in workshops and meetings as scheduled by the SWRCB.  
(see Deliverable 4.01) 
 

yes n/a 

b. Wetlands and riparian 
areas working groups 

Participate in meetings as scheduled. no limited staff availability and scheduling conflicts 

c. CWA §401 certification 
program coordination 

SDRWQCB §401 certification program staff meetings 
 

yes n/a 

d. CWA §401 
certification program 
implementation 

Track: 
(a) impacts associated with certifications issued; 
(b) compensatory mitigation required by certifications issued 
(c) enforcement actions taken 
(see Deliverable 4.01) 

yes n/a 

e. CEQA document 
review 

Prepare CEQA comment letters on proposed projects with significant 
potential impacts to waters of the state  
(see Deliverable 4.01) 
 

yes n/a 

Deliverables due this reporting period: 

4.01 Copies of Executive Officer Reports (EORs) to the SDRWQCB about wetlands, riparian areas, hydromodification, and CWA §401 certification work, including summaries 
of (a) impacts associated with certifications issued; (b) compensatory mitigation required by certifications issued; and (c) enforcement actions taken 
 

Major achievement this reporting period:  n/a 

Environmental benefit expected or achieved: Water quality degradation is a symptom of unhealthy watersheds.  Healthy wetlands and riparian areas are essential to the health 
of watersheds.  Protection and restoration of the natural characteristics of wetlands and riparian areas are critical to protection and restoration of the health of watersheds.  
Preventing / minimizing the loss and degradation of wetlands and riparian areas and their associated functions and beneficial uses and ensuring that appropriate and adequate 
mitigation is done where such losses occur is an important part of protecting and restoring wetlands and riparian areas.  The CWA §401 certification program is critical to 
accomplishing this, but it is inadequately funded. 

 
 


